

| Company         | Modi Realty Genome Valley         |            |             |                   |                                    |                                                         |                           |                             |               |
|-----------------|-----------------------------------|------------|-------------|-------------------|------------------------------------|---------------------------------------------------------|---------------------------|-----------------------------|---------------|
| Project         | Bloomdale Residency Genome valley |            |             |                   |                                    |                                                         |                           |                             |               |
| Prepared By     | P.Niharika                        |            |             |                   |                                    |                                                         | Approved by               | sarwar                      |               |
| Last updated on | 13-11-2024                        |            |             |                   |                                    |                                                         | Date                      | 13-11-2024                  |               |
| Block No        | Flat No - 1 to 22                 |            |             |                   |                                    |                                                         |                           |                             |               |
| S.No            | Flat No                           | Footings   | Plinth Beam | Slab Casting date | Stage - I BW & internal plastering | Stage II Completion date (Flooring, Bathroom Tiles, 1st | Stage III completion date | Date of Physical Possession | Remarks       |
| 1               | 1                                 | 15.12.2020 | 25.03.2021  | 02.06.2021        |                                    |                                                         |                           |                             |               |
| 2               | 2                                 | 15.12.2020 | 25.03.2021  | 02.06.2021        |                                    |                                                         |                           |                             |               |
| 3               | 3                                 | 15.12.2020 | 25.03.2021  | 02.06.2021        |                                    |                                                         |                           |                             |               |
| 4               | 4                                 | 04.01.2021 | 29.10.2021  | 21.01.2022        |                                    |                                                         |                           |                             |               |
| 5               | 5                                 | 04.01.2021 | 29.10.2021  | 21.01.2022        |                                    |                                                         |                           |                             |               |
| 6               | 6                                 | 04.01.2021 | 29.11.2021  | 21.01.2022        |                                    |                                                         |                           |                             |               |
| 7               | 7                                 | 04.01.2021 | 16.06.2022  | 08.11.2022        |                                    |                                                         |                           |                             |               |
| 8               | 8                                 | 16.03.2021 | 16.06.2022  | 08.11.2022        |                                    |                                                         |                           |                             |               |
| 9               | 9                                 | 16.03.2021 | 16.06.2022  | 08.11.2022        |                                    |                                                         |                           |                             |               |
| 10              | 10                                | 16.03.2021 | 16.06.2022  | 08.11.2022        |                                    |                                                         |                           |                             |               |
| 11              | 11                                | 16.03.2021 | 16.06.2022  | 08.11.2022        |                                    |                                                         |                           |                             |               |
| 12              | 12                                | 27.01.2022 | 16.06.2022  | 08.11.2022        |                                    |                                                         |                           |                             |               |
| 13              | 13                                | 27.01.2022 | 16.06.2022  | 08.11.2022        |                                    |                                                         |                           |                             |               |
| 14              | 14                                | 27.01.2022 | 16.06.2022  | 08.11.2022        |                                    |                                                         |                           |                             |               |
| 15              | 15                                | 27.01.2022 | 16.06.2022  | 08.11.2022        |                                    |                                                         |                           |                             |               |
| 16              | 16                                | 04.01.2021 | 16.06.2022  | 08.11.2022        |                                    |                                                         |                           |                             |               |
| 17              | 17                                | 04.01.2021 | 29.11.2021  | 21.01.2022        |                                    |                                                         |                           |                             |               |
| 18              | 18                                | 04.01.2021 | 29.10.2021  | 21.01.2022        |                                    |                                                         |                           |                             |               |
| 19              | 19                                | 04.01.2021 | 29.10.2021  | 21.01.2022        |                                    |                                                         |                           |                             |               |
| 20              | 20                                | 15.12.2020 | 25.03.2021  | 02.06.2021        |                                    |                                                         |                           |                             |               |
| 21              | 21                                | 15.12.2020 | 25.03.2021  | 02.06.2021        |                                    |                                                         |                           |                             |               |
| 22              | 22                                | 15.12.2020 | 25.03.2021  | 02.06.2021        |                                    |                                                         |                           |                             |               |
| 23              | 101                               | 15.12.2020 | 25.03.2021  | 13.07.2021        | 11.12.2021                         | club house completed                                    |                           |                             |               |
| 24              | 102                               | 15.12.2020 | 25.03.2021  | 13.07.2021        | 11.12.2021                         | creche room                                             |                           |                             |               |
| 25              | 103                               | 15.12.2020 | 25.03.2021  | 13.07.2021        | 11.12.2021                         | model flat                                              |                           |                             |               |
| 26              | 104                               | 04.01.2021 | 29.01.2021  | 16.02.2022        | 02-01-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 27              | 105                               | 04.01.2021 | 29.01.2021  | 16.02.2022        | 02-01-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 28              | 106                               | 04.01.2021 | 29.01.2021  | 16.02.2022        | 02-01-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 29              | 107                               | 04.01.2021 | 16.06.2022  | 19-12-2022        | 31-05-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 30              | 108                               | 16.03.2021 | 16.06.2022  | 19-12-2022        | 31-05-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 31              | 109                               | 16.03.2021 | 16.06.2022  | 19-12-2022        | 31-05-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 32              | 110                               | 16.03.2021 | 16.06.2022  | 19-12-2022        | 31-05-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 33              | 111                               | 16.03.2021 | 16.06.2022  | 19-12-2022        | 31-05-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 34              | 112                               | 27.01.2022 | 16.06.2022  | 19-12-2022        | 22-07-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 35              | 113                               | 27.01.2022 | 16.06.2022  | 19-12-2022        | 22-07-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 36              | 114                               | 27.01.2022 | 16.06.2022  | 19-12-2022        | 22-07-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 37              | 115                               | 27.01.2022 | 16.06.2022  | 19-12-2022        | 22-07-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 38              | 116                               | 04.01.2021 | 16.06.2022  | 19-12-2022        | 22-07-2023                         | Unsold                                                  |                           | Mortgage Flat               | Mortgage Flat |
| 39              | 117                               | 04.01.2021 | 29.01.2021  | 16.02.2022        | 02-01-2023                         | 02-01-2024                                              | 29-05-2024                | 20-10-2024                  |               |
| 40              | 118                               | 04.01.2021 | 29.10.2021  | 16.02.2022        | 02-01-2023                         | 20-06-2023                                              | 02-05-2024                | 30-06-2024                  | Handover      |
| 41              | 119                               | 04.01.2021 | 29.10.2021  | 16.02.2022        | 02-01-2023                         | 20-06-2023                                              | 02-11-2023                | 30-06-2024                  | Handover      |
| 42              | 120                               | 15.12.2020 | 25.03.2021  | 13.07.2021        | 11-12-2021                         | model flat                                              | 30-10-2023                | 05-10-2024                  |               |
| 43              | 121                               | 15.12.2020 | 25.03.2021  | 13.07.2021        | 11.12.2021                         | model flat                                              |                           | 30-07-2024                  | Handover      |
| 44              | 122                               | 15.12.2020 | 25.03.2021  | 13.07.2021        | 11.12.2021                         | club house completed                                    |                           | model flat                  | model flat    |
| 45              | 201                               | 15.12.2020 | 25.03.2021  | 13.08.2021        | 08-11-2022                         | 18-03-2023                                              | 08-07-2023                |                             |               |
| 46              | 202                               | 15.12.2020 | 25.03.2021  | 13.08.2021        | 08-11-2022                         | 18-03-2023                                              | 08-07-2023                | 05-07-2024                  |               |
| 47              | 203                               | 15.12.2020 | 25.03.2021  | 13.08.2021        | 08-11-2022                         | 18-03-2023                                              | 18-08-2023                | 20-07-2024                  |               |
| 48              | 204                               | 04.01.2021 | 29.01.2021  | 26.03.2022        | 15-02-2023                         | 12-06-2023                                              | 10-10-2023                |                             |               |
| 49              | 205                               | 04.01.2021 | 29.01.2021  | 26.03.2022        | 18-01-2023                         | 12-06-2023                                              | 10-10-2023                | 25-06-2024                  | Handover      |
| 50              | 206                               | 04.01.2021 | 29.01.2021  | 26.03.2022        | 18-01-2023                         | 12-06-2023                                              | 10-10-2023                | 30-06-2024                  |               |
| 51              | 207                               | 04.01.2021 | 16.06.2022  | 28-01-2023        | 06-06-2023                         | 15-12-2023                                              | 29-05-2024                |                             |               |
| 52              | 208                               | 16.03.2021 | 16.06.2022  | 28-01-2023        | 06-06-2023                         | 29-05-2024                                              | 26-06-2024                | 20-10-2024                  | Handover      |
| 53              | 209                               | 16.03.2021 | 16.06.2022  | 28-01-2023        | 06-06-2023                         | 29-05-2024                                              | 29-05-2024                |                             |               |
| 54              | 210                               | 16.03.2021 | 16.06.2022  | 28-01-2023        | 06-06-2023                         | 25-10-2024                                              | 13-11-2024                |                             |               |
| 55              | 211                               | 16.03.2021 | 16.06.2022  | 28-01-2023        | 06-06-2023                         | 15-12-2023                                              | 18-03-2024                | 10-06-2024                  |               |
| 56              | 212                               | 27.01.2022 | 16.06.2022  | 28-01-2023        | 12-08-2023                         | 14-11-2023                                              | 14-05-2024                | 15-07-2024                  |               |
| 57              | 213                               | 27.01.2022 | 16.06.2022  | 28-01-2023        | 12-08-2023                         |                                                         |                           |                             |               |
| 58              | 214                               | 27.01.2022 | 16.06.2022  | 28-01-2023        | 12-08-2023                         | 14-11-2023                                              | 22-04-2024                | 05-09-2024                  | Handover      |
| 59              | 215                               | 27.01.2022 | 16.06.2022  | 28-01-2023        | 12-08-2023                         |                                                         |                           |                             |               |
| 60              | 216                               | 04.01.2021 | 16.06.2022  | 28-01-2023        | 12-08-2023                         | 14-11-2023                                              | 14-05-2024                | 05-09-2024                  |               |
| 61              | 217                               | 04.01.2021 | 29.11.2021  | 26.03.2022        | 18-01-2023                         |                                                         |                           |                             |               |
| 62              | 218                               | 04.01.2021 | 29.10.2021  | 26.03.2022        | 15-02-2023                         | 08-07-2023                                              | 30-10-2023                |                             |               |
| 63              | 219                               | 04.01.2021 | 29.10.2021  | 26.03.2022        | 15-02-2023                         |                                                         |                           |                             |               |

APPROVED BY  
15 NOV 2024  
SARWAR  
ASST. PROJECT MANAGER  
ECONOMY PVT. LTD.



|     |     |            |            |            |            |            |            |            |          |
|-----|-----|------------|------------|------------|------------|------------|------------|------------|----------|
| 64  | 220 | 15.12.2020 | 25.03.2021 | 13.08.2021 | 08-11-2022 | 18-03-2023 | 28-06-2023 | 05-07-2024 |          |
| 65  | 221 | 15.12.2020 | 25.03.2021 | 13.08.2021 | 08-11-2022 | 18-03-2023 | 28-06-2023 | 15-09-2024 |          |
| 66  | 222 | 15.12.2020 | 25.03.2021 | 13.08.2021 | 08-11-2022 | 18-03-2023 | 28-06-2023 | 25-08-2024 |          |
| 67  | 301 | 15.12.2020 | 25.03.2021 | 20.09.2021 | 18-11-2022 | 23-03-2023 | 08-07-2023 | 25-08-2024 | Handover |
| 68  | 302 | 15.12.2020 | 25.03.2021 | 20.09.2021 | 18-11-2022 | 23-03-2023 | 08-07-2023 | 30-07-2024 |          |
| 69  | 303 | 15.12.2020 | 25.03.2021 | 20.09.2021 | 18-11-2022 | 23-03-2023 | 18-08-2023 |            |          |
| 70  | 304 | 04.01.2021 | 29.10.2021 | 01.06.2022 | 16-02-2023 | 26-07-2023 | 02-11-2023 |            |          |
| 71  | 305 | 04.01.2021 | 29.10.2021 | 01.06.2022 | 21-02-2023 | 26-07-2023 | 02-11-2023 |            |          |
| 72  | 306 | 04.01.2021 | 29.11.2021 | 01.06.2022 | 21-02-2023 | 26-07-2023 | 02-11-2023 |            |          |
| 73  | 307 | 04.01.2021 | 16.06.2022 | 07-03-2023 | 22-09-2023 | 26-12-2023 | 03-06-2024 | 05-10-2024 | Handover |
| 74  | 308 | 16.03.2021 | 16.06.2022 | 07-03-2023 | 22-09-2023 | 03-06-2024 | 26-06-2024 | 10-10-2024 | Handover |
| 75  | 309 | 16.03.2021 | 16.06.2022 | 07-03-2023 | 22-09-2023 |            |            |            |          |
| 76  | 310 | 16.03.2021 | 16.06.2022 | 07-03-2023 | 10-10-2023 |            |            |            |          |
| 77  | 311 | 16.03.2021 | 16.06.2022 | 07-03-2023 | 10-10-2023 | 26-12-2023 | 23-05-2024 | 15-07-2024 |          |
| 78  | 312 | 27.01.2022 | 16.06.2022 | 07-03-2023 | 10-10-2023 | 11-12-2023 | 29-05-2024 |            |          |
| 79  | 313 | 27.01.2022 | 16.06.2022 | 07-03-2023 | 10-10-2023 |            |            |            |          |
| 80  | 314 | 27.01.2022 | 16.06.2022 | 07-03-2023 | 10-10-2023 | 11-12-2023 | 29-05-2024 | 30-06-2024 |          |
| 81  | 315 | 27.01.2022 | 16.06.2022 | 07-03-2023 | 22-09-2023 |            |            |            |          |
| 82  | 316 | 04.01.2022 | 16.06.2022 | 07-03-2023 | 22-09-2023 | 11-12-2023 | 03-06-2024 | 05-10-2024 | Handover |
| 83  | 317 | 04.01.2022 | 29.11.2021 | 01.06.2022 | 16-02-2023 | 08-07-2023 | 02-05-2024 | 30-08-2024 |          |
| 84  | 318 | 04.01.2022 | 29.10.2021 | 01.06.2022 | 16-02-2023 | 26-07-2023 | 30-10-2023 | 05-09-2024 |          |
| 85  | 319 | 04.01.2022 | 29.10.2021 | 01.06.2022 | 16-02-2023 |            |            |            |          |
| 86  | 320 | 15.12.2020 | 25.03.2021 | 20.09.2021 | 20-09-2022 | 23-03-2023 | 09-06-2023 | 05-07-2024 |          |
| 87  | 321 | 15.12.2020 | 25.03.2021 | 20.09.2021 | 20-09-2022 | 23-03-2023 | 09-06-2023 | 10-06-2024 | Handover |
| 88  | 322 | 15.12.2020 | 25.03.2021 | 20.09.2021 | 20-09-2022 | 23-03-2023 | 28-06-2023 | 30-10-2024 | Handover |
| 89  | 401 | 15.12.2020 | 25.03.2021 | 20.11.2021 | 20-09-2022 | 27-03-2023 | 28-06-2023 |            |          |
| 90  | 402 | 15.12.2020 | 25.03.2021 | 20.11.2021 | 20-09-2022 | 27-03-2023 | 28-06-2023 |            |          |
| 91  | 403 | 15.12.2020 | 25.03.2021 | 20.11.2021 | 20-09-2022 | 27-03-2023 | 18-08-2023 | 01-11-2024 | Handover |
| 92  | 404 | 04.01.2021 | 29.10.2021 | 12.08.2022 | 30-03-2023 | 12-08-2023 | 02-11-2023 | 05-10-2024 | Handover |
| 93  | 405 | 04.01.2021 | 29.10.2021 | 12.08.2022 | 30-03-2023 | 12-08-2023 | 02-11-2023 | 10-06-2024 |          |
| 94  | 406 | 04.01.2021 | 29.10.2021 | 12.08.2022 | 30-03-2023 | 12-08-2023 | 23-05-2024 | 10-06-2024 |          |
| 95  | 407 | 04.01.2021 | 16.06.2022 | 08-06-2023 | 09-11-2023 |            |            |            |          |
| 96  | 408 | 16.03.2021 | 16.06.2022 | 08-06-2023 | 09-11-2023 | 03-06-2024 | 26-06-2024 | 20-07-2024 |          |
| 97  | 409 | 16.03.2021 | 16.06.2022 | 08-06-2023 | 09-11-2023 |            |            |            |          |
| 98  | 410 | 16.03.2021 | 16.06.2022 | 08-06-2023 | 09-11-2023 |            | 25-10-2024 | 13-11-2024 |          |
| 99  | 411 | 16.03.2021 | 16.06.2022 | 08-06-2023 | 09-11-2023 | 06-02-2024 | 03-06-2024 | 10-10-2024 | Handover |
| 100 | 412 | 27.01.2022 | 16.06.2022 | 08-06-2023 | 09-11-2023 | 02-01-2024 | 03-06-2024 |            |          |
| 101 | 413 | 27.01.2022 | 16.06.2022 | 08-06-2023 | 09-11-2023 |            |            |            |          |
| 102 | 414 | 27.01.2022 | 16.06.2022 | 08-06-2023 | 09-11-2023 | 02-01-2024 | 14-05-2024 | 10-06-2024 | Handover |
| 103 | 415 | 27.01.2022 | 16.06.2022 | 08-06-2023 | 09-11-2023 |            |            |            |          |
| 104 | 416 | 04.01.2022 | 16.06.2022 | 08-06-2023 | 09-11-2023 | 02-01-2024 | 03-06-2024 |            |          |
| 105 | 417 | 04.01.2022 | 29.10.2021 | 12.08.2022 | 30-03-2023 |            |            |            |          |
| 106 | 418 | 04.01.2022 | 29.01.2021 | 12.08.2022 | 30-03-2023 | 26-07-2023 | 30-10-2023 | 25-08-2024 | Handover |
| 107 | 419 | 04.01.2022 | 29.10.2021 | 12.08.2022 | 30-03-2023 |            |            |            |          |
| 108 | 420 | 15.12.2020 | 25.03.2021 | 20.11.2021 | 05-12-2022 | 27-03-2023 | 09-06-2023 | 25-08-2024 |          |
| 109 | 421 | 15.12.2020 | 25.03.2021 | 20.11.2021 | 05-12-2022 | 27-03-2023 | 09-06-2023 |            |          |
| 110 | 422 | 15.12.2020 | 25.03.2021 | 20.11.2021 | 05-12-2022 | 27-03-2023 | 09-06-2023 | 01-06-2024 | Handover |
| 111 | 501 | 15.12.2020 | 25.03.2021 | 28.12.2021 | 10-11-2022 | 05-04-2023 | 24-06-2023 | 25-06-2024 |          |
| 112 | 502 | 15.12.2020 | 25.03.2021 | 28.12.2021 | 10-11-2022 | 05-04-2023 | 24-06-2023 | 05-10-2024 |          |
| 113 | 503 | 15.12.2020 | 25.03.2021 | 28.12.2021 | 10-11-2022 | 05-04-2023 | 18-08-2023 |            |          |
| 114 | 504 | 04.01.2021 | 29.10.2021 | 03.10.2022 | 22-05-2023 | 12-08-2023 | 14-11-2023 | 25-06-2024 |          |
| 115 | 505 | 04.01.2021 | 29.10.2021 | 03.10.2022 | 22-05-2023 |            |            |            |          |
| 116 | 506 | 04.01.2021 | 29.10.2021 | 03.10.2022 | 22-05-2023 | 12-08-2023 | 14-11-2023 |            |          |
| 117 | 507 | 04.01.2021 | 16.06.2022 | 16-08-2023 | 15-12-2023 |            |            |            |          |
| 118 | 508 | 16.03.2021 | 16.06.2022 | 16-08-2023 | 15-12-2023 | 03-06-2024 | 26-06-2024 | 15-08-2024 |          |
| 119 | 509 | 16.03.2021 | 16.06.2022 | 16-08-2023 | 29-11-2023 |            |            |            |          |
| 120 | 510 | 16.03.2021 | 16.06.2022 | 16-08-2023 | 15-12-2023 |            |            |            |          |
| 121 | 511 | 16.03.2021 | 16.06.2022 | 16-08-2023 | 29-11-2023 | 06-02-2024 | 23-05-2024 | 20-07-2024 |          |
| 122 | 512 | 27.01.2022 | 16.06.2022 | 16-08-2023 | 29-11-2023 | 06-02-2024 | 13-06-2024 |            |          |
| 123 | 513 | 27.01.2022 | 16.06.2022 | 16-08-2023 | 29-11-2023 | 06-02-2024 | 13-06-2024 |            |          |
| 124 | 514 | 27.01.2022 | 16.06.2022 | 16-08-2023 | 29-11-2023 | 06-02-2024 | 03-06-2024 | 05-09-2024 | Handover |
| 125 | 515 | 27.01.2022 | 16.06.2022 | 16-08-2023 | 29-11-2023 |            |            |            |          |
| 126 | 516 | 04.01.2022 | 16.06.2022 | 16-08-2023 | 29-11-2023 | 06-02-2024 | 03-06-2024 |            |          |
| 127 | 517 | 04.01.2022 | 29.11.2021 | 03.10.2022 | 22-05-2023 |            |            |            |          |
| 128 | 518 | 04.01.2022 | 29.10.2021 | 03.10.2022 | 22-05-2023 | 26-07-2023 | 14-11-2023 | 25-08-2024 |          |
| 129 | 519 | 04.01.2022 | 29.10.2021 | 03.10.2022 | 22-05-2023 |            |            |            |          |
| 130 | 520 | 15.12.2020 | 25.03.2021 | 28.12.2021 | 10-11-2022 | 05-04-2023 | 24-06-2023 |            |          |
| 131 | 521 | 15.12.2020 | 25.03.2021 | 28.12.2021 | 10-11-2022 | 05-04-2023 | 24-06-2023 |            |          |
| 132 | 522 | 15.12.2020 | 25.03.2021 | 28.12.2021 | 10-11-2022 | 05-04-2023 | 24-06-2023 |            |          |

APPROVED BY  
15 NOV 2024  
SUDHAKAR SARWAT  
ASST. PROJECT MANAGER  
B&V PVT. LTD.