

Details of possession.									
Name:	Vista Homes	Prepared By:	T Madhu	Date:	03/Feb/20				
Phase:	C Block\Flat no 1 to 39								
No. of bedrooms	Customer name	Sate III QC report date	Stage IV completed? (Yes / No)	Given for wood work? (Yes / No)	Possession letter issued by CR? (Yes / No)	Hanover date mentioned in possession letter.	Actual date of possession given.	Villa occupied by owner / tenant? (Yes / No)	Remarks
3BHK	Damuluri Kalidevi	21/Apr/17	Yes	Yes	Yes	27/Nov/17	17-11-17	Yes	
3BHK	K Ratna Kumari	21/Apr/17	Yes	Yes	Yes	29/Sep/17	8/Apr/18	Yes	
2BHK	Ratan Mulani	24/Feb/18	Yes	Yes	Yes	10/Mar/18	17/Mar/18	Yes	
2BHK	V Kumara Swamy	21/Oct/17	Yes	Yes	Yes	12/Feb/18	20/Feb/18	Yes	
2BHK	Varanasi SriHarsha	12/May/18	Yes	Yes	Yes	3/May/18	29/Jun/18	Yes	
3BHK	Kamana Pavani	31/May/17	Yes	Yes	Yes	26/Aug/17	4/Sep/17	Yes	
3BHK	Pankaj Sanghvi	12/Sep/17	Yes	Yes	Yes	12/Mar/18	20/Mar/18	Yes	
3BHK	K Gurivi Reddy	21/Oct/17	Yes	Yes	Yes	3/Nov/17	10/Nov/17	Yes	
3BHK	Ramaswami Jakkaraju	03/Mar/18	Yes	Yes	Yes	15/Oct/18	10/Oct/18	Yes	
2BHK	Pramod Kumar	24/Apr/18	Yes	Yes	Yes	26/Apr/18	2/May/18	Yes	
2BHK	N Kiran Klumar Reddy	31/Jul/18	No	No	No	No	No	No	
2BHK	M Swarna Latha	24/Apr/17	Yes	Yes	Yes	28/Feb/19	28/Feb/19	Yes	
3BHK	Anandan Ravi Shankar	30/Nov/17	Yes	Yes	Yes	26/Dec/17	29/Dec/17	Yes	
3BHK	Venkat Prasda Kakaraparty	24/Apr/17	Yes	Yes	Yes	11/Aug/17	19/Aug/17	Yes	
1BHK	Blocked								
3BHK	Pranay Kumar Guptha	27/Apr/17	Yes	Yes	Yes	31/Aug/17	7/Sep/17	Yes	
3BHK	NVN Pavan Kumar	20/Apr/17	Yes	Yes	Yes	5/Aug/17	13/Aug/17	Yes	
2BHK	Imran Khan	27/Apr/17	Yes	Yes	Yes	7/Sep/17	15/Sep/17	Yes	
2BHK	Manne Suhasini	31/May/17	Yes	Yes	Yes	20/Sep/17	28/Sep/17	Yes	
2BHK	K Aswini	03/May/17	Yes	Yes	Yes	1/Dec/17	10/Dec/17	Yes	
3BHK	Pankaj Sanghvi	27/Sep/17	Yes	Yes	Yes	30/Oct/17	7/Nov/17	Yes	
3BHK	Bonagiri Sarala	23/May/17	Yes	Yes	Yes	19/Sep/17	27/Sep/17	Yes	
1BHK	Blocked								
3BHK	P Chandra Shekar Reddy	24/Aug/17	Yes	Yes	Yes	10/Nov/17	17-11-17	Yes	
3BHK	Pradeep N Mulani	31/May/17	Yes	Yes	Yes	30/Aug/17	7/Sep/17	Yes	
2BHK	Darla Joy Jeevan Joseph	24/Aug/17	Yes	Yes	Yes	21/Oct/17	29/Oct/17	Yes	
2BHK	Garikipati Anuradha	08/May/17	Yes	Yes	Yes	27/Apr/17	7/May/17	Yes	
2BHK	B Raga Malika	08/May/17	Yes	Yes	Yes	21/Aug/17	30/Aug/17	Yes	
3BHK	Pankaj Kumar battabayala	31/May/17	Yes	Yes	Yes	7/Sep/17	14/Sep/17	Yes	
3BHK	Lalith Dhakatey	08/Jun/17	Yes	Yes	Yes	23/Aug/17	30/Aug/17	Yes	
1BHK	Blocked								

APPROVED BY

03 FEB 2020

T. MADHU
PROJECT MANAGER

APPROVED BY

03 FEB 2020

T. MADHU
PROJECT MANAGER

[illegible]