

MPL Material delivery tracker



Sl. No	Task completed	Latest Comment	PO no.	Item category	Item description/SKU	Material delivered?
2	☐	Divya Bai.K - Material not required at site, Plz close the PO with closure form.by next week	20240719010	Sanitary CP	SACP3411-Sanitary CP-Wash Basin Pedastal - Misc-Nos	No
5	☐	Divya Bai.K - Material not required at site, site people has raised new requisition.please close the PO with closure form.	20240203008	Cement	CEMT9218-Cement-PPC--50kg-Bag	Fully delivered
6	☐	Divya Bai.K - Material not required ,please close the po with closure form.	20240123050	Furniture&fixtue	FUNF5175-Furniture & fixtures-HOB--Misc-Nos	PO cancelled
7	☐	Divya Bai.K - Material not required ,please close the po with closure form.	20240123049	Equipment	EQPT5372-Equipment-Chimney---Nos.	PO cancelled
8	☐	Divya Bai.K - Delivery by 04-11-2024.	20240108032	Building material	BUIL2825-Building Material-Wall Cladding-Cera Board-150mm-sqm	No
9	☐	Divya Bai.K - Balance material not required,please close the po with closure form.	20240210010	Sanitary CP	SACP7009-Sanitary CP-CP Extension Nipple--12X40mm-Nos.	Partially delivered
41	☐	Divya Bai.K - Material received-MRN to be update.	20241018021	Chemical	CHEM5982-Chemical-MYK Laticrete-335 Super Flex Adhesive-Misc-Nos.	Fully delivered
45	☐	Divya Bai.K - Material received-MRN to be update.	20241026015	Cement	CEMT9218-Cement-PPC-50kg-Bag	Fully delivered
46	☐					
47	☐					
48	☐					
49	☐					
50	☐					
51	☐					
52	☐					
53	☐					
54	☐					