

GV1 Equipment delivery status tracker

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
1	!	✓	Meenakshi Goud - Installation done	1. Work Completed	20240325010	20240325006	ELECTRICAL	BUS duct/ ELEC1552	Yes		Yes	Yes	Yes	Yes	Yes	Yes	Commissioned	Yes
2	!	✓	Meenakshi Goud - Work done	1. Work Completed	20240523040	20240523017	FIRE SAFETY	Booster pump panel/FIRE5063	NA		Yes	Yes	No	NA	NA	Yes	Completed	Yes
3	!	✓	Meenakshi Goud - Work done	1. Work Completed	20240223003	20240223008	HVAC	Chiller Pumps/HVAC7682	Yes		Yes	Yes	Yes	Yes	NA	Yes	Completed	Yes
4	!	✓	Meenakshi Goud - work done	1. Work Completed	20240302005	20240302005	ELECTRICAL	LT Panel /ELEC4170- ELEGON	Yes		Yes	Yes	Yes	Yes	NA	Yes	Completed	Yes
5	!	☐	Meenakshi Goud - Work under progress	2. For installation/other	20240221021	20240221015	EQUIPMENT	TK Lift/EQPT9248	Yes	NA	Yes	Yes	Yes	Yes	NA	Yes	Not started	Yes
6	!	☐	Meenakshi Goud - Work under progress	2. For installation/other	20240129016	20240129013	EQUIPMENT	TK Lift/EQPT9248	Yes	NA	Yes	Yes	Yes	Yes	NA	Yes	Under progress	Yes
7	!	☐	Meenakshi Goud - Work under progress	2. For installation/other	20240129013	20240129016	EQUIPMENT	TK Lift/EQPT9248	Yes	NA	Yes	Yes	Yes	Yes	NA	Yes	Under progress	Yes
8	!	✓	Meenakshi Goud - Work done	1. Work Completed	20240523033	20240520005	Steel	Fire retardant pipes	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
9	!	☐	Meenakshi Goud - Work under progress	2. For installation/other	20240129014	20240129015	EQUIPMENT	Mitsubishi Elevator/EQPT9248	Yes	NA	Yes	Yes	Yes	Yes	NA	Yes	Not started	No
10	!	✓	Meenakshi Goud - Work done	1. Work Completed	20240314042	20240314025	HVAC	HVAC6986 HVAC UMCC Panel	Yes	NA	Yes	Yes	Yes	No	No	Yes	Completed	Yes
11	!	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240302005	20240302005	ELECTRICAL	ELEC4170- Electrical Panel- LT	Yes		Yes	Yes	Yes	Yes	NA	No	Not started	
12	!	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240209050	20240209046	ELECTRICAL	ELEC4170- Electrical Panel- LT-MNR	Yes	NA	Yes	Yes	Yes	Yes	NA	Yes	Completed	Yes
13	!	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240406043	20240406002	PLUMBING	PLIM2939/Open well submersible pump	Yes	NA	Yes	Yes	Yes	Yes	NA	Yes	Completed	Yes
14	!	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240520003	20240520002	FIRE SAFETY	Fire alarm system installation	Yes	NA	No	NA	No	NA	NA	Yes	Completed	Yes
15	!	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240527016	20240527010	Furniture & fixtures	Custom made bain marie for cafe	No	No	No	No	No	NA	NA	Yes	Completed	Yes
16	—	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240524022	20240523049	RCC	Chemical stores elevation	Yes	NA	No	No	No	NA	NA	Yes	Completed	Yes
17	!	✓	Meenakshi Goud - Material received - work under progress.	1. Work Completed	20240516068	20240516048	Steel	Box pipes+L angles for atrium	Yes	NA	Yes	Yes	No	NA	NA	Yes	Completed	Yes
18	!	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240517041	20240517030	Doors	Flush doors for good lift passage	Yes	NA	Yes	Yes	No	NA	NA	Yes	Completed	Yes
19	—	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240522001	20240522001	Atrium roof	Dpi Atrium roof Polycarbonate Shah Decors	No	NA	No	No	No	NA	NA	Yes	Completed	Yes
20	!	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240608030	20240608020	FIRE SAFETY	Fire hose cabinet	Yes	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
21	!	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240524021	20240524021	Furniture & fixtures	Cafeteria table tops	NA	NA	Yes	Yes	No	NA	NA	Yes	Not started	Yes
22	!	✓	Meenakshi Goud - Work Completed	1. Work Completed	20240603016	20240603024	Furniture & fixtures	Cafeteria SS table stands	NA	NA	Yes	Yes	No	NA	NA	No	Other	Yes
23	!	✓	Meenakshi Goud - Work Completed	1. Work Completed			Promotion	Signage	Yes	NA	No	No	No	NA	NA	No	Under progress	Yes
24	!	✓	Meenakshi Goud - Delivered Installation done	1. Work Completed	20240608029	20240608021	HVAC	Air separator for HVAC	NA	NA	No	No	No	Yes	NA	Yes	Commissioned	Yes

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
25	—	✓	Meenakshi Goud – Work done	1. Work Completed	i-20240909011 ii-20240902005	i-20240909006 ii-20240902007	Plants	Landscaping plants	Yes	NA	No	No	No	NA	NA	Yes	Completed	Yes
26	!	✓	Meenakshi Goud – Work done	1. For installation/other	20240508028	20240508014	Electrical	Tube lights for basement & silt floor-20W	No	NA	No	No	No	NA	NA	Yes	Completed	Yes
27	!	✓	Meenakshi Goud – work done	1. For installation/other	20240514023	20240514020	Furniture & Fixtures	Cafeteria Chairs	NA	NA	No	No	No	NA	NA	Yes	Completed	Yes
28	!	✓	Meenakshi Goud – Not Required	5. For BOQ			Building Material	Cafeteria false ceiling	NA	NA	NA	NA	NA	NA	NA	No	Not started	No
29	!	✓	Meenakshi Goud – Delivered and installation done	1. Work Completed	20240629028	20240629016	Electrical	Timer	NA	NA	No	Yes	Yes	NA	NA	No	Not started	Yes
30	!	✓	Meenakshi Goud – work done	1. Work Completed	20240706024	20240706029	Furniture & Fixtures	Bathroom Mirrors	No	NA	No	Yes	Yes	NA	NA	Yes	Not started	Yes
31	!	✓	Meenakshi Goud – work done	1. Work Completed	i-20240618005 ii-20240617040 iii-20240617030 iv-20240617038 v-20240617037 -	20240617030	Steel	SS pipes+ fittings for air and vacuum	No	NA	No	No	No	NA	NA	Yes	Completed	Yes
32	!	✓	Meenakshi Goud – Work done	1. Work Completed	i-20240622030 ii-20240622043 iii-20240708006	i-20240622034 ii-20240622022 iii-20240706030	Electrical	Elevation Lightings	Yes	No	No	No	No	No	NA	Yes	Completed	Yes
33	—	✓	Meenakshi Goud – Work done	1. Work Completed	i-20240718028 ii-20240718029 iii-20240718030	i-20240718020 ii-20240718021 iii-20240718022	Windows	Lobby windows	Yes	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
34	!	✓	Meenakshi Goud – delivered	1. Work Completed	-	-	Equipment	PLC for Controlling DG/EB automatic switchover	NA	NA	Yes	NA	No	NA	NA	Yes	Completed	Yes
35	!	✓	Meenakshi Goud – Work done	1. Work Completed	20240523032	20240520005	Electrical	lighting in basement and silt floor 4ft tubelights LED-36W	No	NA	No	No	No	NA	NA	Yes	Completed	Yes
36	!	✓	Meenakshi Goud – Work done	1. Work Completed	20240328018	20240328012	DOORS	Flush door for Toilets	NA	NA	Yes	Yes	No	NA	NA	Yes	Completed	Yes
37	!	✓	Meenakshi Goud – Work done	1. Work Completed	20240625062	20240625022	Fire & Safety	Fire Shaft door/Fire Cabinete	No	NA	Yes	Yes	No	NA	NA	Yes	Not started	Yes
38	—	✓	Meenakshi Goud – Work done	1. Work Completed	20240508012	20240508006	Equipment	Sweeping Machine	NA	NA	Yes	Yes	Yes	NA	NA	No	Completed	Yes
39	!	✓	Meenakshi Goud – Work completed	1. Work Completed	20240614053	20240614046	CONST-PLLM	Plumbing work order –Nadeem	NA	NA	Yes	Yes	Yes	NA	NA	Yes	Under progress	Yes
40	!	☐	Meenakshi Goud - Work done	1. Work Completed	20240517054	20240517039	Tile	Bathroom Tiles W0	NA	NA	NA	NA	No	No	Yes	Yes	Completed	Yes
41	!	✓	Meenakshi Goud – Delivered and installation done	1. Work Completed	20240502031	20240502026	Doors	Fire doors 8-Nos	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Completed	Yes
42	↓	✓	Meenakshi Goud – Work done	1. Work Completed	20240625069	20240625048	Equipment	Cafeteria Equipment	No	NA	Yes	Yes	Yes	NA	NA	Yes	Not started	Yes
43	!	✓	Meenakshi Goud – Delivered and installation done	1. Work Completed	20240713008	20240713006	SACP	CP & Sanitary material	Yes	NA	NA	NA	NA	NA	NA	Yes	Not started	Yes

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
44	!	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240715002	20240713006	SACP	CP & Sanitary material	Yes	NA	NA	NA	NA	NA	NA	Yes	Not started	Yes
45	!	✓	Meenakshi Goud -- Work under progress	1. Work Completed	20240629023	20240628025	DOOR	Atrium glass door sensor	Yes	NA	Yes	Yes	No	NA	NA	No	Not started	Yes
46	—	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240325025	20240325028	Electrical	Busduct Canopy Tech india	No	NA	Yes	Yes	Yes	NA	NA	Yes	Completed	Yes
47	!	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240627039	20240627039	Welding	HSD Gate	Yes	NA	NA	NA	NA	NA	NA	Yes	Completed	Yes
48	!	✓	Meenakshi Goud -- installation done	1. Work Completed	20240718003	20240718003	HVAC	Air and vacuum WO	No	NA	No	No	Yes	NA	NA	Yes	Completed	Yes
49	!	✓	Work under progress	2. For installation/other	20240506028	20240506021	EQPT	Rosh Elevators Pvt Ltd	Yes	No	No	Yes	Yes	NA	NA	Yes	Under progress	Yes
50	!	✓	Work under progress	1. Work Completed	20240821025	20240821017	Hardware	Fixed glass above glass sliding door work	Yes	No	No	Yes	Yes	NA	NA	Yes	Under progress	Yes
51	!	✓	Meenakshi Goud -- Work completed	1. Work Completed	20240824042	20240824021	Peripherals	CCTV Cameras	Yes	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
52	!	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240910039	20240910033	STP	Sludge Handling Unit	Yes	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
53	!	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240910038	20240910021	Plumbing	Grease Trap	Yes	No	No	Yes	Yes	NA	NA	Yes	Not started	Yes
54	!	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240909025	20240909023	Plumbing	Waterlevel Indicator	Yes	No	No	No	No	NA	NA	Yes	Not started	Yes
55	!	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240906032	20240906021	Plumbing	Air compressor Pump -- 2HP	Yes	No	No	No	No	NA	NA	Yes	Completed	Yes
56	!	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240904046	20240904029	Doors	Ceiling Access Trap Door -- white colour	Yes	No	No	Yes	Yes	NA	NA	Yes	Not started	Yes
57	—	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240902034	20240902021	Plumbing	Water Meter	Yes	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
58	—	☐	Meenakshi Goud - Part Delivered	1. For installation/other	20240824040	20240824024	Miscellaneous	Cassette AC -- 3 Ton	Yes	No	No	Yes	Yes	NA	NA	Yes	Under progress	Yes
59	—	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20241003041	20241003033	HVAC	HVAC BTU Meter	NA	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
60	—	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240926006	20240926007	HVAC	HVAC BTU Meter	NA	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
61	—	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20240926005	20240926007	HVAC	HVAC BTU Meter	NA	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
62	—	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20241004020	20241004004	Fire & Safety	Single loop-addressable panel	NA	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
63	!	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20241011004	20241011003	Equipment	Grab bars-SS 1200mm	NA	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
64	!	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20241011003	20241011002	Equipment	Grab bars-SS 1200mm	NA	Equipment	No	Yes	Yes	NA	NA	Yes	Completed	Yes
65	—	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20241009009	20241009010	Equipment	Trap door installation charges	NA	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
66	!	✓	Meenakshi Goud -- Delivered and installation done	1. Work Completed	20241030015	20241030013	Windows	Aluminum partition with glass door-cafeteria use purpose	NA	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
67	!	✓	Meenakshi Goud -- Delivered --	1. Work Completed	20241030006	20241030003	Equipment	FUNF8923 Furniture & fixtures-Water cooler -- Misc	NA	No	No	Yes	Yes	NA	NA	No	Not started	No

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
68	High	<input checked="" type="checkbox"/>	Meenakshi Goud - Delivered	1. For installation/other	20241029057	20241029042	Furniture & fixtures	SS Storage Rack - Misc	NA	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
69	High	<input checked="" type="checkbox"/>	Meenakshi Goud - Cancelled	7. Cancelled	20241029055	20241029041	Equipment	FUNF8823 Furniture & fixtures Water cooler - Misc	NA	No	No	Yes	Yes	NA	NA	No	Not started	No
70	High	<input type="checkbox"/>	Meenakshi Goud - Installation pending	1. For installation/other	20241104012	20241104015	HVAC	-Rockwool insulation--misc	NA	No	No	Yes	Yes	NA	NA	Yes	Not started	Yes
71	High	<input type="checkbox"/>	Meenakshi Goud - As per site requirement they collect from MHTR	3. Follow-up for delivery	20241104018	20241104012	HVAC	Cladding	NA	No	No	Yes	Yes	NA	NA	No	Not started	Yes
72	High	<input type="checkbox"/>	Meenakshi Goud - Quotes to be receive	4. For PO	20241104056	20241104035	Doors	Flush door with Laminate	NA	No	No	No	Yes	NA	NA	No	Not started	No
73	High	<input checked="" type="checkbox"/>	Meenakshi Goud - Work completed	1. Work Completed	20241111010	20241109025	Doors	Glass Door	NA	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
74	High	<input checked="" type="checkbox"/>	Meenakshi Goud - Work done	1. Work Completed	20241112011	20241112005	Doors	Windows	NA	No	No	Yes	Yes	NA	NA	Yes	Completed	Yes
75		<input type="checkbox"/>	Meenakshi Goud - Estimate with MD	4. For PO			Eqpt	Agitator	NA	No	No	Yes	Yes	NA	NA	No	Not started	No
76		<input type="checkbox"/>																
77		<input type="checkbox"/>																
78		<input type="checkbox"/>																
79		<input type="checkbox"/>																
80		<input type="checkbox"/>																
81		<input type="checkbox"/>																
82		<input type="checkbox"/>																
83		<input type="checkbox"/>																
84		<input type="checkbox"/>																
85		<input type="checkbox"/>																
86		<input type="checkbox"/>																
87		<input type="checkbox"/>																
88		<input type="checkbox"/>																
89		<input type="checkbox"/>																
90		<input type="checkbox"/>																
91		<input type="checkbox"/>																
92		<input type="checkbox"/>																
93		<input type="checkbox"/>																
94		<input type="checkbox"/>																
95		<input type="checkbox"/>																
96		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
97	1098	<input type="checkbox"/>																
98	1099	<input type="checkbox"/>																
99	1100	<input type="checkbox"/>																
100	1101	<input type="checkbox"/>																
101	1102	<input type="checkbox"/>																
102	1103	<input type="checkbox"/>																
103	1104	<input type="checkbox"/>																
104	1105	<input type="checkbox"/>																
105	1106	<input type="checkbox"/>																
106	1107	<input type="checkbox"/>																
107	1108	<input type="checkbox"/>																
108	1109	<input type="checkbox"/>																
109	1110	<input type="checkbox"/>																
110	1111	<input type="checkbox"/>																
111	1112	<input type="checkbox"/>																
112	1113	<input type="checkbox"/>																
113	1114	<input type="checkbox"/>																
114	1115	<input type="checkbox"/>																
115	1116	<input type="checkbox"/>																
116	1117	<input type="checkbox"/>																
117	1118	<input type="checkbox"/>																
118	1119	<input type="checkbox"/>																
119	1120	<input type="checkbox"/>																
120	1121	<input type="checkbox"/>																
121	1122	<input type="checkbox"/>																
122	1123	<input type="checkbox"/>																
123	1124	<input type="checkbox"/>																
124	1125	<input type="checkbox"/>																
125	1126	<input type="checkbox"/>																
126	1127	<input type="checkbox"/>																
127	1128	<input type="checkbox"/>																
128	1129	<input type="checkbox"/>																
129	1130	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
130		<input type="checkbox"/>																
131		<input type="checkbox"/>																
132		<input type="checkbox"/>																
133		<input type="checkbox"/>																
134		<input type="checkbox"/>																
135		<input type="checkbox"/>																
136		<input type="checkbox"/>																
137		<input type="checkbox"/>																
138		<input type="checkbox"/>																
139		<input type="checkbox"/>																
140		<input type="checkbox"/>																
141		<input type="checkbox"/>																
142		<input type="checkbox"/>																
143		<input type="checkbox"/>																
144		<input type="checkbox"/>																
145		<input type="checkbox"/>																
146		<input type="checkbox"/>																
147		<input type="checkbox"/>																
148		<input type="checkbox"/>																
149		<input type="checkbox"/>																
150		<input type="checkbox"/>																
151		<input type="checkbox"/>																
152		<input type="checkbox"/>																
153		<input type="checkbox"/>																
154		<input type="checkbox"/>																
155		<input type="checkbox"/>																
156		<input type="checkbox"/>																
157		<input type="checkbox"/>																
158		<input type="checkbox"/>																
159		<input type="checkbox"/>																
160		<input type="checkbox"/>																
161		<input type="checkbox"/>																
162		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
163		<input type="checkbox"/>																
164		<input type="checkbox"/>																
165		<input type="checkbox"/>																
166		<input type="checkbox"/>																
167		<input type="checkbox"/>																
168		<input type="checkbox"/>																
169		<input type="checkbox"/>																
170		<input type="checkbox"/>																
171		<input type="checkbox"/>																
172		<input type="checkbox"/>																
173		<input type="checkbox"/>																
174		<input type="checkbox"/>																
175		<input type="checkbox"/>																
176		<input type="checkbox"/>																
177		<input type="checkbox"/>																
178		<input type="checkbox"/>																
179		<input type="checkbox"/>																
180		<input type="checkbox"/>																
181		<input type="checkbox"/>																
182		<input type="checkbox"/>																
183		<input type="checkbox"/>																
184		<input type="checkbox"/>																
185		<input type="checkbox"/>																
186		<input type="checkbox"/>																
187		<input type="checkbox"/>																
188		<input type="checkbox"/>																
189		<input type="checkbox"/>																
190		<input type="checkbox"/>																
191		<input type="checkbox"/>																
192		<input type="checkbox"/>																
193		<input type="checkbox"/>																
194		<input type="checkbox"/>																
195		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
196	1197	<input type="checkbox"/>																
197	1198	<input type="checkbox"/>																
198	1199	<input type="checkbox"/>																
199	1200	<input type="checkbox"/>																
200	1201	<input type="checkbox"/>																
201	1202	<input type="checkbox"/>																
202	1203	<input type="checkbox"/>																
203	1204	<input type="checkbox"/>																
204	1205	<input type="checkbox"/>																
205	1206	<input type="checkbox"/>																
206	1207	<input type="checkbox"/>																
207	1208	<input type="checkbox"/>																
208	1209	<input type="checkbox"/>																
209	1210	<input type="checkbox"/>																
210	1211	<input type="checkbox"/>																
211	1212	<input type="checkbox"/>																
212	1213	<input type="checkbox"/>																
213	1214	<input type="checkbox"/>																
214	1215	<input type="checkbox"/>																
215	1216	<input type="checkbox"/>																
216	1217	<input type="checkbox"/>																
217	1218	<input type="checkbox"/>																
218	1219	<input type="checkbox"/>																
219	1220	<input type="checkbox"/>																
220	1221	<input type="checkbox"/>																
221	1222	<input type="checkbox"/>																
222	1223	<input type="checkbox"/>																
223	1224	<input type="checkbox"/>																
224	1225	<input type="checkbox"/>																
225	1226	<input type="checkbox"/>																
226	1227	<input type="checkbox"/>																
227	1228	<input type="checkbox"/>																
228	1229	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
229		<input type="checkbox"/>																
230		<input type="checkbox"/>																
231		<input type="checkbox"/>																
232		<input type="checkbox"/>																
233		<input type="checkbox"/>																
234		<input type="checkbox"/>																
235		<input type="checkbox"/>																
236		<input type="checkbox"/>																
237		<input type="checkbox"/>																
238		<input type="checkbox"/>																
239		<input type="checkbox"/>																
240		<input type="checkbox"/>																
241		<input type="checkbox"/>																
242		<input type="checkbox"/>																
243		<input type="checkbox"/>																
244		<input type="checkbox"/>																
245		<input type="checkbox"/>																
246		<input type="checkbox"/>																
247		<input type="checkbox"/>																
248		<input type="checkbox"/>																
249		<input type="checkbox"/>																
250		<input type="checkbox"/>																
251		<input type="checkbox"/>																
252		<input type="checkbox"/>																
253		<input type="checkbox"/>																
254		<input type="checkbox"/>																
255		<input type="checkbox"/>																
256		<input type="checkbox"/>																
257		<input type="checkbox"/>																
258		<input type="checkbox"/>																
259		<input type="checkbox"/>																
260		<input type="checkbox"/>																
261		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
262		<input type="checkbox"/>																
263		<input type="checkbox"/>																
264		<input type="checkbox"/>																
265		<input type="checkbox"/>																
266		<input type="checkbox"/>																
267		<input type="checkbox"/>																
268		<input type="checkbox"/>																
269		<input type="checkbox"/>																
270		<input type="checkbox"/>																
271		<input type="checkbox"/>																
272		<input type="checkbox"/>																
273		<input type="checkbox"/>																
274		<input type="checkbox"/>																
275		<input type="checkbox"/>																
276		<input type="checkbox"/>																
277		<input type="checkbox"/>																
278		<input type="checkbox"/>																
279		<input type="checkbox"/>																
280		<input type="checkbox"/>																
281		<input type="checkbox"/>																
282		<input type="checkbox"/>																
283		<input type="checkbox"/>																
284		<input type="checkbox"/>																
285		<input type="checkbox"/>																
286		<input type="checkbox"/>																
287		<input type="checkbox"/>																
288		<input type="checkbox"/>																
289		<input type="checkbox"/>																
290		<input type="checkbox"/>																
291		<input type="checkbox"/>																
292		<input type="checkbox"/>																
293		<input type="checkbox"/>																
294		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
295		<input type="checkbox"/>																
296		<input type="checkbox"/>																
297		<input type="checkbox"/>																
298		<input type="checkbox"/>																
299		<input type="checkbox"/>																
300		<input type="checkbox"/>																
301		<input type="checkbox"/>																
302		<input type="checkbox"/>																
303		<input type="checkbox"/>																
304		<input type="checkbox"/>																
305		<input type="checkbox"/>																
306		<input type="checkbox"/>																
307		<input type="checkbox"/>																
308		<input type="checkbox"/>																
309		<input type="checkbox"/>																
310		<input type="checkbox"/>																
311		<input type="checkbox"/>																
312		<input type="checkbox"/>																
313		<input type="checkbox"/>																
314		<input type="checkbox"/>																
315		<input type="checkbox"/>																
316		<input type="checkbox"/>																
317		<input type="checkbox"/>																
318		<input type="checkbox"/>																
319		<input type="checkbox"/>																
320		<input type="checkbox"/>																
321		<input type="checkbox"/>																
322		<input type="checkbox"/>																
323		<input type="checkbox"/>																
324		<input type="checkbox"/>																
325		<input type="checkbox"/>																
326		<input type="checkbox"/>																
327		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
328		<input type="checkbox"/>																
329		<input type="checkbox"/>																
330		<input type="checkbox"/>																
331		<input type="checkbox"/>																
332		<input type="checkbox"/>																
333		<input type="checkbox"/>																
334		<input type="checkbox"/>																
335		<input type="checkbox"/>																
336		<input type="checkbox"/>																
337		<input type="checkbox"/>																
338		<input type="checkbox"/>																
339		<input type="checkbox"/>																
340		<input type="checkbox"/>																
341		<input type="checkbox"/>																
342		<input type="checkbox"/>																
343		<input type="checkbox"/>																
344		<input type="checkbox"/>																
345		<input type="checkbox"/>																
346		<input type="checkbox"/>																
347		<input type="checkbox"/>																
348		<input type="checkbox"/>																
349		<input type="checkbox"/>																
350		<input type="checkbox"/>																
351		<input type="checkbox"/>																
352		<input type="checkbox"/>																
353		<input type="checkbox"/>																
354		<input type="checkbox"/>																
355		<input type="checkbox"/>																
356		<input type="checkbox"/>																
357		<input type="checkbox"/>																
358		<input type="checkbox"/>																
359		<input type="checkbox"/>																
360		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
361		<input type="checkbox"/>																
362		<input type="checkbox"/>																
363		<input type="checkbox"/>																
364		<input type="checkbox"/>																
365		<input type="checkbox"/>																
366		<input type="checkbox"/>																
367		<input type="checkbox"/>																
368		<input type="checkbox"/>																
369		<input type="checkbox"/>																
370		<input type="checkbox"/>																
371		<input type="checkbox"/>																
372		<input type="checkbox"/>																
373		<input type="checkbox"/>																
374		<input type="checkbox"/>																
375		<input type="checkbox"/>																
376		<input type="checkbox"/>																
377		<input type="checkbox"/>																
378		<input type="checkbox"/>																
379		<input type="checkbox"/>																
380		<input type="checkbox"/>																
381		<input type="checkbox"/>																
382		<input type="checkbox"/>																
383		<input type="checkbox"/>																
384		<input type="checkbox"/>																
385		<input type="checkbox"/>																
386		<input type="checkbox"/>																
387		<input type="checkbox"/>																
388		<input type="checkbox"/>																
389		<input type="checkbox"/>																
390		<input type="checkbox"/>																
391		<input type="checkbox"/>																
392		<input type="checkbox"/>																
393		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
394	1395	<input type="checkbox"/>																
395	1396	<input type="checkbox"/>																
396	1397	<input type="checkbox"/>																
397	1398	<input type="checkbox"/>																
398	1399	<input type="checkbox"/>																
399	1400	<input type="checkbox"/>																
400	1401	<input type="checkbox"/>																
401	1402	<input type="checkbox"/>																
402	1403	<input type="checkbox"/>																
403	1404	<input type="checkbox"/>																
404	1405	<input type="checkbox"/>																
405	1406	<input type="checkbox"/>																
406	1407	<input type="checkbox"/>																
407	1408	<input type="checkbox"/>																
408	1409	<input type="checkbox"/>																
409	1410	<input type="checkbox"/>																
410	1411	<input type="checkbox"/>																
411	1412	<input type="checkbox"/>																
412	1413	<input type="checkbox"/>																
413	1414	<input type="checkbox"/>																
414	1415	<input type="checkbox"/>																
415	1416	<input type="checkbox"/>																
416	1417	<input type="checkbox"/>																
417	1418	<input type="checkbox"/>																
418	1419	<input type="checkbox"/>																
419	1420	<input type="checkbox"/>																
420	1421	<input type="checkbox"/>																
421	1422	<input type="checkbox"/>																
422	1423	<input type="checkbox"/>																
423	1424	<input type="checkbox"/>																
424	1425	<input type="checkbox"/>																
425	1426	<input type="checkbox"/>																
426	1427	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
427		<input type="checkbox"/>																
428		<input type="checkbox"/>																
429		<input type="checkbox"/>																
430		<input type="checkbox"/>																
431		<input type="checkbox"/>																
432		<input type="checkbox"/>																
433		<input type="checkbox"/>																
434		<input type="checkbox"/>																
435		<input type="checkbox"/>																
436		<input type="checkbox"/>																
437		<input type="checkbox"/>																
438		<input type="checkbox"/>																
439		<input type="checkbox"/>																
439		<input type="checkbox"/>																
440		<input type="checkbox"/>																
441		<input type="checkbox"/>																
442		<input type="checkbox"/>																
443		<input type="checkbox"/>																
444		<input type="checkbox"/>																
445		<input type="checkbox"/>																
446		<input type="checkbox"/>																
447		<input type="checkbox"/>																
448		<input type="checkbox"/>																
448		<input type="checkbox"/>																
449		<input type="checkbox"/>																
450		<input type="checkbox"/>																
450		<input type="checkbox"/>																
451		<input type="checkbox"/>																
451		<input type="checkbox"/>																
452		<input type="checkbox"/>																
452		<input type="checkbox"/>																
453		<input type="checkbox"/>																
453		<input type="checkbox"/>																
454		<input type="checkbox"/>																
454		<input type="checkbox"/>																
455		<input type="checkbox"/>																
455		<input type="checkbox"/>																
456		<input type="checkbox"/>																
456		<input type="checkbox"/>																
457		<input type="checkbox"/>																
457		<input type="checkbox"/>																
458		<input type="checkbox"/>																
458		<input type="checkbox"/>																
459		<input type="checkbox"/>																
459		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
460		<input type="checkbox"/>																
461		<input type="checkbox"/>																
462		<input type="checkbox"/>																
463		<input type="checkbox"/>																
464		<input type="checkbox"/>																
465		<input type="checkbox"/>																
466		<input type="checkbox"/>																
467		<input type="checkbox"/>																
468		<input type="checkbox"/>																
469		<input type="checkbox"/>																
470		<input type="checkbox"/>																
471		<input type="checkbox"/>																
472		<input type="checkbox"/>																
473		<input type="checkbox"/>																
474		<input type="checkbox"/>																
475		<input type="checkbox"/>																
476		<input type="checkbox"/>																
477		<input type="checkbox"/>																
478		<input type="checkbox"/>																
479		<input type="checkbox"/>																
480		<input type="checkbox"/>																
481		<input type="checkbox"/>																
482		<input type="checkbox"/>																
483		<input type="checkbox"/>																
484		<input type="checkbox"/>																
485		<input type="checkbox"/>																
486		<input type="checkbox"/>																
487		<input type="checkbox"/>																
488		<input type="checkbox"/>																
489		<input type="checkbox"/>																
490		<input type="checkbox"/>																
491		<input type="checkbox"/>																
492		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
493	1494	<input type="checkbox"/>																
494	1495	<input type="checkbox"/>																
495	1496	<input type="checkbox"/>																
496	1497	<input type="checkbox"/>																
497	1498	<input type="checkbox"/>																
498	1499	<input type="checkbox"/>																
499	1500	<input type="checkbox"/>																
500	1501	<input type="checkbox"/>																
501	1502	<input type="checkbox"/>																
502	1503	<input type="checkbox"/>																
503	1504	<input type="checkbox"/>																
504	1505	<input type="checkbox"/>																
505	1506	<input type="checkbox"/>																
506	1507	<input type="checkbox"/>																
507	1508	<input type="checkbox"/>																
508	1509	<input type="checkbox"/>																
509	1510	<input type="checkbox"/>																
510	1511	<input type="checkbox"/>																
511	1512	<input type="checkbox"/>																
512	1513	<input type="checkbox"/>																
513	1514	<input type="checkbox"/>																
514	1515	<input type="checkbox"/>																
515	1516	<input type="checkbox"/>																
516	1517	<input type="checkbox"/>																
517	1518	<input type="checkbox"/>																
518	1519	<input type="checkbox"/>																
519	1520	<input type="checkbox"/>																
520	1521	<input type="checkbox"/>																
521	1522	<input type="checkbox"/>																
522	1523	<input type="checkbox"/>																
523	1524	<input type="checkbox"/>																
524	1525	<input type="checkbox"/>																
525	1526	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
526	1527	<input type="checkbox"/>																
527	1528	<input type="checkbox"/>																
528	1529	<input type="checkbox"/>																
529	1530	<input type="checkbox"/>																
530	1531	<input type="checkbox"/>																
531	1532	<input type="checkbox"/>																
532	1533	<input type="checkbox"/>																
533	1534	<input type="checkbox"/>																
534	1535	<input type="checkbox"/>																
535	1536	<input type="checkbox"/>																
536	1537	<input type="checkbox"/>																
537	1538	<input type="checkbox"/>																
538	1539	<input type="checkbox"/>																
539	1540	<input type="checkbox"/>																
540	1541	<input type="checkbox"/>																
541	1542	<input type="checkbox"/>																
542	1543	<input type="checkbox"/>																
543	1544	<input type="checkbox"/>																
544	1545	<input type="checkbox"/>																
545	1546	<input type="checkbox"/>																
546	1547	<input type="checkbox"/>																
547	1548	<input type="checkbox"/>																
548	1549	<input type="checkbox"/>																
549	1550	<input type="checkbox"/>																
550	1551	<input type="checkbox"/>																
551	1552	<input type="checkbox"/>																
552	1553	<input type="checkbox"/>																
553	1554	<input type="checkbox"/>																
554	1555	<input type="checkbox"/>																
555	1556	<input type="checkbox"/>																
556	1557	<input type="checkbox"/>																
557	1558	<input type="checkbox"/>																
558	1559	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
559	1560	<input type="checkbox"/>																
560	1561	<input type="checkbox"/>																
561	1562	<input type="checkbox"/>																
562	1563	<input type="checkbox"/>																
563	1564	<input type="checkbox"/>																
564	1565	<input type="checkbox"/>																
565	1566	<input type="checkbox"/>																
566	1567	<input type="checkbox"/>																
567	1568	<input type="checkbox"/>																
568	1569	<input type="checkbox"/>																
569	1570	<input type="checkbox"/>																
570	1571	<input type="checkbox"/>																
571	1572	<input type="checkbox"/>																
572	1573	<input type="checkbox"/>																
573	1574	<input type="checkbox"/>																
574	1575	<input type="checkbox"/>																
575	1576	<input type="checkbox"/>																
576	1577	<input type="checkbox"/>																
577	1578	<input type="checkbox"/>																
578	1579	<input type="checkbox"/>																
579	1580	<input type="checkbox"/>																
580	1581	<input type="checkbox"/>																
581	1582	<input type="checkbox"/>																
582	1583	<input type="checkbox"/>																
583	1584	<input type="checkbox"/>																
584	1585	<input type="checkbox"/>																
585	1586	<input type="checkbox"/>																
586	1587	<input type="checkbox"/>																
587	1588	<input type="checkbox"/>																
588	1589	<input type="checkbox"/>																
589	1590	<input type="checkbox"/>																
590	1591	<input type="checkbox"/>																
591	1592	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
592	1593	<input type="checkbox"/>																
593	1594	<input type="checkbox"/>																
594	1595	<input type="checkbox"/>																
595	1596	<input type="checkbox"/>																
596	1597	<input type="checkbox"/>																
597	1598	<input type="checkbox"/>																
598	1599	<input type="checkbox"/>																
599	1600	<input type="checkbox"/>																
600	1601	<input type="checkbox"/>																
601	1602	<input type="checkbox"/>																
602	1603	<input type="checkbox"/>																
603	1604	<input type="checkbox"/>																
604	1605	<input type="checkbox"/>																
605	1606	<input type="checkbox"/>																
606	1607	<input type="checkbox"/>																
607	1608	<input type="checkbox"/>																
608	1609	<input type="checkbox"/>																
609	1610	<input type="checkbox"/>																
610	1611	<input type="checkbox"/>																
611	1612	<input type="checkbox"/>																
612	1613	<input type="checkbox"/>																
613	1614	<input type="checkbox"/>																
614	1615	<input type="checkbox"/>																
615	1616	<input type="checkbox"/>																
616	1617	<input type="checkbox"/>																
617	1618	<input type="checkbox"/>																
618	1619	<input type="checkbox"/>																
619	1620	<input type="checkbox"/>																
620	1621	<input type="checkbox"/>																
621	1622	<input type="checkbox"/>																
622	1623	<input type="checkbox"/>																
623	1624	<input type="checkbox"/>																
624	1625	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
625		<input type="checkbox"/>																
626		<input type="checkbox"/>																
627		<input type="checkbox"/>																
628		<input type="checkbox"/>																
629		<input type="checkbox"/>																
630		<input type="checkbox"/>																
631		<input type="checkbox"/>																
632		<input type="checkbox"/>																
633		<input type="checkbox"/>																
634		<input type="checkbox"/>																
635		<input type="checkbox"/>																
636		<input type="checkbox"/>																
637		<input type="checkbox"/>																
638		<input type="checkbox"/>																
639		<input type="checkbox"/>																
640		<input type="checkbox"/>																
641		<input type="checkbox"/>																
642		<input type="checkbox"/>																
643		<input type="checkbox"/>																
644		<input type="checkbox"/>																
645		<input type="checkbox"/>																
646		<input type="checkbox"/>																
647		<input type="checkbox"/>																
648		<input type="checkbox"/>																
649		<input type="checkbox"/>																
650		<input type="checkbox"/>																
651		<input type="checkbox"/>																
652		<input type="checkbox"/>																
653		<input type="checkbox"/>																
654		<input type="checkbox"/>																
655		<input type="checkbox"/>																
656		<input type="checkbox"/>																
657		<input type="checkbox"/>																
658		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
658		<input type="checkbox"/>																
659		<input type="checkbox"/>																
660		<input type="checkbox"/>																
661		<input type="checkbox"/>																
662		<input type="checkbox"/>																
663		<input type="checkbox"/>																
664		<input type="checkbox"/>																
665		<input type="checkbox"/>																
666		<input type="checkbox"/>																
667		<input type="checkbox"/>																
668		<input type="checkbox"/>																
669		<input type="checkbox"/>																
670		<input type="checkbox"/>																
671		<input type="checkbox"/>																
672		<input type="checkbox"/>																
673		<input type="checkbox"/>																
674		<input type="checkbox"/>																
675		<input type="checkbox"/>																
676		<input type="checkbox"/>																
677		<input type="checkbox"/>																
678		<input type="checkbox"/>																
679		<input type="checkbox"/>																
680		<input type="checkbox"/>																
681		<input type="checkbox"/>																
682		<input type="checkbox"/>																
683		<input type="checkbox"/>																
684		<input type="checkbox"/>																
685		<input type="checkbox"/>																
686		<input type="checkbox"/>																
687		<input type="checkbox"/>																
688		<input type="checkbox"/>																
689		<input type="checkbox"/>																
690		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
691	1692	<input type="checkbox"/>																
692	1693	<input type="checkbox"/>																
693	1694	<input type="checkbox"/>																
694	1695	<input type="checkbox"/>																
695	1696	<input type="checkbox"/>																
696	1697	<input type="checkbox"/>																
697	1698	<input type="checkbox"/>																
698	1699	<input type="checkbox"/>																
699	1700	<input type="checkbox"/>																
700	1701	<input type="checkbox"/>																
701	1702	<input type="checkbox"/>																
702	1703	<input type="checkbox"/>																
703	1704	<input type="checkbox"/>																
704	1705	<input type="checkbox"/>																
705	1706	<input type="checkbox"/>																
706	1707	<input type="checkbox"/>																
707	1708	<input type="checkbox"/>																
708	1709	<input type="checkbox"/>																
709	1710	<input type="checkbox"/>																
710	1711	<input type="checkbox"/>																
711	1712	<input type="checkbox"/>																
712	1713	<input type="checkbox"/>																
713	1714	<input type="checkbox"/>																
714	1715	<input type="checkbox"/>																
715	1716	<input type="checkbox"/>																
716	1717	<input type="checkbox"/>																
717	1718	<input type="checkbox"/>																
718	1719	<input type="checkbox"/>																
719	1720	<input type="checkbox"/>																
720	1721	<input type="checkbox"/>																
721	1722	<input type="checkbox"/>																
722	1723	<input type="checkbox"/>																
723	1724	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
724		<input type="checkbox"/>																
725		<input type="checkbox"/>																
726		<input type="checkbox"/>																
727		<input type="checkbox"/>																
728		<input type="checkbox"/>																
729		<input type="checkbox"/>																
730		<input type="checkbox"/>																
731		<input type="checkbox"/>																
732		<input type="checkbox"/>																
733		<input type="checkbox"/>																
734		<input type="checkbox"/>																
735		<input type="checkbox"/>																
736		<input type="checkbox"/>																
737		<input type="checkbox"/>																
738		<input type="checkbox"/>																
739		<input type="checkbox"/>																
740		<input type="checkbox"/>																
741		<input type="checkbox"/>																
742		<input type="checkbox"/>																
743		<input type="checkbox"/>																
744		<input type="checkbox"/>																
745		<input type="checkbox"/>																
746		<input type="checkbox"/>																
747		<input type="checkbox"/>																
748		<input type="checkbox"/>																
749		<input type="checkbox"/>																
750		<input type="checkbox"/>																
751		<input type="checkbox"/>																
752		<input type="checkbox"/>																
753		<input type="checkbox"/>																
754		<input type="checkbox"/>																
755		<input type="checkbox"/>																
756		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
757	1758	<input type="checkbox"/>																
758	1759	<input type="checkbox"/>																
759	1760	<input type="checkbox"/>																
760	1761	<input type="checkbox"/>																
761	1762	<input type="checkbox"/>																
762	1763	<input type="checkbox"/>																
763	1764	<input type="checkbox"/>																
764	1765	<input type="checkbox"/>																
765	1766	<input type="checkbox"/>																
766	1767	<input type="checkbox"/>																
767	1768	<input type="checkbox"/>																
768	1769	<input type="checkbox"/>																
769	1770	<input type="checkbox"/>																
770	1771	<input type="checkbox"/>																
771	1772	<input type="checkbox"/>																
772	1773	<input type="checkbox"/>																
773	1774	<input type="checkbox"/>																
774	1775	<input type="checkbox"/>																
775	1776	<input type="checkbox"/>																
776	1777	<input type="checkbox"/>																
777	1778	<input type="checkbox"/>																
778	1779	<input type="checkbox"/>																
779	1780	<input type="checkbox"/>																
780	1781	<input type="checkbox"/>																
781	1782	<input type="checkbox"/>																
782	1783	<input type="checkbox"/>																
783	1784	<input type="checkbox"/>																
784	1785	<input type="checkbox"/>																
785	1786	<input type="checkbox"/>																
786	1787	<input type="checkbox"/>																
787	1788	<input type="checkbox"/>																
788	1789	<input type="checkbox"/>																
789	1790	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
790	1791	<input type="checkbox"/>																
791	1792	<input type="checkbox"/>																
792	1793	<input type="checkbox"/>																
793	1794	<input type="checkbox"/>																
794	1795	<input type="checkbox"/>																
795	1796	<input type="checkbox"/>																
796	1797	<input type="checkbox"/>																
797	1798	<input type="checkbox"/>																
798	1799	<input type="checkbox"/>																
799	1800	<input type="checkbox"/>																
800	1801	<input type="checkbox"/>																
801	1802	<input type="checkbox"/>																
802	1803	<input type="checkbox"/>																
803	1804	<input type="checkbox"/>																
804	1805	<input type="checkbox"/>																
805	1806	<input type="checkbox"/>																
806	1807	<input type="checkbox"/>																
807	1808	<input type="checkbox"/>																
808	1809	<input type="checkbox"/>																
809	1810	<input type="checkbox"/>																
810	1811	<input type="checkbox"/>																
811	1812	<input type="checkbox"/>																
812	1813	<input type="checkbox"/>																
813	1814	<input type="checkbox"/>																
814	1815	<input type="checkbox"/>																
815	1816	<input type="checkbox"/>																
816	1817	<input type="checkbox"/>																
817	1818	<input type="checkbox"/>																
818	1819	<input type="checkbox"/>																
819	1820	<input type="checkbox"/>																
820	1821	<input type="checkbox"/>																
821	1822	<input type="checkbox"/>																
822	1823	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
823		<input type="checkbox"/>																
824		<input type="checkbox"/>																
825		<input type="checkbox"/>																
826		<input type="checkbox"/>																
827		<input type="checkbox"/>																
828		<input type="checkbox"/>																
829		<input type="checkbox"/>																
830		<input type="checkbox"/>																
831		<input type="checkbox"/>																
832		<input type="checkbox"/>																
833		<input type="checkbox"/>																
834		<input type="checkbox"/>																
835		<input type="checkbox"/>																
836		<input type="checkbox"/>																
837		<input type="checkbox"/>																
838		<input type="checkbox"/>																
839		<input type="checkbox"/>																
840		<input type="checkbox"/>																
841		<input type="checkbox"/>																
842		<input type="checkbox"/>																
843		<input type="checkbox"/>																
844		<input type="checkbox"/>																
845		<input type="checkbox"/>																
846		<input type="checkbox"/>																
847		<input type="checkbox"/>																
848		<input type="checkbox"/>																
849		<input type="checkbox"/>																
850		<input type="checkbox"/>																
851		<input type="checkbox"/>																
852		<input type="checkbox"/>																
853		<input type="checkbox"/>																
854		<input type="checkbox"/>																
855		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
856		<input type="checkbox"/>																
857		<input type="checkbox"/>																
858		<input type="checkbox"/>																
859		<input type="checkbox"/>																
860		<input type="checkbox"/>																
861		<input type="checkbox"/>																
862		<input type="checkbox"/>																
863		<input type="checkbox"/>																
864		<input type="checkbox"/>																
865		<input type="checkbox"/>																
866		<input type="checkbox"/>																
867		<input type="checkbox"/>																
868		<input type="checkbox"/>																
869		<input type="checkbox"/>																
870		<input type="checkbox"/>																
871		<input type="checkbox"/>																
872		<input type="checkbox"/>																
873		<input type="checkbox"/>																
874		<input type="checkbox"/>																
875		<input type="checkbox"/>																
876		<input type="checkbox"/>																
877		<input type="checkbox"/>																
878		<input type="checkbox"/>																
879		<input type="checkbox"/>																
880		<input type="checkbox"/>																
881		<input type="checkbox"/>																
882		<input type="checkbox"/>																
883		<input type="checkbox"/>																
884		<input type="checkbox"/>																
885		<input type="checkbox"/>																
886		<input type="checkbox"/>																
887		<input type="checkbox"/>																
888		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
889	1890	<input type="checkbox"/>																
890	1891	<input type="checkbox"/>																
891	1892	<input type="checkbox"/>																
892	1893	<input type="checkbox"/>																
893	1894	<input type="checkbox"/>																
894	1895	<input type="checkbox"/>																
895	1896	<input type="checkbox"/>																
896	1897	<input type="checkbox"/>																
897	1898	<input type="checkbox"/>																
898	1899	<input type="checkbox"/>																
899	1900	<input type="checkbox"/>																
900	1901	<input type="checkbox"/>																
901	1902	<input type="checkbox"/>																
902	1903	<input type="checkbox"/>																
903	1904	<input type="checkbox"/>																
904	1905	<input type="checkbox"/>																
905	1906	<input type="checkbox"/>																
906	1907	<input type="checkbox"/>																
907	1908	<input type="checkbox"/>																
908	1909	<input type="checkbox"/>																
909	1910	<input type="checkbox"/>																
910	1911	<input type="checkbox"/>																
911	1912	<input type="checkbox"/>																
912	1913	<input type="checkbox"/>																
913	1914	<input type="checkbox"/>																
914	1915	<input type="checkbox"/>																
915	1916	<input type="checkbox"/>																
916	1917	<input type="checkbox"/>																
917	1918	<input type="checkbox"/>																
918	1919	<input type="checkbox"/>																
919	1920	<input type="checkbox"/>																
920	1921	<input type="checkbox"/>																
921	1922	<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
922		<input type="checkbox"/>																
923		<input type="checkbox"/>																
924		<input type="checkbox"/>																
925		<input type="checkbox"/>																
926		<input type="checkbox"/>																
927		<input type="checkbox"/>																
928		<input type="checkbox"/>																
929		<input type="checkbox"/>																
930		<input type="checkbox"/>																
931		<input type="checkbox"/>																
932		<input type="checkbox"/>																
933		<input type="checkbox"/>																
934		<input type="checkbox"/>																
935		<input type="checkbox"/>																
936		<input type="checkbox"/>																
937		<input type="checkbox"/>																
938		<input type="checkbox"/>																
939		<input type="checkbox"/>																
940		<input type="checkbox"/>																
941		<input type="checkbox"/>																
942		<input type="checkbox"/>																
943		<input type="checkbox"/>																
944		<input type="checkbox"/>																
945		<input type="checkbox"/>																
946		<input type="checkbox"/>																
947		<input type="checkbox"/>																
948		<input type="checkbox"/>																
949		<input type="checkbox"/>																
950		<input type="checkbox"/>																
951		<input type="checkbox"/>																
952		<input type="checkbox"/>																
953		<input type="checkbox"/>																
954		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
955		<input type="checkbox"/>																
956		<input type="checkbox"/>																
957		<input type="checkbox"/>																
958		<input type="checkbox"/>																
959		<input type="checkbox"/>																
960		<input type="checkbox"/>																
961		<input type="checkbox"/>																
962		<input type="checkbox"/>																
963		<input type="checkbox"/>																
964		<input type="checkbox"/>																
965		<input type="checkbox"/>																
966		<input type="checkbox"/>																
967		<input type="checkbox"/>																
968		<input type="checkbox"/>																
969		<input type="checkbox"/>																
970		<input type="checkbox"/>																
971		<input type="checkbox"/>																
972		<input type="checkbox"/>																
973		<input type="checkbox"/>																
974		<input type="checkbox"/>																
975		<input type="checkbox"/>																
976		<input type="checkbox"/>																
977		<input type="checkbox"/>																
978		<input type="checkbox"/>																
979		<input type="checkbox"/>																
980		<input type="checkbox"/>																
981		<input type="checkbox"/>																
982		<input type="checkbox"/>																
983		<input type="checkbox"/>																
984		<input type="checkbox"/>																
985		<input type="checkbox"/>																
986		<input type="checkbox"/>																
987		<input type="checkbox"/>																
988		<input type="checkbox"/>																

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
988	1989	<input type="checkbox"/>																
989	1990	<input type="checkbox"/>																
990	1991	<input type="checkbox"/>																
991	1992	<input type="checkbox"/>																
992	1993	<input type="checkbox"/>																
993	1994	<input type="checkbox"/>																
994	1995	<input type="checkbox"/>																
995	1996	<input type="checkbox"/>																
996	1997	<input type="checkbox"/>																
997	1998	<input type="checkbox"/>																
998	1999	<input type="checkbox"/>																
999	2000	<input type="checkbox"/>																