

ATS comparsion 62.5KVA and 25KVA DG ver-1

Procurement/Purchase comparison sheet								
Prepared by:		B.Meenakshi						
Date:		26-12-2024						
		Net rate after discount + GST						
Sl. No.	SKU	Additional specs	Qty	Units	SMIC sree mahaveer indolok Co.		VS Engineers	
					Rate	Amount	Rate	Amount
1	ATS -125A change over swith & control cable with wiring	62.5KVA DG	1	Nos	59,519	59,519	55,460	55,460
2	ATS -100A change over swith & control cable with wiring	25KVA DG	1	Nos	55,513	55,513	51,920	51,920
3								
4								
5								
6								
7								
8								
9								
10	Total:					1,15,032		1,07,380
Notes:								
1	Material required for site:	GHT&DP24						
2	Details of requisiton no., required by, etc.:							
3	Transport charges			Extra			Extra	
4	Delivery period			5-7 days from the date of PO			1-2 weeks from the date of PO	
5	Advance			50% Advance payment			50% Advance payment	
6	Payment terms			balance on completion & testing			balance on before material dispatch	
7	Loading cost			Included in the above price			Included in the above price	
8	Unloading cost			-			-	
9	Warranty			-			-	
10	Installation			Included in the above price			Included in the above price	
11	Other term 1							

Our Ref: SB/VSE/2024-25/Rev-251

Date: 28.12.2024

To, M/s, Modi Properties
Secunderabad

Dear Madam/Sir,

Revised OFFER FOR ATS PANEL for 62.5KVA

S.No.	Description of work	Quantity	Rate	Total amount
	Supply of Panel with 16guage CRCA sheet, powder coating Siemens grey colour, aluminiumbusbar, heat shrinkable sleeve, inter connection and internally wiring with polycab make			
1.	ATYS 125 Amps EB DG Bypass option	1 No.		
2	6 Amps MCB	7 Nos.		
3.	Battery charger	1 No.		
4.	12 volt relay with Base	1 No.		
5.	3 Phase Winder	1 No.		
6.	Assessory Contractor	1 No.		
7.	Head and Block	1 No.		
8.	Timer	3 Nos.		
9.	Auto manual switch	1 No.		
10.	Indication Lamps	2 Nos.		
11	Load Terminals	3 Nos.		
12	Engine start and stop	3 Nos.		
13	1NO 1NC	2 Nos.		
14	CT Coil 100 bar 125/5	3 Nos.		
15	Old panel removing and new panel Fitting labour charges			
	Bank details Name of the A/c :V S Engineers Name of the Bank : AXIS BANK LTD Account Number : 922020045758594 Branch Name : NALLAKUNTA HYDERABAD IFSC : UTIB0001381			
Total panel amount				Rs.55460.00
(Rupees fifty-five thousand four hundred sixty only)				



Revised OFFER FOR ATS PANEL for 25KVA

S.No.	Description of work	Quantity	Rate	Total amount
	Supply of Panel with 16 gauge CRCA sheet, powder coating Siemens grey colour, aluminium busbar, heat shrinkable sleeve, inter connection and internally wiring with polycab make			
1.	ATYS 100 Amps EB DG Bypass option	1 No.		
2	6 Amps MCB	7 Nos.		
3.	Battery charger	1 No.		
4.	12 volt relay with Base	1 No.		
5.	3 Phase Winder	1 No.		
6.	Assessory Contractor	1 No.		
7.	Head and Block	1 No.		
8.	Timer	3 Nos.		
9.	Auto manual switch	1 No.		
10.	Indication Lamps	2 Nos.		
11	Load Terminals	3 Nos.		
12	Engine start and stop	3 Nos.		
13	1NO 1NC	2 Nos.		
14	CT Coil 100 bar 125/5	3 Nos.		
15	Old panel removing and new panel Fitting labour charges			
	Bank details Name of the A/c : V S Engineers Name of the Bank : AXIS BANK LTD Account Number : 922020045758594 Branch Name : NALLAKUNTA HYDERABAD IFSC : UTIB0001381			
Total panel amount				Rs.51920.00
(Rupees Fifty-one thousand nine hundred twenty only)				

Note: One year Warranty year

GST ; 18% Including , TERMS OF PAYMENT:-

50 % Advance along with the confirm Purchase Order.

50% before dispatch against Proforma Invoice.

Delivery: within 1-2 weeks from the date of receipt of purchase order along with advance payment.

Thanking you,

Yours faithfully

For V S Engineers

Mob:9000550280

