

| Company Name    |         | Vista Homes       |  |                           |
|-----------------|---------|-------------------|--|---------------------------|
| Project         |         | Vista Homes       |  |                           |
| Prepared By     |         | T Madhu           |  |                           |
| Last updated on |         | 21-May-19         |  |                           |
| Block No        |         | F Block           |  |                           |
|                 |         |                   |  |                           |
| S.No            | Flat No | Slab casting date | BW & internal plastering completion date | Stage III completion date |
| 1               | 001     | 2-Nov-18          | 6-Mar-19                                 |                           |
| 2               | 002     | 2-Nov-18          | 6-Mar-19                                 |                           |
| 3               | 003     | 2-Nov-18          | 6-Mar-19                                 |                           |
| 4               | 004     | 2-Nov-18          | 6-Mar-19                                 |                           |
| 5               | 005     | 2-Nov-18          | 6-Mar-19                                 |                           |
| 6               | 006     | 30-Aug-18         | 5-Mar-19                                 |                           |
| 7               | 007     | 30-Aug-18         | 5-Mar-19                                 |                           |
| 8               | 008     | 30-Aug-18         | 5-Mar-19                                 |                           |
| 9               | 009     | 30-Aug-18         | 5-Mar-19                                 |                           |
| 10              | 101     | 11-Dec-18         | 8-Apr-19                                 |                           |
| 11              | 102     | 11-Dec-18         | 8-Apr-19                                 |                           |
| 12              | 103     | 11-Dec-18         | 8-Apr-19                                 |                           |
| 13              | 104     | 11-Dec-18         | 8-Apr-19                                 |                           |
| 14              | 105     | 11-Dec-18         | 8-Apr-19                                 |                           |
| 15              | 106     | 24-Oct-18         | 8-Apr-19                                 |                           |
| 16              | 107     | 24-Oct-18         | 8-Apr-19                                 |                           |
| 17              | 108     | 24-Oct-18         | 8-Apr-19                                 |                           |
| 18              | 109     | 24-Oct-18         | 8-Apr-19                                 |                           |
| 19              | 201     | 25-Jan-19         | 12-Apr-19                                |                           |
| 20              | 202     | 25-Jan-19         | 12-Apr-19                                |                           |
| 21              | 203     | 25-Jan-19         | 12-Apr-19                                |                           |
| 22              | 204     | 25-Jan-19         | 12-Apr-19                                |                           |
| 23              | 205     | 25-Jan-19         | 12-Apr-19                                |                           |
| 24              | 206     | 23-Nov-18         | 20-Apr-19                                |                           |
| 25              | 207     | 23-Nov-18         | 20-Apr-19                                |                           |
| 26              | 208     | 23-Nov-18         | 20-Apr-19                                |                           |
| 27              | 209     | 23-Nov-18         | 20-Apr-19                                |                           |
| 28              | 301     | 7-Mar-19          |  |                           |
| 29              | 302     | 7-Mar-19          |  |                           |
| 30              | 303     | 7-Mar-19          |  |                           |
| 31              | 304     | 7-Mar-19          |  |                           |
| 32              | 305     | 7-Mar-19          |  |                           |
| 33              | 306     | 11-Jan-19         |  |                           |
| 34              | 307     | 11-Jan-19         |  |                           |
| 35              | 308     | 11-Jan-19         |  |                           |
| 36              | 309     | 11-Jan-19         |  |                           |
| 37              | 401     | 11-Sep-19         |  |                           |
| 38              | 402     | 11-Sep-19         |  |                           |
| 39              | 403     | 11-Sep-19         |  |                           |
| 40              | 404     | 11-Sep-19         |  |                           |
| 41              | 405     | 11-Sep-19         |  |                           |
| 42              | 406     | 14-Feb-19         |  |                           |
| 43              | 407     | 14-Feb-19         |  |                           |
| 44              | 408     | 14-Feb-19         |  |                           |
| 45              | 409     | 14-Feb-19         |  |                           |

*Madhu*

**APPROVED BY**

21 MAY 2019

**T. MADHU**  
**PROJECT MANAGER**

|                 |         |                   |  |                          |                           |
|-----------------|---------|-------------------|--|--------------------------|---------------------------|
| Company Name    |         | Vista Homes       |  |                          |                           |
| Project         |         | Vista Homes       |  |                          |                           |
| Prepared By     |         | T Madhu           |  |                          |                           |
| Last updated on |         | 21-May-19         |  |                          |                           |
| Block No        |         | D Block           |  |                          |                           |
|                 |         |                   |  |                          |                           |
| S.No            | Flat No | Slab casting date | BW & internal plastering completion date | Stage II completion date | Stage III completion date |
| 1               | 001     | 9-Jan-18          | 12-Apr-18                                | 12-Aug-18                | 4-Oct-18                  |
| 2               | 002     | 9-Jan-18          | 12-Apr-18                                | 12-Aug-18                | 4-Oct-18                  |
| 3               | 003     | 9-Jan-18          | 12-Apr-18                                | 31-Aug-18                | 8-Nov-18                  |
| 4               | 004     | 9-Jan-18          | 12-Apr-18                                |                          |                           |
| 5               | 005     | 9-Jan-18          | 12-Apr-18                                | 31-Aug-18                | 8-Nov-18                  |
| 6               | 101     | 10-Feb-18         | 17-Apr-18                                | 2-Apr-19                 | 07-04-2019                |
| 7               | 102     | 10-Feb-18         | 17-Apr-18                                | 12-Aug-18                | 8-Nov-18                  |
| 8               | 103     | 10-Feb-18         | 17-Apr-18                                | 13-Mar-19                | 15-04-2019                |
| 9               | 104     | 10-Feb-18         | 17-Apr-18                                | 31-Aug-18                | 8-Nov-18                  |
| 10              | 105     | 10-Feb-18         | 17-Apr-18                                | 2-Apr-19                 | 15-04-2019                |
| 11              | 201     | 15-Mar-18         | 25-Jun-18                                | 1-Sep-18                 | 8-Nov-18                  |
| 12              | 202     | 15-Mar-18         | 25-Jun-18                                |                          |                           |
| 13              | 203     | 15-Mar-18         | 25-Jun-18                                | 1-Sep-18                 | 8-Nov-18                  |
| 14              | 204     | 15-Mar-18         | 25-Jun-18                                | 8-Nov-18                 | 12-Nov-18                 |
| 15              | 205     | 15-Mar-18         | 25-Jun-18                                | 1-Sep-18                 | 8-Nov-18                  |
| 16              | 301     | 15-Apr-18         | 3-Jul-18                                 | 2-Apr-19                 | 24-Apr-19                 |
| 17              | 302     | 15-Apr-18         | 3-Jul-18                                 | 8-Nov-18                 | 12-Nov-18                 |
| 18              | 303     | 15-Apr-18         | 11-Jul-18                                | 8-Nov-18                 | 12-Nov-18                 |
| 19              | 304     | 15-Apr-18         | 11-Jul-18                                | 12-Nov-18                | 26-Nov-18                 |
| 20              | 305     | 15-Apr-18         | 11-Jul-18                                | 26-Feb-19                | 13-Mar-19                 |
| 21              | 401     | 18-May-18         | 21-Aug-18                                | 26-Nov-18                | 3-Dec-18                  |
| 22              | 402     | 18-May-18         | 21-Aug-18                                | 26-Nov-18                | 3-Dec-18                  |
| 23              | 403     | 18-May-18         | 16-Aug-18                                | 12-Nov-18                | 26-Nov-18                 |
| 24              | 404     | 18-May-18         | 21-Aug-18                                | 13-Mar-19                | 24-04-2019                |
| 25              | 405     | 18-May-18         | 21-Aug-18                                | 12-Nov-18                | 26-Nov-18                 |
|                 |         |                   |  |                          |                           |

*Madhu*  
**APPROVED BY**  
 21 MAY 2019  
**T. MADHU**  
**PROJECT MANAGER**

|                 |         |                   |  |                           |
|-----------------|---------|-------------------|--|---------------------------|
| Company Name    |         | Vista Homes       |  |                           |
| Project         |         | Vista Homes       |  |                           |
| Prepared By     |         | T Madhu           |  |                           |
| Last updated on |         | 21-May-19         |  |                           |
| Block No        |         | G Block           |  |                           |
| S.No            | Flat No | Slab casting date | BW & internal plastering completion date | Stage III completion date |
| 1               | 001     | 22.02.17          | 2-Jul-17                                 | 23-Dec-17                 |
| 2               | 002     | 22.02.17          | 2-Jul-17                                 | 22-Jan-18                 |
| 3               | 003     | 22.02.17          | 14-Jul-01                                | 17-Jan-18                 |
| 4               | 004     | 22.02.17          | 14-Jul-01                                | 22-Jan-18                 |
| 5               | 005     | 22.02.17          | 14-Jul-01                                | 11-Apr-18                 |
| 6               | 006     | 3.03.17           | 4-Jul-17                                 | 17-Jan-18                 |
| 7               | 007     | 3.03.17           | 4-Jul-17                                 | 22-Jan-18                 |
| 8               | 008     | 3.03.17           | 2-Jul-17                                 | 23-Dec-17                 |
| 9               | 009     | 3.03.17           | 2-Jul-17                                 | 15-Apr-19                 |
| 10              | 101     | 18.03.17          | 25-Jul-07                                | 9-Aug-18                  |
| 11              | 102     | 18.03.17          | 1-Aug-17                                 | 17-Jan-18                 |
| 12              | 103     | 18.03.17          | 15-Aug-17                                | 8-May-18                  |
| 13              | 104     | 18.03.17          | 15-Aug-17                                | 17-Jan-18                 |
| 14              | 105     | 18.03.17          | 18-Aug-17                                | 15-Jul-18                 |
| 15              | 106     | 27.03.17          | 18-Aug-17                                | 11-May-18                 |
| 16              | 107     | 27.03.17          | 18-Aug-17                                | 11-May-18                 |
| 17              | 108     | 27.03.17          | 18-Aug-17                                | 18-Nov-18                 |
| 18              | 109     | 27.03.17          | 18-Aug-17                                | 17-Jan-18                 |
| 19              | 201     | 13.4.17           | 7-Sep-17                                 | 22-Jan-18                 |
| 20              | 202     | 13.4.17           | 7-Sep-17                                 | 29-Jan-18                 |
| 21              | 203     | 13.4.17           | 7-Sep-17                                 | 24-Jan-18                 |
| 22              | 204     | 13.4.17           | 7-Sep-17                                 | 24-Jan-18                 |
| 23              | 205     | 13.4.17           | 7-Sep-17                                 | 22-Jan-18                 |
| 24              | 206     | 18.4.17           | 7-Sep-17                                 | 17-Jan-18                 |
| 25              | 207     | 18.4.17           | 7-Sep-17                                 | 20-Feb-18                 |
| 26              | 208     | 18.4.17           | 7-Sep-17                                 | 17-Jan-18                 |
| 27              | 209     | 18.4.17           | 7-Sep-17                                 | 17-Jan-18                 |
| 28              | 301     | 18.5.17           | 21-Sep-17                                | 11-Apr-18                 |
| 29              | 302     | 18.5.17           | 10-Oct-17                                | 11-Apr-18                 |
| 30              | 303     | 18.5.17           | 21-Sep-17                                |                           |
| 31              | 304     | 18.5.17           | 21-Sep-17                                | 16-Mar-18                 |
| 32              | 305     | 18.5.17           | 21-Sep-17                                | 16-Mar-18                 |
| 33              | 306     | 29-May-17         | 21-Sep-17                                | 22-Mar-18                 |
| 34              | 307     | 29-May-17         | 21-Sep-17                                | 11-Apr-18                 |
| 35              | 308     | 29-May-17         | 21-Sep-17                                | 22-Mar-18                 |
| 36              | 309     | 29-May-17         | 21-Sep-17                                | 2-Apr-18                  |
| 37              | 401     | 20-Jul-17         | 16-Oct-17                                | 9-Apr-18                  |
| 38              | 402     | 20-Jul-17         | 16-Oct-17                                | 11-Apr-18                 |
| 39              | 403     | 20-Jul-17         | 16-Oct-17                                | 3-Apr-18                  |
| 40              | 404     | 20-Jul-17         | 16-Oct-17                                | 11-Apr-18                 |
| 41              | 405     | 28-Jun-17         | 16-Oct-17                                | 9-Jun-18                  |
| 42              | 406     | 28-Jun-17         | 16-Oct-17                                | 11-May-18                 |
| 43              | 407     | 28-Jun-17         | 16-Oct-17                                | 21-Apr-18                 |
| 44              | 408     | 28-Jun-17         | 16-Oct-17                                | 8-May-18                  |
| 45              | 409     | 28-Jun-17         | 16-Oct-17                                | 24-May-18                 |

*Madhu*

|                             |
|-----------------------------|
| <b>APPROVED BY</b>          |
| 21 MAY 2019                 |
| T. MADHU<br>PROJECT MANAGER |

|                 |         |                   |                 |                          |                          |                           |
|-----------------|---------|-------------------|-----------------|--------------------------|--------------------------|---------------------------|
| Company Name    |         | Vista Homes       |                 |                          |                          |                           |
| Project         |         | Vista Homes       |                 |                          |                          |                           |
| Prepared By     |         | T Madhu           |                 |                          |                          |                           |
| Last updated on |         | 21-May-19         |                 |                          |                          |                           |
| Block No        |         | E Block           |                 |                          |                          |                           |
|                 |         |                   |                 |                          |                          |                           |
| S.No            | Flat No | Slab casting date | Brick work date | Internal plastering date | Stage II completion date | Stage III completion date |
| 1               | 001     | 20-May-19         |                 |                          |                          |                           |
| 2               | 002     | 20-May-19         |                 |                          |                          |                           |
| 3               | 003     | 20-May-19         |                 |                          |                          |                           |
| 4               | 004     | 20-May-19         |                 |                          |                          |                           |
| 5               | 005     | 20-May-19         |                 |                          |                          |                           |
| 6               | 006     | 20-May-19         |                 |                          |                          |                           |
| 7               | 007     | 20-May-19         |                 |                          |                          |                           |
| 8               | 008     | 20-May-19         |                 |                          |                          |                           |
| 9               | 009     | 20-May-19         |                 |                          |                          |                           |
| 10              | 101     |                   |                 |                          |                          |                           |
| 11              | 102     |                   |                 |                          |                          |                           |
| 12              | 103     |                   |                 |                          |                          |                           |
| 13              | 104     |                   |                 |                          |                          |                           |
| 14              | 105     |                   |                 |                          |                          |                           |
| 15              | 106     |                   |                 |                          |                          |                           |
| 16              | 107     |                   |                 |                          |                          |                           |
| 17              | 108     |                   |                 |                          |                          |                           |
| 18              | 109     |                   |                 |                          |                          |                           |
| 19              | 201     |                   |                 |                          |                          |                           |
| 20              | 202     |                   |                 |                          |                          |                           |
| 21              | 203     |                   |                 |                          |                          |                           |
| 22              | 204     |                   |                 |                          |                          |                           |
| 23              | 205     |                   |                 |                          |                          |                           |
| 24              | 206     |                   |                 |                          |                          |                           |
| 25              | 207     |                   |                 |                          |                          |                           |
| 26              | 208     |                   |                 |                          |                          |                           |
| 27              | 209     |                   |                 |                          |                          |                           |
| 28              | 301     |                   |                 |                          |                          |                           |
| 29              | 302     |                   |                 |                          |                          |                           |
| 30              | 303     |                   |                 |                          |                          |                           |
| 31              | 304     |                   |                 |                          |                          |                           |
| 32              | 305     |                   |                 |                          |                          |                           |
| 33              | 306     |                   |                 |                          |                          |                           |
| 34              | 307     |                   |                 |                          |                          |                           |
| 35              | 308     |                   |                 |                          |                          |                           |
| 36              | 309     |                   |                 |                          |                          |                           |
| 37              | 401     |                   |                 |                          |                          |                           |
| 38              | 402     |                   |                 |                          |                          |                           |
| 39              | 403     |                   |                 |                          |                          |                           |
| 40              | 404     |                   |                 |                          |                          |                           |
| 41              | 405     |                   |                 |                          |                          |                           |
| 42              | 406     |                   |                 |                          |                          |                           |
| 43              | 407     |                   |                 |                          |                          |                           |
| 44              | 408     |                   |                 |                          |                          |                           |
| 45              | 409     |                   |                 |                          |                          |                           |

  
**APPROVED BY**  
 21 MAY 2019  
**T. MADHU**  
**PROJECT MANAGER**