

Company Name			Vista Homes	
Project			Vista Homes	
Prepared By			T Madhu	
Last updated on			16/4/2019	
Block No			F Block	
S.No	Flat No	Slab casting date	BW & internal plastering completion date	Stage III completion date
1	001	2/Nov/18	6/Mar/19	
2	002	2/Nov/18	6/Mar/19	
3	003	2/Nov/18	6/Mar/19	
4	004	2/Nov/18	6/Mar/19	
5	005	2/Nov/18	6/Mar/19	
6	006	30/Aug/18	5/Mar/19	
7	007	30/Aug/18	5/Mar/19	
8	008	30/Aug/18	5/Mar/19	
9	009	30/Aug/18	5/Mar/19	
10	101	11/Dec/18	8/Apr/19	
11	102	11/Dec/18	8/Apr/19	
12	103	11/Dec/18	8/Apr/19	
13	104	11/Dec/18	8/Apr/19	
14	105	11/Dec/18	8/Apr/19	
15	106	24/Oct/18	8/Apr/19	
16	107	24/Oct/18	8/Apr/19	
17	108	24/Oct/18	8/Apr/19	
18	109	24/Oct/18	8/Apr/19	
19	201	25/Jan/19		
20	202	25/Jan/19		
21	203	25/Jan/19		
22	204	25/Jan/19		
23	205	25/Jan/19		
24	206	23/Nov/18		
25	207	23/Nov/18		
26	208	23/Nov/18		
27	209	23/Nov/18		
28	301	7/Mar/19		
29	302	7/Mar/19		
30	303	7/Mar/19		
31	304	7/Mar/19		
32	305	7/Mar/19		
33	306	11/Jan/19		
34	307	11/Jan/19		
35	308	11/Jan/19		
36	309	11/Jan/19		
37	401	11/Sep/19		
38	402	11/Sep/19		
39	403	11/Sep/19		
40	404	11/Sep/19		
41	405	11/Sep/19		
42	406	14/Feb/19		
43	407	14/Feb/19		
44	408	14/Feb/19		
45	409	14/Feb/19		

Madhu



Company Name			Vista Homes	
Project			Vista Homes	
Prepared By			T Madhu	
Last updated on			16/4/2019	
Block No			G Block	
S.No	Flat No	Slab casting date	BW & internal plastering completion date	Stage III completion date
1	001	22.02.17	2/Jul/17	23-Dec-17
2	002	22.02.17	2/Jul/17	22/Jan/18
3	003	22.02.17	14/Jul/01	17/Jan/18
4	004	22.02.17	14/Jul/01	22/Jan/18
5	005	22.02.17	14/Jul/01	11/Apr/18
6	006	3.03.17	4/Jul/17	17/Jan/18
7	007	3.03.17	4/Jul/17	22/Jan/18
8	008	3.03.17	2/Jul/17	23-Dec-17
9	009	3.03.17	2/Jul/17	
10	101	18.03.17	25/Jul/07	9/Aug/18
11	102	18.03.17	1/Aug/17	17/Jan/18
12	103	18.03.17	15/Aug/17	8/May/18
13	104	18.03.17	15/Aug/17	17/Jan/18
14	105	18.03.17	18/Aug/17	15/Jul/18
15	106	27.03.17	18/Aug/17	11/May/18
16	107	27.03.17	18/Aug/17	11/May/18
17	108	27.03.17	18/Aug/17	18/Nov/18
18	109	27.03.17	18/Aug/17	17/Jan/18
19	201	13.4.17	7/Sep/17	22/Jan/18
20	202	13.4.17	7/Sep/17	29/Jan/18
21	203	13.4.17	7/Sep/17	24/Jan/18
22	204	13.4.17	7/Sep/17	24/Jan/18
23	205	13.4.17	7/Sep/17	22/Jan/18
24	206	18.4.17	7/Sep/17	17/Jan/18
25	207	18.4.17	7/Sep/17	20/Feb/18
26	208	18.4.17	7/Sep/17	17/Jan/18
27	209	18.4.17	7/Sep/17	17/Jan/18
28	301	18.5.17	21/Sep/17	11/Apr/18
29	302	18.5.17	10/Oct/17	11/Apr/18
30	303	18.5.17	21-Sep-17	
31	304	18.5.17	21/Sep/17	16/Mar/18
32	305	18.5.17	21/Sep/17	16/Mar/18
33	306	29/May/17	21/Sep/17	22/Mar/18
34	307	29/May/17	21/Sep/17	11/Apr/18
35	308	29/May/17	21/Sep/17	22/Mar/18
36	309	29/May/17	21/Sep/17	2/Apr/18
37	401	20/Jul/17	16/Oct/17	9/Apr/18
38	402	20/Jul/17	16/Oct/17	11/Apr/18
39	403	20/Jul/17	16/Oct/17	3/Apr/18
40	404	20/Jul/17	16/Oct/17	11/Apr/18
41	405	28/Jun/17	16/Oct/17	9/Jun/18
42	406	28/Jun/17	16/Oct/17	11/May/18
43	407	28/Jun/17	16/Oct/17	21/Apr/18
44	408	28/Jun/17	16/Oct/17	8/May/18
45	409	28/Jun/17	16/Oct/17	24/May/18

Madhu



Company Name		Vista Homes			
Project		Vista Homes			
Prepared By		T Madhu			
Last updated on		16/4/2019			
Block No		D Block			
S.No	Flat No	Slab casting date	BW & internal plastering completion date	Stage II completion date	Stage III completion date
1	001	9/Jan/18	12/Apr/18	12/Aug/18	4-Oct-18
2	002	9/Jan/18	12/Apr/18	12/Aug/18	4-Oct-18
3	003	9/Jan/18	12/Apr/18	31/Aug/18	8/Nov/18
4	004	9/Jan/18	12/Apr/18		
5	005	9/Jan/18	12/Apr/18	31/Aug/18	8/Nov/18
6	101	10/Feb/18	17/Apr/18	2/Apr/19	
7	102	10/Feb/18	17/Apr/18	12/Aug/18	8/Nov/18
8	103	10/Feb/18	17/Apr/18	13/Mar/19	
9	104	10/Feb/18	17/Apr/18	31/Aug/18	8/Nov/18
10	105	10/Feb/18	17/Apr/18	2/Apr/19	
11	201	15/Mar/18	25/Jun/18	1/Sep/18	8/Nov/18
12	202	15/Mar/18	25/Jun/18		
13	203	15/Mar/18	25/Jun/18	1/Sep/18	8/Nov/18
14	204	15/Mar/18	25/Jun/18	8/Nov/18	12/Nov/18
15	205	15/Mar/18	25/Jun/18	1/Sep/18	8/Nov/18
16	301	15/Apr/18	3/Jul/18	2/Apr/19	
17	302	15/Apr/18	3/Jul/18	8/Nov/18	12/Nov/18
18	303	15/Apr/18	11/Jul/18	8/Nov/18	12/Nov/18
19	304	15/Apr/18	11/Jul/18	12/Nov/18	26/Nov/18
20	305	15/Apr/18	11/Jul/18	26/Feb/19	13/Mar/19
21	401	18/May/18	21/Aug/18	26/Nov/18	3/Dec/18
22	402	18/May/18	21/Aug/18	26/Nov/18	3/Dec/18
23	403	18/May/18	16/Aug/18	12/Nov/18	26/Nov/18
24	404	18/May/18	21/Aug/18	13/Mar/19	
25	405	18/May/18	21/Aug/18	12/Nov/18	26/Nov/18

Madhu

