

/ Site Report Material Requirement.

Company:	Mehta&Modi Realty Kowkur LLP	Date:	05.04.2025
Site:	GHT	Prepared by:	N.Sai Shivani
Report From / To	29.03.2025 TO 04-04-2025	Approved by:	A.Suresh
Report Date	05.04.2025		
List of items that require SKU:			
List of requisitions where PO/WO not prepared after 3 working days of requisition:			
20241026001	26-10-2024	1	tiles
20250305006	05-03-2025	1	Septic tank chemical
			Po not done
			Po not done
List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:			
PO No.	PO Date	Serial no of item in PO.	Item Description
20250116034	16-01-2025	1	PU Form
20250306012	06-03-2025	1	Concealed flush tank screws
20250329025	29-03-2025	1	Ms round pipes c class 80Dx6000Lmm
20250403028	03-04-2025	1	Aluminium service wire - 6sqmmx2core-90mtrs
			Expected delivery on 07-04-2025
			Expected delivery on 07-04-2025
			Expected delivery on 08-04-2025
			Expected delivery on 07-04-2025
No. of gate passes issued this week: - From No. - To No. -			
Delivery van site visit on: 29.11.2024			
Items not ordered but received:			
Other corrections & remarks:			
Details of steel & cement stock			
Sl. No	Tor size	Wt per mtr. - kgs	Wt. for 12 mtr rod - kgs
1.	8mm	.395	4.74
2.	10mm	.617	7.404
3.	12mm	.89	10.68
4.	16mm	1.58	18.96
5.	20mm	2.47	29.64
6.	25mm	3.86	46.32
7.	32mm	6.32	75.84
8.	Binding wire		01
			25
			25
OPC stock	-	OPC last weeks stock	-
			PPC/PSC stock
			15
			PPC/PSC last weeks stock
			05
Details	Prepared by		Project Manager
Sign	N.Sai Shivani		A.Suresh
Date	05.04.2025		05.04.2025

Notes: 1.For missing SKUs send email to procurement@modiproperties.in and post on purchase construction fiber group. 2. Send this report to purchase@modiproperties.com, janaki@modiproperties.com and rajakumarn@modiproperties.com on every Saturday. 3. PM shall not leave the site without sending this report. 4. Site engineers to call suppliers for status of delivery. DO NOT CALL PURCHASE. 5. Purchase to send reply to this report before next Saturday. 6. Zoom meeting to be held with purchase coordinator, site and purchase division once a week to discuss this report7.

