

/ Site Report Material Requirement.

Company:	Mehta&Modi Realty Kowkur LLP	Date:	26.04.2025
Site:	GHT	Prepared by:	N.Sai Shivani
Report From / To	19.04.2025 TO 25-04-2025	Approved by:	A.Suresh
Report Date	26.04.2025		
List of items that require SKU:			
List of requisitions where PO/WO not prepared after 3 working days of requisition:			
20250305006	05-03-2025	1	Septic tank chemical Po not done
List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:			
PO No.	PO Date	Serial no of item in PO.	Item Description Details of discussion with supplier & expected date of delivery
20250116034	16-01-2025	1	PU Form Expected delivery on 28-04-2025
20250329025	29-03-2025	1	Ms round pipe c-class 80DX6000Lmm Expected delivery next week
20250419005	19-04-2025	1	External Emulsion-Asian ACE-20LTRS Expected delivery on 28-04-2025
No. of gate passes issued this week: - From No. - To No. -			
Delivery van site visit on: 29.11.2024			
Items not ordered but received:			
Other corrections & remarks:			
Details of steel & cement stock			
Sl. No	Tor size	Wt per mtr. - kgs	Wt. for 12 mtr rod - kgs
1.	8mm	.395	4.74
2.	10mm	.617	7.404
3.	12mm	.89	10.68
4.	16mm	1.58	18.96
5.	20mm	2.47	29.64
6.	25mm	3.86	46.32
7.	32mm	6.32	75.84
8.	Binding wire		01
OPC stock	-	OPC last weeks stock	PPC/PSC stock
			10
Details	Prepared by	Project Manager	PPC/PSC last weeks stock
Sign	N.Sai Shivani	A.Suresh	15
Date	26.04.2025	26.04.2025	

Notes: 1.For missing SKUs send email to procurement@modiproperties.in and post on purchase construction viber group. 2. Send this report to purchase@modiproperties.com, janaki@modiproperties.com and rajkunam@modiproperties.com on every Saturday. 3. PM shall not leave the site without sending this report. 4. Site engineers to call suppliers for status of delivery. DO NOT CALL PURCHASE. 5. Purchase to send reply to this report before next Saturday. 6. Zoom meeting to be held with purchase coordinator, site and purchase division once a week to discuss this report. 7.

APPROVED
A. SURESH
PROJECT MANAGER