

/ Site Report Material Requirement

Company:	Mohamed Mohd Faridh Kowkur LLP	Date:	17.05.2025
Site:	GHT	Prepared by:	N Sai Shivan
Report From / To:	10.05.2025 TO 16.05.2025	Approved by:	A Suresh
Report Date:	17.05.2025		

List of items that require SKU:

List of requisitions where PO/WO not prepared after 3 working days of requisition:

20250505008	05-03-2025	1	Septic tank chemical	Po not done
-------------	------------	---	----------------------	-------------

List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:

PO No	PO Date	Serial no of item in PO	Item Description	Details of discussion with supplier & expected date of delivery
20250510004	16-01-2025	1	PU Form	Expected delivery on 20-05-2025
20250520025	29-03-2025	1	Ms round pipes e-class-800x600x4mm	Expected delivery on 20-05-2025
20250505029	03-05-2025	1 to 4	UPVC french door 1800wx2100hmm, upvc sliding with mesh 1800wx1200hmm, 900wx900hmm, upvc ventilator top hung 750wx600hmm	Work yet to start
20250505028	03-05-2025	1 to 4	Upvc french door 1800wx2100hmm, upvc sliding with mesh 1800wx1200hmm, 900wx900hmm, upvc ventilator top hung 750wx600hmm	Work yet to start
20250505002	03-05-2025	1	Glass balcony Railing- stainless steel--900Hmm	Work yet to start
20250505001	03-05-2025	1	Glass balcony Railing stainless steel--900Hmm	Work yet to start
20250505002	02-05-2025	1 to 3	Ms grills	Expected delivery on 20-05-2025
20250505004	03-05-2025	1 to 3	Ms grills	Expected delivery on 20-05-2025
20250512004	12-05-2025	1 to 5	Tiles	Expected delivery on 20-05-2025
20250516081	16-05-2025	1	Granite	Expected delivery on 20-05-2025

No. of gate passes issued this week:

= From No. = To No. =

Delivery van site visit on: 29.11.2024

Items not ordered but received:

Other corrections & remarks:

Details of steel & cement stock

Sl. No	Tor size	Wt per mtr - kgs	Wt for 12 mtr rod - kgs	Stock at site = no of rods	Stock at site in tons	Previous weeks stock in tons
1.	8mm	395	4.74	=	=	=
2.	10mm	617	7.404	=	=	=
3.	12mm	89	10.68	=	=	=
4.	16mm	1.58	18.96	=	=	=
5.	20mm	2.47	29.64	=	=	=
6.	25mm	3.86	46.32	=	=	=
7.	32mm	6.32	75.84	=	=	=
8.	Binding wire			01	25	25
OPC stock		OPC last weeks stock		PPC/PSC stock	10	PPC/PSC last weeks stock
Details		Prepared by		Project Manager		15

GHT site report: 17 may

Page 1 of 2



