

Remarks from site on the 'Requisition by Site Report of purchase division

|                                                                                                                                      |                          |                           |                                 |                                                  |
|--------------------------------------------------------------------------------------------------------------------------------------|--------------------------|---------------------------|---------------------------------|--------------------------------------------------|
| Company:                                                                                                                             | MRMLLP                   | Date:                     | 19/10/2019                      |                                                  |
| Site:                                                                                                                                | AGH                      | Prepared by:              | Vijitha                         |                                                  |
| Report From / To                                                                                                                     | 28.05.2019 TO 18.10.2019 | Approved by:              |                                 |                                                  |
| Report Date                                                                                                                          | 19/10/2019               |                           |                                 |                                                  |
| List of requisitions numbers missing in the report*:                                                                                 |                          |                           |                                 |                                                  |
| List of requisitions where PO/WO not prepared 3 working days after requisition:                                                      |                          |                           |                                 |                                                  |
| Req No.                                                                                                                              | Req Date                 | Serial no of item in Req. | Item Description                | Reason for not preparing PO/WO                   |
| 52743                                                                                                                                | 26/08/2019               | 3                         | Engineer helmet stickers        | Po to issue                                      |
| 52765                                                                                                                                | 09/09/2019               | 1                         | Pigment ink                     | Po to issue                                      |
| 52776                                                                                                                                | 24/09/2019               | 1 to 2                    | Villas flute boards             | Po to issue                                      |
| List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:                          |                          |                           |                                 |                                                  |
| Req No.                                                                                                                              | Req Date                 | Serial no of item in Req. | Item Description                | Details of discussion with supplier <sup>s</sup> |
| 52674                                                                                                                                | 28.05.2019               | 4                         | Pavers                          | Supplier arranging materials                     |
| 52675                                                                                                                                | 28.05.2019               | 1                         | Parking tiles                   | Supplier arranging materials                     |
| 52708                                                                                                                                | 05.07.2019               | 1 to 2                    | Pavers & parking tiles          | Supplier arranging materials                     |
| 52716                                                                                                                                | 12.07.2019               | 5 to 6                    | Stamp pads                      | Supplier arranging materials                     |
| 52719                                                                                                                                | 15.07.2019               | 3&6                       | Sliding windows                 | Supplier arranging materials                     |
| 52751                                                                                                                                | 03/09/2019               | 4to5&7 to 9               | Envelopes & tea premix          | Supplier arranging materials                     |
| 52756                                                                                                                                | 07/09/2019               | 1 to 2                    | Flat patti & L angle            | Supplier arranging materials                     |
| 52764                                                                                                                                | 09/09/2019               | 1 to 3                    | Hinge                           | Supplier arranging materials                     |
| 52772                                                                                                                                | 24/09/2019               | 1 to 5                    | Aluminum sliding windows        | Supplier arranging materials                     |
| 52779                                                                                                                                | 28/09/2019               | 1 to 2&6 to 11            | Bathroom tiles                  | Supplier arranging materials                     |
| 52782                                                                                                                                | 01/10/2019               | 1& 5 to 6                 | Power coated grills for windows | Supplier arranging materials                     |
| 52788                                                                                                                                | 09/10/2019               | 1 to 12                   | Aluminum lugs                   | Supplier arranging materials                     |
| 52789                                                                                                                                | 09/10/2019               | 1 to 7                    | GI strip                        | Supplier arranging materials                     |
| 52790                                                                                                                                | 15/10/2019               | 1                         | ACE external paint              | Supplier arranging materials                     |
| No. of gate passes issued this week:                                                                                                 |                          |                           | 2                               | From No. 10860 To No. 10862                      |
| Delivery van site visit on:                                                                                                          |                          |                           | 19/10/2019                      |                                                  |
| Inward report (MRN/other) & stock report emailed in pdf format to purchase?                                                          |                          |                           | Yes                             |                                                  |
| DC register SI.No. during the week                                                                                                   |                          |                           | From No. 6844                   | To No. 11230                                     |
| Items not ordered but received: Nil                                                                                                  |                          |                           |                                 |                                                  |
| Items sent to HO/ vendor that are pending for repair: excess material send to sslp & chipping and cutting machine repairing purpose. |                          |                           |                                 |                                                  |
| Other corrections & remarks:                                                                                                         |                          |                           |                                 |                                                  |
| Details                                                                                                                              | Project Manager          |                           | Admin Officer/Manager           | Admin Audit                                      |
| Sign                                                                                                                                 | <i>[Signature]</i>       |                           | <i>[Signature]</i>              |                                                  |
| Date                                                                                                                                 | 19/10/19                 |                           |                                 |                                                  |

Notes: 1. \* Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to [purchase@modiproperties.com](mailto:purchase@modiproperties.com), [ashaiya@modiproperties.com](mailto:ashaiya@modiproperties.com) and [rajikumarn@modiproperties.com](mailto:rajikumarn@modiproperties.com) on every Saturday. 3. Admin offices shall not leave the site without completing this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis. 5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks - For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. \$ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site - purchase to write 'NA' in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up - DO NOT CALL PURCHASE!