

YES	Yes	23-Oct-20
YES	Certified by	30-Oct-20
YES	No	N
YES	Yes	13-Oct-20
YES	Yes	30-Jul-21
YES	Yes	26-Sep-20
YES	Yes	30-Jul-21
YES	Yes	5-Jul-21

Draft format - details of possession report_6-1022 ver1 seren farms(1).xlsx 01-11-2024.xlsx
Villa 1to 50

Villa / Flat No.	No. of bedrooms	Customer name	Sale III QC report date	Stage IV completed? (Yes / No)	Possession letter issued by CR? (Yes / No)	Handover date mentioned in possession letter.	Actual date of possession given.	MMC due from - month/year	Villa occupied by owner / tenant?	Remarks (If possession not given provide details of pending work. If possession was given after due date provide reasons for delay)
33	2BHK	Dr Mrs Ravindra Kumari Tiwari/Ms Ras	24-Apr-20	YES	Yes	20-Sep-20	15-Sep-20	Jan-21	YES	
34	2BHK	Mr.Vikram Garikapati	N	YES	Yes	15-Apr-21	15-Apr-21	Jan-21	YES	
35	2BHK	Nikhil T	N	YES	Yes	N	N	Jan-21	YES	
36	2BHK	Tejas Mehta	21-Jun-18	YES	Yes	N	N	N	NO	
37	2BHK	Murali Kuppala/Sharmila Murali	09-Dec-19	YES	Yes	26-Aug-20	20-Aug-20	N	YES	
38	2BHK	N.V.S.Abhiram	08-Dec-20	YES	Yes	8-Dec-20	2-Dec-20	Jan-21	YES	
39	2BHK	Mrs. Gowri Ghosh/Mr. Debashish Ghosh	21-Sep-20	YES	Yes	16-Nov-21	10-Nov-21	Jan-21	YES	
40	2BHK	Mrs. Asha Lathkar/Mr. Girish Lathkar/M	20-Feb-20	YES	Yes	19-Apr-21	15-Apr-21	Jan-21	YES	
41	2BHK	R.Lakshmi sreenivas/R. vijaya	18-May-20	YES	No	N	N	N	NO	
42	2BHK	Mrs. Venkata Sirisha Buddiga/Mr. Bala P	16-Apr-21	YES	Yes	15-May-22	15-May-22	Jan-21	YES	
43	2BHK	Mrs. Venkata sirisha buddiga/Mr. Bala P	16-Apr-21	YES	Yes	15-May-22	15-May-22	Jan-21	YES	
44	2BHK	Mrs. Himanshu kapoor/Siddhant Mehra	20-Feb-20	YES	Yes	5-Apr-20	3-Apr-20	N	YES	
45	2BHK	Deepa.K	20-Feb-20	YES	Yes	3-Dec-21	30-Nov-21	N	YES	
46	2BHK	Vineet.K	20-Feb-20	YES	Yes	3-Dec-21	30-Nov-21	N	YES	
47	2BHK	Turumella Saraswathi	16-Jul-20	YES	Yes	17-Jun-20	12-Jun-20	N	YES	
48	2BHK	Mrs. Thanuja/Mr. B. Tharaka Ramu	08-Dec-20	YES	Yes	24-Oct-21	20-Oct-21	Jan-21	YES	
49	2BHK	Mrs. Thanuja/Mr. B. Tharaka Ramu	08-Dec-20	YES	Yes	24-Oct-21	20-Oct-21	Jan-21	YES	
50	2BHK	Dr Tejal Modi	N	YES	No	N	N	N	NO	

Note: Make separate sheet for each block / phase.

