

Anx - A - Attendance details

| Annexure - A - Send Weekly |             |                    |          |        |          |
|----------------------------|-------------|--------------------|----------|--------|----------|
| Details of labour charges  |             |                    |          |        |          |
| Name of contractor:        |             | ASHOK CONSTRUCTION |          |        |          |
| Company name:              |             | MRMLLP             |          |        |          |
| Project name:              |             | AVR Gulmohar Homes |          |        |          |
| Date:                      |             | 9/4/2020           |          |        |          |
| Period                     |             | From:              | 2/4/2020 | To:    | 8/4/2020 |
| Sl. No.                    | Work Type   | Worker Type        | Quantity | Rate   | Amount   |
| 1                          | Civil work  | Mason              | 116      | 575.00 | 66,700   |
| 2                          | Civil work  | Male helper        | 102      | 400.00 | 40,800   |
| 3                          | Civil work  | Female helper      | 58       | 350.00 | 20,300   |
| 4                          | RCC work    | Mason              |          | 550.00 | -        |
| 5                          | RCC work    | Male helper        |          | 400.00 | -        |
| 6                          | RCC work    | Female helper      |          | -      | -        |
| 7                          | Earth work  | Mason              |          | -      | -        |
| 8                          | Earth work  | Male helper        |          | 450.00 | -        |
| 9                          | Earth work  | Female helper      |          | 400.00 | -        |
| 10                         | Electrician | Mason              |          | 550.00 | -        |
| 11                         | Electrician | Male helper        |          | 400.00 | -        |
| 12                         |             |                    |          |        | -        |
| 13                         |             |                    |          |        | -        |
| 14                         |             |                    |          |        | -        |
| 15                         |             |                    |          |        | -        |
| 16                         |             |                    |          |        | -        |
| 17                         |             |                    |          |        | -        |
| 18                         |             |                    |          |        | -        |
| 19                         |             |                    |          |        | -        |
| 20                         |             |                    |          |        | -        |
| Total                      |             |                    |          |        | 127,800  |
| Payment approved by MD:    |             |                    |          |        |          |
| Prepared by:               |             | MDs approval       |          |        |          |
| Name                       | Vijitha     |                    |          |        |          |
| Date                       | 9/4/2020    |                    |          |        |          |

# Anx - B - Hire charges

|                            |                |                     |          |        |          |
|----------------------------|----------------|---------------------|----------|--------|----------|
| Annexure - B - Send Weekly |                |                     |          |        |          |
| Details of hire charges    |                |                     |          |        |          |
| Name of contractor:        |                | ASHOK CONSTRUCTIONS |          |        |          |
| Company name:              |                | MRMLLP              |          |        |          |
| Project name:              |                | AVR Gulmohar Homes  |          |        |          |
| Date:                      |                | 9/4/2020            |          |        |          |
| Period                     |                | From:               | 2/4/2020 | To:    | 8/4/2020 |
| Sl. No.                    | Equipment Type | Quantity            | Rate     | Units  | Amount   |
| 1                          | JCB            | 1.60                | 900.00   | Hour   | 1,440    |
| 2                          | Tractor        | -                   | 1,800.00 | Engage | -        |
| 3                          |                |                     |          |        | -        |
| 4                          |                |                     |          |        | -        |
| 5                          |                |                     |          |        | -        |
| 6                          |                |                     |          |        | -        |
| 7                          |                |                     |          |        | -        |
| 8                          |                |                     |          |        | -        |
| 9                          |                |                     |          |        | -        |
| 10                         |                |                     |          |        | -        |
| 11                         |                |                     |          |        | -        |
| 12                         |                |                     |          |        | -        |
| 13                         |                |                     |          |        | -        |
| 14                         |                |                     |          |        | -        |
| 15                         |                |                     |          |        | -        |
| 16                         |                |                     |          |        | -        |
| 17                         |                |                     |          |        | -        |
| 18                         |                |                     |          |        | -        |
| 19                         |                |                     |          |        | -        |
| 20                         |                |                     |          |        | -        |
| 21                         |                |                     |          |        | -        |
| 22                         |                |                     |          |        | -        |
| 23                         |                |                     |          |        | -        |
| 24                         |                |                     |          |        | -        |
| 25                         |                |                     |          |        | -        |
| Total                      |                |                     |          |        | 1,440    |
| Payment approved by MD:    |                |                     |          |        |          |
| Prepared by:               |                | MDs approval        |          |        |          |
| Name                       | Vijitrha       |                     |          |        |          |
| Date                       | 9/4/2020       |                     |          |        |          |

# Anx - C - Material received

|                               |               |                     |            |              |       |              |        |
|-------------------------------|---------------|---------------------|------------|--------------|-------|--------------|--------|
| Annexure - C - send weekly    |               |                     |            |              |       |              |        |
| Details of magterial received |               |                     |            |              |       |              |        |
| Name of contractor:           |               | ASHOK CONSTRUCTIONS |            |              |       |              |        |
| Company name:                 |               | MRMLLP              |            |              |       |              |        |
| Project name:                 |               | AVR Gulmohar Homes  |            |              |       |              |        |
| Date:                         |               | 9/4/2020            |            |              |       |              |        |
| Period                        |               | From:               |            | 2/4/2020     |       | To: 8/4/2020 |        |
| Sl. No.                       | Material type | Received date       | Inward no. | Quantity     | Units | Rate         | Amount |
| 1                             |               |                     |            |              |       |              |        |
| 2                             |               |                     |            |              |       |              |        |
| 3                             |               |                     |            |              |       |              |        |
| 4                             |               |                     |            |              |       |              |        |
| 5                             |               |                     |            |              |       |              |        |
| 6                             |               |                     |            |              |       |              |        |
| 7                             |               |                     |            |              |       |              |        |
| 8                             |               |                     |            |              |       |              |        |
| 9                             |               |                     |            |              |       |              |        |
| 10                            |               |                     |            |              |       |              |        |
| 11                            |               |                     |            |              |       |              |        |
| 12                            |               |                     |            |              |       |              |        |
| 13                            |               |                     |            |              |       |              |        |
| 14                            |               |                     |            |              |       |              |        |
| 15                            |               |                     |            |              |       |              |        |
| 16                            |               |                     |            |              |       |              |        |
| 17                            |               |                     |            |              |       |              |        |
| 18                            |               |                     |            |              |       |              |        |
| 19                            |               |                     |            |              |       |              | -      |
| 20                            |               |                     |            |              |       |              | -      |
| 21                            |               |                     |            |              |       |              | -      |
| 22                            |               |                     |            |              |       |              | -      |
| 23                            |               |                     |            |              |       |              | -      |
| 24                            |               |                     |            |              |       |              | -      |
| Total                         |               |                     |            |              |       |              | -      |
| Payment approved by MD:       |               |                     |            |              |       |              |        |
| Prepared by:                  |               |                     |            | Approved by: |       | MDs approval |        |
| Name                          | Vijitha       |                     |            | Zakir        |       |              |        |
| Date                          | 9/4/2020      |                     |            | 9/4/2020     |       |              |        |

Anx - D - Milestone report

| Annexure - D - send weekly |           |                                                          |       |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
|----------------------------|-----------|----------------------------------------------------------|-------|-----------------|----------------------|-------------------|----------------------------------------|-----------------------|------------------------|-------------------------|------------------------|-----------------------------|
| Mile stone report for CR-  |           |                                                          |       |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
| Company name:              |           | MRMLLP                                                   |       |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
| Project name:              |           | AVR Gulmohar Homes                                       |       |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
| Date:                      |           | 9/4/2020                                                 |       |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
| Note:                      |           | Prepare the statement for all the villas in the project. |       |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
| S No                       | Villa no- | Type (2, 3, 4BHK)                                        | SBUA  | Work start date | Completion of plinth | Completion of RCC | Completion of brickwork and plastering | Completion of stage I | Completion of stage II | Completion of stage III | Completion of stage IV | Date of physical possession |
| 1                          | 1         | 3BHK                                                     | 2,340 | 9/Aug/19        | 16/Oct/19            | 11/Jan/20         |                                        |                       |                        |                         |                        |                             |
| 2                          | 2         | 4BHK                                                     | 2,340 | 27/Apr/17       | 8/Aug/17             | 2/Jan/18          | 10/Apr/18                              | 9/Aug/18              | 14/Aug/18              | 14/Aug/18               | 7/Sep/18               |                             |
| 3                          | 3         | 2BHK                                                     | 1,250 | 27/Apr/17       | 9/Feb/17             | 29/12/2017        | 10/Apr/18                              | 17/May/19             | 1/Sep/18               | 7/Sep/18                | 11/Nov/18              |                             |
| 4                          | 4         | 2BHK                                                     | 1,250 | 27/Apr/17       | 16/Aug/17            | 29/12/2017        | 24/Apr/18                              |                       |                        |                         |                        |                             |
| 5                          | 5         | 2BHK                                                     | 1,250 | 27/Apr/17       | 16/Aug/17            | 6/Jan/18          | 8/May/18                               |                       |                        |                         |                        |                             |
| 6                          | 6         | 3BHK                                                     | 2,340 | 27/Apr/17       | 16/Aug/17            | 22/May/18         | 1/Apr/19                               |                       |                        |                         |                        |                             |
| 7                          | 7         | 3BHK                                                     | 2,340 | 27/Apr/17       | 16/Aug/17            | 29/May/18         | 25/Apr/19                              | 7/Mar/20              |                        |                         |                        |                             |
| 8                          | 92        | 3BHK                                                     | 2,340 | 18/Nov/17       | 4/Jul/18             | 11/Dec/18         | 14/Nov/19                              |                       |                        |                         |                        |                             |
| 9                          | 9         | 2 BHK                                                    | 1,250 | 16/Sep/17       | 11/Oct/17            | 6/Jan/18          | 15/May/18                              | 6/Nov/18              | 27/Mar/19              | 19/Jul/19               |                        |                             |
| 10                         | 10        | 2BHK                                                     | 1,250 | 18/Aug/18       | 29/Oct/18            | 3/Jan/19          | 10/Jan/20                              |                       |                        |                         |                        |                             |
| 11                         | 11        | 2BHK                                                     | 1,250 | 19/Aug/18       | 24/Oct/18            | 20/Dec/18         | 20/Jul/19                              |                       |                        |                         |                        |                             |
| 12                         | 12        | 2BHK                                                     | 1,250 | 30/Jul/18       | 10/Sep/18            | 13-11-2018        |                                        |                       |                        |                         |                        |                             |
| 13                         | 13        | 2 BHK                                                    | 1,250 | 4/Jul/18        | 10/Sep/18            | 1/Nov/18          |                                        |                       |                        |                         |                        |                             |
| 14                         | 14        | 2 BHK                                                    | 1,250 | 4/Jul/18        | 20/Nov/18            | 11/Jan/19         |                                        |                       |                        |                         |                        |                             |
| 15                         | 15        | 3BHK                                                     | 2,340 | 29/Aug/18       | 30/07/2019           | 12/Aug/19         |                                        |                       |                        |                         |                        |                             |
| 16                         | 16        | 3BHK                                                     | 2,340 | 11/Jul/18       | 22/Nov/18            | 7/Feb/19          |                                        |                       |                        |                         |                        |                             |
| 17                         | 17        | 2BHK                                                     | 1,250 | 6/Aug/18        | 6/Dec/18             | 30/Jan/19         | 10/Jan/20                              |                       |                        |                         |                        |                             |
| 18                         | 18        | 3BHK                                                     | 2,340 | 29/Jul/19       | 20/Nov/19            |                   |                                        |                       |                        |                         |                        |                             |
| 19                         | 19        | 3BHK                                                     | 2,340 | 31/Jul/19       | 23/Nov/19            |                   |                                        |                       |                        |                         |                        |                             |
| 20                         | 20        | 2BHK                                                     | 1,250 | 27/Aug/18       | 5/Jan/19             | 11/Feb/19         |                                        |                       |                        |                         |                        |                             |
| 21                         | 21        | 2 BHK                                                    | 1,250 | 16/Sep/17       | 12/Oct/17            | 30/Jan/18         | 19/May/18                              | 4/Dec/18              | 31/Mar/19              | 23/Jul/19               |                        |                             |
| 22                         | 22        | 2 BHK                                                    | 1,250 | 30/May/17       | 20/Nov/17            | 30/Jan/18         | 26/May/18                              | 18/Aug/18             | 7/Mar/19               | 14/Aug/19               |                        |                             |
| 23                         | 23        | 3BHK                                                     | 2,340 | 23/Jul/18       | 8/Feb/19             | 25/Jun/19         |                                        |                       |                        |                         |                        |                             |
| 24                         | 24        | 3BHK                                                     | 2,340 | 31/Jul/19       |                      |                   |                                        |                       |                        |                         |                        |                             |
| 25                         | 25        | 3BHK                                                     | 2,340 | 7/Aug/19        | 4/Jan/20             |                   |                                        |                       |                        |                         |                        |                             |
| 26                         | 26        | 3BHK                                                     | 2,265 | 23/May/19       |                      |                   |                                        |                       |                        |                         |                        |                             |
| 27                         | 27        | 3BHK                                                     | 2,340 | 8/Aug/18        | 24/Nov/18            |                   |                                        |                       |                        |                         |                        |                             |
| 28                         | 28        | 3BHK                                                     | 2,340 | 7/Aug/18        | 27/Nov/18            |                   |                                        |                       |                        |                         |                        |                             |
| 29                         | 29        | 2BHK                                                     | 1,250 | 25/Dec/18       | 3/Feb/19             | 28/Feb/19         | 2/Sep/19                               | 15/Feb/20             |                        |                         |                        |                             |

Anx - D - Milestone report

| S No | Villa no- | Type (2, 3, 4BHK) | SBUA  | Work start date | Completion of plinth | Completion of RCC | Completion of brickwork and plastering | Completion of stage I | Completion of stage II | Completion of stage III | Completion of stage IV | Date of physical possession |
|------|-----------|-------------------|-------|-----------------|----------------------|-------------------|----------------------------------------|-----------------------|------------------------|-------------------------|------------------------|-----------------------------|
| 30   | 30        | 2 BHK             | 1,250 | 30/May/17       | 23/Nov/17            | 21/Mar/18         | 30/Nov/18                              | 30/Jan/19             | 25/Apr/19              | 14/Aug/19               |                        |                             |
| 31   | 31        | 2BHK              | 1,250 | 26/Dec/18       | 6/Feb/19             | 16/Mar/19         | 20/Dec/19                              |                       |                        |                         |                        |                             |
| 32   | 32        | 4 BHK             | 2,340 | 28/Jul/17       | 19/Dec/17            | 23/Feb/18         | 13/Jun/18                              | 6/Nov/19              | 18/Jun/19              | 16/Aug/19               |                        |                             |
| 33   | 33        | 2BHK              | 1,250 | 23/Apr/19       | 14/06/2019           | 8/Feb/19          | 17/Dec/19                              | 6/Feb/20              |                        |                         |                        |                             |
| 34   | 34        | 2 BHK             | 1,250 | 9/Jul/18        | 12.06.2019           | 16/Jul/19         | 15/Nov/19                              | 28/Jan/20             |                        |                         |                        |                             |
| 35   | 35        | 2 BHK             | 1,250 | 15/Sep/17       | 7/Oct/17             | 7/Jan/18          | 27/Sep/18                              | 13/Nov/18             | 16/Oct/19              | 19/Dec/19               |                        |                             |
| 36   | 36        | 3BHK              | 2,340 | 25/Aug/18       | 19/Sep/19            | 28/01/2020        |                                        |                       |                        |                         |                        |                             |
| 37   | 37        | 2BHK              | 1,250 | 24/Jul/17       | 28/Nov/17            | 9/Jan/18          | 11/Dec/18                              | 19/Jun/19             | 30/Oct/19              | 20/Dec/19               |                        |                             |
| 38   | 38        | 4 BHK             | 2,340 | 7/Jan/19        | 25/Feb/19            | 9/Apr/19          | 10/Jan/20                              |                       |                        |                         |                        |                             |
| 39   | 39        | 4BHK              | 2,340 | 7/Jan/19        | 23/Feb/19            | 30/Mar/19         | 10/Jan/20                              |                       |                        |                         |                        |                             |
| 40   | 40        | 3-BHK             | 2,340 | 10/Jun/18       | 10/Jul/18            | 23/Feb/19         |                                        |                       |                        |                         |                        |                             |
| 41   | 41        | 2-BHK             | 1,250 | 5/Jun/18        | 27/Jun/18            | 3/Oct/18          | 18/Jun/19                              | 11/Feb/20             | 15/Feb/20              |                         |                        |                             |
| 42   | 42        | 3BHK              | 2,340 | 20/Jul/18       | 12/Nov/19            |                   |                                        |                       |                        |                         |                        |                             |
| 43   | 43        | 3BHK              | 2,340 | 25/Jul/19       | 14/Nov/19            | 21/Dec/19         |                                        |                       |                        |                         |                        |                             |
| 44   | 44        | 2 BHK             | 1,250 | 29/May/19       | 30/Oct/19            | 15/Feb/20         |                                        |                       |                        |                         |                        |                             |
| 45   | 45        | 3BHK              | 2,340 | 11/Jul/19       | 25/Oct/19            |                   |                                        |                       |                        |                         |                        |                             |
| 46   | 46        | 3BHK              | 2,340 | 10/Jul/19       | 16/Oct/19            |                   |                                        |                       |                        |                         |                        |                             |
| 47   | 47        | 3BHK              | 2,340 | 28/Apr/19       | 27/Sep/19            | 19/Nov/19         |                                        |                       |                        |                         |                        |                             |
| 48   | 48        | 2 BHK             | 1,250 | 15/Sep/17       | 26/Oct/17            | 8/Mar/18          | 3/Jul/18                               | 13/Nov/18             | 10/May/19              | 27/Aug/19               |                        |                             |
| 49   | 49        | 3BHK              | 2,340 | 6/Jul/19        | 19/Aug/19            | 20/Dec/19         |                                        |                       |                        |                         |                        |                             |
| 50   | 50        | 4 BHK             | 2,340 | 4/Jun/19        | 20/Sep/19            | 6/Feb/20          |                                        |                       |                        |                         |                        |                             |
| 51   | 51        | 3BHK              | 2,340 | 25/06/2019      | 26/Aug/19            |                   |                                        |                       |                        |                         |                        |                             |
| 52   | 52        | 3BHK              | 2,340 | 26/Jun/19       | 6/Sep/19             |                   |                                        |                       |                        |                         |                        |                             |
| 53   | 53        | 2BHK              | 1,250 | 29/May/19       | 6/Sep/19             | 15/Feb/20         |                                        |                       |                        |                         |                        |                             |
| 54   | 54        | 3BHK              | 2,340 | 9/Jul/19        | 28/Sep/19            | 7/Mar/20          |                                        |                       |                        |                         |                        |                             |
| 55   | 55        | 4BHK              | 2,430 | 21/Jul/18       | 16/Aug/19            | 5/Nov/19          |                                        |                       |                        |                         |                        |                             |
| 56   | 56        | 2 BHK             | 1,250 | 21/Jul/18       | 3/Jan/19             | 26/Jul/19         |                                        |                       |                        |                         |                        |                             |
| 57   | 57        | 2 BHK             | 1,250 | 16/Oct/17       | 9/Dec/17             | 24/Mar/18         | 19/Feb/19                              | 17/Sep/19             | 14/Nov/19              | 19/Dec/19               |                        |                             |
| 58   | 58        | 2 BHK             | 1,250 | 18/Jul/18       | 22/Aug/18            |                   |                                        |                       |                        |                         |                        |                             |
| 59   | 59        | 4BHK              | 2,340 | 16/May/19       | 9/Jul/19             | 11/Sep/19         |                                        |                       |                        |                         |                        |                             |
| 60   | 60        | 2BHK              | 1,250 | 21/Jul/18       | 21/Aug/18            | 14/Jul/19         |                                        |                       |                        |                         |                        |                             |
| 61   | 61        | 2 BHK             | 1,250 | 15/Sep/17       | 14/Oct/17            | 17/Apr/18         | 29/Sep/18                              | 22/Nov/18             | 22/May/19              | 27/Aug/19               |                        |                             |
| 62   | 62        | 2 BHK             | 1,250 | 24/Jul/17       | 23/Dec/17            | 19/Mar/18         | 15/Nov/18                              | 30/Jan/19             | 29/Jun/19              | 24/Sep/19               |                        |                             |
| 63   | 63        | 2 BHK             | 1,250 | 8/Nov/17        | 25/Dec/17            | 6/Mar/18          | 15/Nov/18                              | 19/Feb/19             | 24/Sep/19              | 5/Oct/19                |                        |                             |
| 64   | 64        | 2 BHK             | 1,250 | 15/Sep/17       | 14/Oct/17            | 23/Feb/18         | 15/Nov/18                              | 19/Feb/19             | 18/Jun/19              | 28/Sep/19               |                        |                             |

Anx - D - Milestone report

| S No | Villa no- | Type (2, 3, 4BHK) | SBUA  | Work start date | Completion of plinth | Completion of RCC | Completion of brickwork and plastering | Completion of stage I | Completion of stage II | Completion of stage III | Completion of stage IV | Date of physical possession |
|------|-----------|-------------------|-------|-----------------|----------------------|-------------------|----------------------------------------|-----------------------|------------------------|-------------------------|------------------------|-----------------------------|
| 65   | 65        | 3BHK              | 2,340 | 15/Jun/18       | 21/Jul/18            | 13/Nov/18         | 6/Sep/19                               |                       |                        |                         |                        |                             |
| 66   | 66        | 3BHK              | 2,340 | 7/Jun/18        | 7/Jul/18             | 5/Dec/18          | 6/Sep/19                               |                       |                        |                         |                        |                             |
| 67   | 67        | 3BHK              | 2,340 | 16/Jun/18       | 25/Jul/18            |                   |                                        |                       |                        |                         |                        |                             |
| 68   | 68        | 3BHK              | 2,340 | 23/Dec/18       | 19/Jan/19            | 14/Nov/19         |                                        |                       |                        |                         |                        |                             |
| 69   | 69        | 3BHK              | 2,340 | 14/Jun/18       | 26/Jul/18            | 30/Jul/19         |                                        |                       |                        |                         |                        |                             |
| 70   | 70        | 3BHK              | 2,340 | 14/Jun/18       | 28/Jul/18            | 30/Jul/19         |                                        |                       |                        |                         |                        |                             |
| 71   | 71        | 2 BHK             | 1,250 | 31/Jul/17       | 9/Jul/18             | 5/Sep/18          | 10/Jan/20                              |                       |                        |                         |                        |                             |
| 72   | 72        | 2BHK              | 1,250 | 2/Jul/18        | 15-11-2018           |                   |                                        |                       |                        |                         |                        |                             |
| 73   | 73        | 2 BHK             | 1,250 | 5/Jul/18        | 4/Aug/18             | 10/Oct/18         |                                        |                       |                        |                         |                        |                             |
| 74   | 74        | 2 BHK             | 1,250 | 15/Sep/17       | 14/Nov/17            | 3/Apr/18          | 21/Dec/18                              | 24/May/19             | 16/Nov/19              | 11/Jan/20               |                        |                             |
| 75   | 75        | 2 BHK             | 1,250 | 18/May/18       | 20/Jun/18            | 19/Sep/18         | 11/Jun/19                              | 19/Sep/19             | 14/Nov/19              | 23/01/2020              |                        |                             |
| 76   | 76        | 2 BHK             | 1,250 | 8/Nov/17        | 19/Dec/17            | 3/Apr/18          | 2/Mar/19                               | 25/Apr/19             | 2/Dec/19               | 28/Jan/20               |                        |                             |
| 77   | 77        | 2BHK              | 1,250 | 30/Nov/17       | 31/Mar/18            | 16/May/18         | 30/Nov/18                              | 25/Apr/19             | 13/Sep/19              | 5/Oct/19                |                        |                             |
| 78   | 78        | 2BHK              | 1,250 | 7/May/19        | 5/Jul/19             | 17/Aug/19         | 10/Jan/20                              | 15/Feb/20             |                        |                         |                        |                             |
| 79   | 79        | 2 BHK             | 1,250 | 26/Oct/17       | 4/Dec/17             | 24/Mar/18         | 15/Dec/18                              | 10/May/19             |                        |                         |                        |                             |
| 80   | 80        | 2 BHK             | 1,250 | 26/Oct/17       | 13/Dec/17            | 24/Mar/18         | 4/Dec/18                               | 22/May/19             | 17/Sep/19              | 4/Oct/19                |                        |                             |
| 81   | 81        | 3BHK              | 2,340 | 21/Jun/18       | 7/Aug/18             | 19/Sep/19         |                                        |                       |                        |                         |                        |                             |
| 82   | 82        | 3BHK              | 2,340 | 18/Jun/18       | 24/Aug/18            | 3/Sep/19          |                                        |                       |                        |                         |                        |                             |
| 83   | 83        | 2BHK              | 1,250 | 14/May/19       | 18/06/2019           | 1/Oct/19          | 10/Jan/20                              |                       |                        |                         |                        |                             |
| 84   | 84        | 2 BHK             | 1,250 | 26/Jun/18       | 25/Aug/18            | 7/Nov/18          |                                        |                       |                        |                         |                        |                             |
| 85   | 85        | 3BHK              | 2,340 | 16/May/19       | 6/Jul/19             | 13/Dec/19         |                                        |                       |                        |                         |                        |                             |
| 86   | 86        | 2 BHK             | 1,250 | 13/Dec/17       | 13/Jun/18            | 23/Aug/18         | 10/May/19                              | 5/Nov/19              | 28/Jan/20              |                         |                        |                             |
| 87   | 87        | 2 BHK             | 1,250 | 25/Jun/18       | 30/Aug/18            | 26/Dec/18         | 18/Oct/19                              | 28/Nov/19             | 1/Feb/20               |                         |                        |                             |
| 88   | 88        | 2 BHK             | 1,250 | 26/Oct/17       | 30/Nov/17            | 5/Jun/18          | 17/Sep/19                              | 13/Dec/19             | 28/Jan/20              |                         |                        |                             |
| 89   | 89        | 3BHK              | 2,340 | 3/Jun/19        | 24/Sep/19            | 13/Dec/19         |                                        |                       |                        |                         |                        |                             |
| 90   | 90        | 3BHK              | 2,340 | 24/Jun/19       | 24/Sep/19            | 6/Nov/19          | 10/May/19                              | 10/Oct/19             | 21/Jan/20              |                         |                        |                             |
| 91   | 91        | 2BHK              | 1,250 | 15/Sep/17       | 17/Apr/18            | 7/Nov/18          | 10/May/19                              | 18/Mar/20             |                        |                         |                        |                             |