

NRK Equipment delivery status tracker

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Advan ce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent updo date
1	!	☐	Meenakshi Goud - UMCC panel can be finalize once chiller pumps are finalized	5. For requisition from site			HVAC	UMCC	No	No	No	No	No	No	No	No	Not starte d	No
2	!	☐	Meenakshi Goud - negations under progres	5. For requisition from site			HVAC	Chiller-300TR/330TR	No	No	Yes	Yes	No	No	No	No	Not starte d	No
3	!	☐	Meenakshi Goud - Final Negotiation completed. Comparison sent to MD sir for review and approval	5. For requisition from site			Electrical	Indoor Transformer-1600KVA-2Nos Oil type	No	No	Yes	Yes	No	Yes	No	No	Not starte d	No
4	!	☐	Meenakshi Goud - Comparison sent to MDs approval	5. For requisition from site			Electrical	DG-1500KVA-2Nos	No	No	Yes	No	No	Yes	No	No	Not starte d	No
5	!	☐	Meenakshi Goud - BOQ to be receive	5. For requisition from site			Electrical	LT panels-Main PCC	No	No	NA	No	No	No	No	No	Not starte d	No
6	!	☐	Meenakshi Goud - BOQ to be receive	5. For requisition from site			Electrical	LT panels-APFC	No	No	NA	No	No	No	No	No	Not starte d	No
7	!	☐	Meenakshi Goud - BOQ to be receive	5. For requisition from site			Electrical	LT-Kiosk-HD Yard&DG	No	No	NA	No	No	No	No	No	Not starte d	No
8	!	☐	Meenakshi Goud - BOQ to be receive	5. For requisition from site			Electrical	VTPN	No	No	NA	No	No	No	No	No	Not starte d	No
9	!	☐	Meenakshi Goud - Negoatiation under progress	5. For requisition from site			Fire & Safety	Fire Pumps	No	No	Yes	No	No	No	No	No	Not starte d	No
10	!	☐	Meenakshi Goud - BOQ to be prepare	5. For requisition from site			HVAC	Chiller pump	No	No	No	No	No	No	No	No	Not starte d	No
11	!	☐	Meenakshi Goud - Can be order based on the fire pumps finalize	5. For requisition from site			Fire & Safety	Fire pump panel	No	No	No	No	No	No	No	No	Not starte d	No
12	!	☐	Meenakshi Goud - Can be order based on the fire pumps finalize	5. For requisition from site			Electrical	Busduct-DG	No	No	NA	No	No	No	No	No	Not starte d	No
13	!	☐	Meenakshi Goud - Can be order based on the fire pumps finalize	5. For requisition from site			Electrical	Busduct-HT	No	No	NA	No	No	No	No	No	Not starte d	No
14	!	☐	Meenakshi Goud - Comparison sent to MD s approval	5. For requisition from site			Plumbing	ETP-45 kld	No	No	Yes	No	No	Yes	No	No	Not starte d	No
15	!	☐	Meenakshi Goud - Comparison sent to MD s approval	5. For requisition from site			Plumbing	STP-30 kld	No	No	Yes	No	No	Yes	No	No	Not starte d	No
16	!	☐	Meenakshi Goud - Work order to be issued to Dattarao sharma based on final negotiation	5. For requisition from site			Equipment	HSD-PESO	No	No	NA	No	No	No	No	No	Not starte d	No
17	!	☐	Meenakshi Goud - Quotation received under negotiation	5. For requisition from site			Equipment	HSD Equipemet	No	No	NA	No	No	No	No	Yes	Under progre ss	No
18	!	☐	Meenakshi Goud - Awaiting for Quotes	6. For BOQ			Construction	Structural glazing and ACP	Yes	No	No	No	No	No	No	No	Not starte d	No

Sl. no.	Priority	Task completed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Design received	GFC issued	Quotes received	Rate comparison prepared	Advance issued	GA drawings received	GA drawings approved	Material received	Installation status	Payment upto date
19	!	✓	Meenakshi Goud - Installation completed	1-Work Completed	93846	186429	Equipment	Lift 15 Pax - 4 Nos Johnson	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Completed	Yes
20	—	□	Meenakshi Goud - Final Negotiation completed. Comparison sent to MD sir for review and approval	5. For requisition from site			HVAC	Air Compressor	No	No	NA	No	No	No	No	No	Not started	No
21	—	□	Meenakshi Goud - Final Negotiation completed. Comparison sent to MD sir for review and approval	5. For requisition from site			HVAC	Vaccum pump	No	No	NA	No	No	No	No	No	Not started	No
22	—	□	Meenakshi Goud - Comparison sent to Mds approval	5. For requisition from site			Doors	Fire Doors	No	No	NA	No	No	No	No	No	Not started	No
23	!	□	Meenakshi Goud - Quotes to be receive	5. For requisition from site			Building material	Cera Board	No	No	NA	No	No	No	No	No	Not started	No
24	—	□	Meenakshi Goud - Quotes to be receive	5. For requisition from site			Electrical	Lighting Arrestor	No	No	NA	No	No	No	No	No	Not started	No
25	—	□	Meenakshi Goud - Quotes to be receive	5. For requisition from site			Fire& Safety	Fire Alarm with installation	No	No	NA	No	No	No	No	No	Not started	No
26		□																
27		□																
28		□																
29		□																
30		□																
31		□																
32		□																
33		□																
34		□																
35		□																
36		□																
37		□																
38		□																
39		□																
40		□																
41		□																
42		□																
43		□																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
44		☐																
45		☐																
46		☐																
47		☐																
48		☐																
49		☐																
50		☐																
51		☐																
52		☐																
53		☐																
54		☐																
55		☐																
56		☐																
57		☐																
58		☐																
59		☐																
60		☐																
61		☐																
62		☐																
63		☐																
64		☐																
65		☐																
66		☐																
67		☐																
68		☐																
69		☐																
70		☐																
71		☐																
72		☐																
73		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
74		☐																
75		☐																
76		☐																
77		☐																
78		☐																
79		☐																
80		☐																
81		☐																
82		☐																
83		☐																
84		☐																
85		☐																
86		☐																
87		☐																
88		☐																
89		☐																
90		☐																
91		☐																
92		☐																
93		☐																
94		☐																
95		☐																
96		☐																
97		☐																
98		☐																
99		☐																
100		☐																
101		☐																
102		☐																
103		☐																

	Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
104	1104		☐																
105	1105		☐																
106	1106		☐																
107	1107		☐																
108	1108		☐																
109	1109		☐																
110	1110		☐																
111	1111		☐																
112	1112		☐																
113	1113		☐																
114	1114		☐																
115	1115		☐																
116	1116		☐																
117	1117		☐																
118	1118		☐																
119	1119		☐																
120	1120		☐																
121	1121		☐																
122	1122		☐																
123	1123		☐																
124	1124		☐																
125	1125		☐																
126	1126		☐																
127	1127		☐																
128	1128		☐																
129	1129		☐																
130	1130		☐																
131	1131		☐																
132	1132		☐																
133	1133		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat erial receiv ed	Install ation status	Paym ent upto date
134		☐																
135		☐																
136		☐																
137		☐																
138		☐																
139		☐																
140		☐																
141		☐																
142		☐																
143		☐																
144		☐																
145		☐																
146		☐																
147		☐																
148		☐																
149		☐																
150		☐																
151		☐																
152		☐																
153		☐																
154		☐																
155		☐																
156		☐																
157		☐																
158		☐																
159		☐																
160		☐																
161		☐																
162		☐																
163		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
164		☐																
165		☐																
166		☐																
167		☐																
168		☐																
169		☐																
170		☐																
171		☐																
172		☐																
173		☐																
174		☐																
175		☐																
176		☐																
177		☐																
178		☐																
179		☐																
180		☐																
181		☐																
182		☐																
183		☐																
184		☐																
185		☐																
186		☐																
187		☐																
188		☐																
189		☐																
190		☐																
191		☐																
192		☐																
193		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
194		☐																
195		☐																
196		☐																
197		☐																
198		☐																
199		☐																
200		☐																
201		☐																
202		☐																
203		☐																
204		☐																
205		☐																
206		☐																
207		☐																
208		☐																
209		☐																
210		☐																
211		☐																
212		☐																
213		☐																
214		☐																
215		☐																
216		☐																
217		☐																
218		☐																
219		☐																
220		☐																
221		☐																
222		☐																
223		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
224		☐																
225		☐																
226		☐																
227		☐																
228		☐																
229		☐																
230		☐																
231		☐																
232		☐																
233		☐																
234		☐																
235		☐																
236		☐																
237		☐																
238		☐																
239		☐																
240		☐																
241		☐																
242		☐																
243		☐																
244		☐																
245		☐																
246		☐																
247		☐																
248		☐																
249		☐																
250		☐																
251		☐																
252		☐																
253		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat erial receiv ed	Install ation status	Paym ent upto date
254		☐																
255		☐																
256		☐																
257		☐																
258		☐																
259		☐																
260		☐																
261		☐																
262		☐																
263		☐																
264		☐																
265		☐																
266		☐																
267		☐																
268		☐																
269		☐																
270		☐																
271		☐																
272		☐																
273		☐																
274		☐																
275		☐																
276		☐																
277		☐																
278		☐																
279		☐																
280		☐																
281		☐																
282		☐																
283		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
284		☐																
285		☐																
286		☐																
287		☐																
288		☐																
289		☐																
290		☐																
291		☐																
292		☐																
293		☐																
294		☐																
295		☐																
296		☐																
297		☐																
298		☐																
299		☐																
300		☐																
301		☐																
302		☐																
303		☐																
304		☐																
305		☐																
306		☐																
307		☐																
308		☐																
309		☐																
310		☐																
311		☐																
312		☐																
313		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
314		☐																
315		☐																
316		☐																
317		☐																
318		☐																
319		☐																
320		☐																
321		☐																
322		☐																
323		☐																
324		☐																
325		☐																
326		☐																
327		☐																
328		☐																
329		☐																
330		☐																
331		☐																
332		☐																
333		☐																
334		☐																
335		☐																
336		☐																
337		☐																
338		☐																
339		☐																
340		☐																
341		☐																
342		☐																
343		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
344		☐																
345		☐																
346		☐																
347		☐																
348		☐																
349		☐																
350		☐																
351		☐																
352		☐																
353		☐																
354		☐																
355		☐																
356		☐																
357		☐																
358		☐																
359		☐																
360		☐																
361		☐																
362		☐																
363		☐																
364		☐																
365		☐																
366		☐																
367		☐																
368		☐																
369		☐																
370		☐																
371		☐																
372		☐																
373		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
374		☐																
375		☐																
376		☐																
377		☐																
378		☐																
379		☐																
380		☐																
381		☐																
382		☐																
383		☐																
384		☐																
385		☐																
386		☐																
387		☐																
388		☐																
389		☐																
390		☐																
391		☐																
392		☐																
393		☐																
394		☐																
395		☐																
396		☐																
397		☐																
398		☐																
399		☐																
400		☐																
401		☐																
402		☐																
403		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
404		☐																
405		☐																
406		☐																
407		☐																
408		☐																
409		☐																
410		☐																
411		☐																
412		☐																
413		☐																
414		☐																
415		☐																
416		☐																
417		☐																
418		☐																
419		☐																
420		☐																
421		☐																
422		☐																
423		☐																
424		☐																
425		☐																
426		☐																
427		☐																
428		☐																
429		☐																
430		☐																
431		☐																
432		☐																
433		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
434		☐																
435		☐																
436		☐																
437		☐																
438		☐																
439		☐																
440		☐																
441		☐																
442		☐																
443		☐																
444		☐																
445		☐																
446		☐																
447		☐																
448		☐																
449		☐																
450		☐																
451		☐																
452		☐																
453		☐																
454		☐																
455		☐																
456		☐																
457		☐																
458		☐																
459		☐																
460		☐																
461		☐																
462		☐																
463		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
464		☐																
465		☐																
466		☐																
467		☐																
468		☐																
469		☐																
470		☐																
471		☐																
472		☐																
473		☐																
474		☐																
475		☐																
476		☐																
477		☐																
478		☐																
479		☐																
480		☐																
481		☐																
482		☐																
483		☐																
484		☐																
485		☐																
486		☐																
487		☐																
488		☐																
489		☐																
490		☐																
491		☐																
492		☐																
493		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
494		☐																
495		☐																
496		☐																
497		☐																
498		☐																
499		☐																
500		☐																
501		☐																
502		☐																
503		☐																
504		☐																
505		☐																
506		☐																
507		☐																
508		☐																
509		☐																
510		☐																
511		☐																
512		☐																
513		☐																
514		☐																
515		☐																
516		☐																
517		☐																
518		☐																
519		☐																
520		☐																
521		☐																
522		☐																
523		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
524		☐																
525		☐																
526		☐																
527		☐																
528		☐																
529		☐																
530		☐																
531		☐																
532		☐																
533		☐																
534		☐																
535		☐																
536		☐																
537		☐																
538		☐																
539		☐																
540		☐																
541		☐																
542		☐																
543		☐																
544		☐																
545		☐																
546		☐																
547		☐																
548		☐																
549		☐																
550		☐																
551		☐																
552		☐																
553		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
554		☐																
555		☐																
556		☐																
557		☐																
558		☐																
559		☐																
560		☐																
561		☐																
562		☐																
563		☐																
564		☐																
565		☐																
566		☐																
567		☐																
568		☐																
569		☐																
570		☐																
571		☐																
572		☐																
573		☐																
574		☐																
575		☐																
576		☐																
577		☐																
578		☐																
579		☐																
580		☐																
581		☐																
582		☐																
583		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
584		☐																
585		☐																
586		☐																
587		☐																
588		☐																
589		☐																
590		☐																
591		☐																
592		☐																
593		☐																
594		☐																
595		☐																
596		☐																
597		☐																
598		☐																
599		☐																
600		☐																
601		☐																
602		☐																
603		☐																
604		☐																
605		☐																
606		☐																
607		☐																
608		☐																
609		☐																
610		☐																
611		☐																
612		☐																
613		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
614		☐																
615		☐																
616		☐																
617		☐																
618		☐																
619		☐																
620		☐																
621		☐																
622		☐																
623		☐																
624		☐																
625		☐																
626		☐																
627		☐																
628		☐																
629		☐																
630		☐																
631		☐																
632		☐																
633		☐																
634		☐																
635		☐																
636		☐																
637		☐																
638		☐																
639		☐																
640		☐																
641		☐																
642		☐																
643		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
644		☐																
645		☐																
646		☐																
647		☐																
648		☐																
649		☐																
650		☐																
651		☐																
652		☐																
653		☐																
654		☐																
655		☐																
656		☐																
657		☐																
658		☐																
659		☐																
660		☐																
661		☐																
662		☐																
663		☐																
664		☐																
665		☐																
666		☐																
667		☐																
668		☐																
669		☐																
670		☐																
671		☐																
672		☐																
673		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
674		☐																
675		☐																
676		☐																
677		☐																
678		☐																
679		☐																
680		☐																
681		☐																
682		☐																
683		☐																
684		☐																
685		☐																
686		☐																
687		☐																
688		☐																
689		☐																
690		☐																
691		☐																
692		☐																
693		☐																
694		☐																
695		☐																
696		☐																
697		☐																
698		☐																
699		☐																
700		☐																
701		☐																
702		☐																
703		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
704		☐																
705		☐																
706		☐																
707		☐																
708		☐																
709		☐																
710		☐																
711		☐																
712		☐																
713		☐																
714		☐																
715		☐																
716		☐																
717		☐																
718		☐																
719		☐																
720		☐																
721		☐																
722		☐																
723		☐																
724		☐																
725		☐																
726		☐																
727		☐																
728		☐																
729		☐																
730		☐																
731		☐																
732		☐																
733		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
734		☐																
735		☐																
736		☐																
737		☐																
738		☐																
739		☐																
740		☐																
741		☐																
742		☐																
743		☐																
744		☐																
745		☐																
746		☐																
747		☐																
748		☐																
749		☐																
750		☐																
751		☐																
752		☐																
753		☐																
754		☐																
755		☐																
756		☐																
757		☐																
758		☐																
759		☐																
760		☐																
761		☐																
762		☐																
763		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
764		☐																
765		☐																
766		☐																
767		☐																
768		☐																
769		☐																
770		☐																
771		☐																
772		☐																
773		☐																
774		☐																
775		☐																
776		☐																
777		☐																
778		☐																
779		☐																
780		☐																
781		☐																
782		☐																
783		☐																
784		☐																
785		☐																
786		☐																
787		☐																
788		☐																
789		☐																
790		☐																
791		☐																
792		☐																
793		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
794		☐																
795		☐																
796		☐																
797		☐																
798		☐																
799		☐																
800		☐																
801		☐																
802		☐																
803		☐																
804		☐																
805		☐																
806		☐																
807		☐																
808		☐																
809		☐																
810		☐																
811		☐																
812		☐																
813		☐																
814		☐																
815		☐																
816		☐																
817		☐																
818		☐																
819		☐																
820		☐																
821		☐																
822		☐																
823		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
824		☐																
825		☐																
826		☐																
827		☐																
828		☐																
829		☐																
830		☐																
831		☐																
832		☐																
833		☐																
834		☐																
835		☐																
836		☐																
837		☐																
838		☐																
839		☐																
840		☐																
841		☐																
842		☐																
843		☐																
844		☐																
845		☐																
846		☐																
847		☐																
848		☐																
849		☐																
850		☐																
851		☐																
852		☐																
853		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
854		☐																
855		☐																
856		☐																
857		☐																
858		☐																
859		☐																
860		☐																
861		☐																
862		☐																
863		☐																
864		☐																
865		☐																
866		☐																
867		☐																
868		☐																
869		☐																
870		☐																
871		☐																
872		☐																
873		☐																
874		☐																
875		☐																
876		☐																
877		☐																
878		☐																
879		☐																
880		☐																
881		☐																
882		☐																
883		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
884		☐																
885		☐																
886		☐																
887		☐																
888		☐																
889		☐																
890		☐																
891		☐																
892		☐																
893		☐																
894		☐																
895		☐																
896		☐																
897		☐																
898		☐																
899		☐																
900		☐																
901		☐																
902		☐																
903		☐																
904		☐																
905		☐																
906		☐																
907		☐																
908		☐																
909		☐																
910		☐																
911		☐																
912		☐																
913		☐																

Sl. no.	Priorit y	Task comple ted	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat erial receiv ed	Install ation status	Paym ent upto date
914		☐																
915		☐																
916		☐																
917		☐																
918		☐																
919		☐																
920		☐																
921		☐																
922		☐																
923		☐																
924		☐																
925		☐																
926		☐																
927		☐																
928		☐																
929		☐																
930		☐																
931		☐																
932		☐																
933		☐																
934		☐																
935		☐																
936		☐																
937		☐																
938		☐																
939		☐																
940		☐																
941		☐																
942		☐																
943		☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mat er ial receiv ed	Install ation status	Paym ent upto date
944	1944	☐																
945	1945	☐																
946	1946	☐																
947	1947	☐																
948	1948	☐																
949	1949	☐																
950	1950	☐																
951	1951	☐																
952	1952	☐																
953	1953	☐																
954	1954	☐																
955	1955	☐																
956	1956	☐																
957	1957	☐																
958	1958	☐																
959	1959	☐																
960	1960	☐																
961	1961	☐																
962	1962	☐																
963	1963	☐																
964	1964	☐																
965	1965	☐																
966	1966	☐																
967	1967	☐																
968	1968	☐																
969	1969	☐																
970	1970	☐																
971	1971	☐																
972	1972	☐																
973	1973	☐																

Sl. no.	Priorit y	Task complet ed	Action to be taken / Remarks / Latest comments	Status	PO/WO No.	Req. No.	Item Category	Item description or SKU	Desig n reciev ed	GFC issue d	Quote s receiv ed	Rate comp arison prepa red	Adva nce issue d	GA drawi ngs receiv ed	GA drawi ngs appro ved	Mater ial receiv ed	Install ation status	Paym ent upto date
974	1974	☐																
975	1975	☐																
976	1976	☐																
977	1977	☐																
978	1978	☐																
979	1979	☐																
980	1980	☐																
981	1981	☐																
982	1982	☐																
983	1983	☐																
984	1984	☐																
985	1985	☐																
986	1986	☐																
987	1987	☐																
988	1988	☐																
989	1989	☐																
990	1990	☐																
991	1991	☐																
992	1992	☐																
993	1993	☐																
994	1994	☐																
995	1995	☐																
996	1996	☐																
997	1997	☐																
998	1998	☐																
999	1999	☐																