

NE Material delivery tracker

smartsheet

Sl. No	Task completed	Latest Comment	PO no.	Item category	Item description/SKU	Material delivered?
5	☐	Niharika - From site they have to close with PO closure form	20240629032	Sanitary CP	CP Long Body--NosSACP6074	No
10	☐	Niharika - From site they have to close with PO closure form	20240708015	Tools	paint brush --75mm--NosT00L7927	No
66	☐	Niharika - material received mrn done	20250228038	Paints	PAIN3267-Paints--Internal Emulsion-Day break- Asian Tractor Smooth Finish-20Ltrs--Can	Fully delivered
67	☐	Niharika - material received mrn done	20250304015	Paints	PAIN3267-Paints--Internal Emulsion-Day break- Asian Tractor Smooth Finish-20Ltrs--Can	Fully delivered
78	☐	Niharika - material received prasad sir	20250619020	Promotions	PROM9488-Promotions-Flyers--News Paper size--Nos.	No
81	☐	Niharika - part material delivered delivery by 28-07-2025	20250613036	Electrical	ELEC5087-Electrical-Module Plate-with Frame-2M--Nos.	Partially delivered
83	☐	Niharika - material received prasad sir	20250612003	Promotions	PROM2067-Promotions-Design Charges--Classified Display ad Single Column--Nos.	No
96	☐	Niharika - prasad sir	20250707031	Promotions	PROM2067-Promotions-Design Charges--Classified Display ad Single Column--Nos	No
97	☐	Niharika - part material received Delivery by 28-07-2025	20250707009	Sanitary CP	SACP7374-Sanitary CP-CP Angle Cock---Nos.	Fully delivered
100	☐	Niharika - Delivery by 28-07-2025	20250707006	Building Material	BUIL8803-Building Material-Tandoor Rough Stone---900x600mm--sqm	No
106	☐	Niharika - Delivery by 28-07-2025	20250722022	Sanitary CP	SACP7374-Sanitary CP-CP Angle Cock---Nos.	No
107	☐	Niharika - Delivery by 28-07-2025	20250722021	General Items	GENE1944-General Items-Teflon tapes---Nos.	No
108	☐	Niharika - Delivery by 28-07-2025	20250722020	Plumbing	PLUM9961-Plumbing-PVC Connection--600mm--Nos.	No
109	☐	Niharika - work under progress	20250718028	Construction - Civil	CONST - CIVIL9891-Construction - Civil--Miscellaneous--LS	No