

AGH Material delivery tracker

smartsheet

Sl. No	Task completed	Latest Comment	PO no.	Item category	Item description/SKU	Material delivered?
79	☐	Niharika - Part material received, balance material delivery by 24.07.2025	20250426042	Sanitary CP	SACP7374-Sanitary CP-CP Angle Cock-Nos.	Partially delivered
85	☐	Niharika - security done the mrn engineer not done the mrn	20250514050	Chemical	CHEM9238-Chemical-Water proofing Chemical-Asian Paint Hydroloc Xtreme-4ltrs-Nos.	Fully delivered
88	☐	Niharika - Delivery by 24.07.2025	20250517010	Chemical	CHEM9238-Chemical-Water proofing Chemical-Asian Paint Hydroloc Xtreme-4ltrs-Nos.	No
93	☐	Niharika - Delivery by 24.07.2025	20250604005	Chemical	CHEM9238-Chemical-Water proofing Chemical-Asian Paint Hydroloc Xtreme-4ltrs-Nos.	No
100	☐	Niharika - Delivery by 24.07.2025	20250704044	Electrical	ELEC6991-Electrical-Cat 6 cable--D link-305mtrs-Bundles	No
101	☐	Niharika - po not done	20250704034	Plumbing	PLUM9472-Plumbing-Waterlevel Indicator--Nos.	
102	☐	Niharika - po not done	20250704033	Peripherals	COMP6058-Peripherals-Hub Rack--Misc-Nos	
104	☐	Niharika - Delivery by 24.07.2025	20250623021	Tools	TOOL7927-Tools-paint brush --75mm-Nos.	No
105	☐	Niharika - Delivery by 24.07.2025	20250623019	Chemical	CHEM9238-Chemical-Water proofing Chemical-Asian Paint Hydroloc Xtreme-4ltrs-Nos	No
106	☐	Niharika - Delivery by 24.07.2025	20250623018	Paints	PAIN7286-Paints-Wall Putty Cement--30 Kgs-Bags	No
107	☐	Niharika - Delivery by 24.07.2025	20250623017	Paints	PAIN3267-Paints-Internal Emulsion-Day break- Asian Tractor Smooth Finish-20Ltrs-Ca	No
108	☐	Niharika - Delivery by 24.07.2025	20250623016	Paints	PAIN1986-Paints-External Emulsion-White-Asian ACE-20ltr-No	No
109	☐					
110	☐					