

AGH Material delivery tracker

smartsheet

	Sl. No	Task completed	Latest Comment	PO no.	Item category	Item description/SKU	Material delivered?
79	1084	☐	Niharika - Part material received, balance material delivery by 01.08.2025	20250426042	Sanitary CP	SACP7374-Sanitary CP-CP Angle Cock-Nos.	Partially delivered
101	1106	☐	Niharika - po not done	20250704034	Plumbing	PLUM9472-Plumbing-Waterlevel Indicator---Nos.	No
102	1107	☐	Niharika - po not done	20250704033	Peripherals	COMP6058-Peripherals-Hub Rack--Misc-Nos	No
109	1114	☐	Niharika - Delivery by 01-08-2025	20250721024	Consumables	CONS2228-Consumables-Rain Coat--Misc-Nos	No
112	1117	☐	Niharika - part material received Delivery 01-08-2025	20250716056	Stationary	STAT4346-Stationary-Scribling Pads---Misc-Nos	Partially delivered
116	1121	☐	Niharika - prasad sir	20250709018	Promotions	PROM8851-Promotions-Flex Printing Charges-300GSM Blackout--Misc-Sqm	No
117	1122	☐					
118	1123	☐					
119	1124	☐					
120	1125	☐					
121	1126	☐					
122	1127	☐					
123	1128	☐					
124	1129	☐					
125	1130	☐					
126	1131	☐					
127	1132	☐					
128	1133	☐					
129	1134	☐					
130	1135	☐					
131	1136	☐					
132	1137	☐					