

List Of Requisitions Site Wise – Modi Farm House (Hyderabad) LLP

From : 15-02-2020 To : 06-03-2020

Page 1 Of 1

Req No	Req ID	Req Date	Item	PoNo	PoDate	DNo	DCDate	Remarks	W	Lead	Days	Delay
150192	55692	19-02-20	Mopping stick	65983	20-02-20	8713	26-02-20	Requisition sent to MD's approval	NC	0	7	7
150192	55692	19-02-20	Mopping stick	65983	20-02-20	8859	04-03-20	Requisition sent to MD's approval	NC	0	14	14
150193	55781	24-02-20	Water bubbles	66140	26-02-20	8860	04-03-20	Requisition sent to MD's approval	NC	0	9	9
150194	55798	26-02-20	Key pad lamination covers	66166	27-02-20			Requisition sent to MD's approval	NC	0		
150200	56114	05-03-20	Cleaning cloths					Requisition sent to MD's approval	NC	0		
150201	56113	05-03-20	3 phase sub meters					Requisition sent to MD's approval	NC	0		