

List Of Requisitions Site Wise – Modi Farm House (Hyderabad) LLP

From : 01-03-2020 To : 14-03-2020

Page 1 Of 1

Req No	Req ID	Req Date	Item	PoNo	PoDate	DNo	DCDate	Remarks	W	Lead	Days	Delay
100112	56250	11-03-20	Angle holder					Requisition sent to MD's approval	NC	0		
150200	56114	05-03-20	Cleaning cloths	66461	06-03-20	9013	13-03-20	Requisition sent to MD's approval	NC	0	8	8
150201	56113	05-03-20	3 phase sub meters	66441	06-03-20	0`689	06-03-20	Requisition sent to MD's approval	NC	0	1	1