

Cement Blocks – Weekly Delivery Report

Company/ firm:	Dr.Nrk biotech pvt ltd	Requisition nos.:	20250821017	Total PO quantity:	500
Project:	Nextopolis	PO No.	20250821010	Quantity delivered in earlier period:	-
Block /Flat / Villa no.:	Fire ducts brick work purpose.	Total material delivered	Yes/ No	Quantity delivered during week:	500
Supplier:	Sri sai vishal enterprises	Close PO:	Yes / No	Balance quantity to be delivered:	-
Sign of security	<i>P. N. Reddy</i>	Sign of Admin	<i>[Signature]</i>	Sign of Project manager	<i>[Signature]</i>
Date	23.08.2025	Date	23.08.2025	Date	23.08.2025

Details of solid blocks – delivered in earlier period.

S No	Date	Time	Block Size & type	Quantity delivered	DC No.	Inward no.	MRN No.
1.							
2.							
3.							
4.							
5.							
Total:							

Details of solid blocks – delivered during the week.

S No	Date	Time	Block Size & type	Quantity delivered	DC No.	Inward no.	MRN No.
1.	23.08.2025	10:20	6"x8"x16"	500	047	103	20250821010
2.							
3.							
4.							
5.							
Total:				500			
Remarks:							

SRI SAI VISHAL ENTERPRISES

FLY ASH BRICKS

Factory : Godumakunta Vill., Keesara Mdl, Medchal Dist.

Office : Street No. 17, Tarnaka, Secunderabad.

GSTIN: 36ACZPL1512H1ZF

No. ~~047~~ ~~000~~

Date : 23.08.25

M/s. Dr. NRK Biotech Pvt Ltd

P.O. No. 20250821010 Date : Thursday

S.No.	PARTICULARS	BRICK SIZE	QUANTITY
①	Small Bricks M.R.N. No. - 20250825002 V.N. : 15180B 9193 from : CMH	6x8x16	500 M

INWARD	
Inward No: 103	Dt: 23/8/25
MRN No:	Dt:
Received above material in good condition For <u>Dr. NRK Biotech Pvt Ltd.</u>	

Receiver's Signature

For SRI SAI VISHAL ENTERPRISES