

BRGV Material delivery tracker



	Sl. No	Task completed	Latest Comment	PO no.	Item category	Item description/SKU	Material delivered?
462	1476	☐	Niharika - Work under progress	20250612005	Equipment	EQPT6080-Equipment-Miscellaneous---Nos.	No
471	1485	☐	Niharika - material received by prasad sir	20250619016	Promotions	PROM9488-Promotions-Flyers--News Paper size-Nos	Fully delivered
484	1498	☐	Niharika - Delivery by 26-09-2025	20250816043	Consumables	CONS2228-Consumables-Rain Coat--Misc-Nos.	No
498		☐	Niharika - prasad sir	20250904040	Promotions	PROM8964-Promotions-Flex Mounting Charges--Misc-sqm	No
501		☐	Niharika - material received ,awating for audit approval	20250913060	Consumables	CONS6564-Consumables-Bombay Brooms Big--Misc-Nos.	Fully delivered
502		☐	Niharika - material received mrn not done by enginners	20250916014	General Items	GENE1944-General Items-Teflon tapes---Nos	Fully delivered
503		☐	Niharika - material received mrn not done by enginners	20250916015	Sanitary CP	SACP7374-Sanitary CP-CP Angle Cock---Nos.	Fully delivered
504		☐	Niharika - material received mrn not done by engineers	20250916016	Plumbing	PLUM9961-Plumbing-PVC Connection--600mm-Nos	Fully delivered
505		☐	Niharika - material received mrn not done by engineers	20250916017	Sanitary CP	SACP6705-Sanitary CP-Rack Bolts-Wash Basin-10X140mm-Pairs	Fully delivered
506							
507							
508							
509							
510							
511							
512							
513							
514							
515							
516							
517							
518							
519							
520							
521							
522							
523							
524							
525							