

AGH Material delivery tracker

	Sl. No	Task completed	Latest Comment	PO no.	Item category	Item description/SKU	Material delivered?
79	1084	☐	Niharika - part material received Delivery 29-09-2025	20250426042	Sanitary CP	SACP7374-Sanitary CP-CP Angle Cock-Nos.	Partially delivered
101	1106	☐	Niharika - Material delivery by 29-09-2025	20250704034	Plumbing	PLUM9472-Plumbing-Waterlevel Indicator--Nos.	No
102	1107	☐	Niharika - po not done	20250704033	Peripherals	COMP6058-Peripherals-Hub Rack-Misc-Nos	No
112	1117	☐	Niharika - part material received Delivery 29-09-2025	20250716056	Stationary	STAT4346-Stationary-Scribling Pads---Misc-Nos	Partially delivered
120	1125	☐	Niharika - prasad sir	20250904041	Promotions	PROM8851-Promotions-Flex Printing Charges-300GSM Blackout--Misc-Sqm	No
121	1126	☐	Niharika - Delivery by 29-09-2025	20250922003	Paints	PAIN1986-Paints-External Emulsion-White-Asian ACE-20ltr-Nos	No
122	1127	☐	Niharika - Delivery by 29-09-2025	20250922005	Paints	PAIN7286-Paints-Wall Putty Cement--30 Kgs-Bags	No
123	1128	☐	Niharika - Delivery by 29-09-2025	20250922006	Chemical	CHEM9238-Chemical-Water proofing Chemical-Asian Paint Hydroloc Xtreme-4ltrs-Nos.	No
124	1129	☐	Niharika - Delivery by 29-09-2025	20250922019	Paints	PAIN3267-Paints-Internal Emulsion-Day break- Asian Tractor Smooth Finish-20Ltrs-Can	No
125	1130	☐					
126	1131	☐					
127	1132	☐					
128	1133	☐					
129	1134	☐					
130	1135	☐					
131	1136	☐					
132	1137	☐					
133	1138	☐					