

Anx - A - Attendance details

Annexure - A - Send Weekly					
Details of labour charges					
Name of contractor:		Rohan Constructions			
Company name:		Silver Oak Villas-Part- 3			
Project name:		Silver Oak Villas-Part- 3			
Date:		24-04-2020			
Period		From:	17-04-2020	To:	23-04-2020
Sl. No.	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason	-	550.00	-
2	Civil work	Male helper	-	400.00	-
3	Civil work	Female helper	-	350.00	-
4	RCC work	Mason	-	400.00	-
5	RCC work	Male helper	-		-
6	RCC work	Female helper	-		-
7	Earth work	Mason	-		-
8	Earth work	Male helper	-	450.00	-
9	Earth work	Female helper	-	400.00	-
10	Electrician	Mason	-		-
11	Electrician	Male helper	-		-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
Total					-
Payment approved by MD:					
Prepared by:				MDs approval	
Name					
Date	24-04-2020				

Anx - B - Hire charges

Annexure - B - Send Weekly					
Details of hire charges					
Name of contractor:		Rohan Constructions			
Company name:		Silver Oak Villas-Part- 3			
Project name:		Silver Oak Villas-Part- 3			
Date:		24-04-2020			
Period		From:	17-04-2020	To:	23-04-2020
Sl. No.	Equipment Type	Quantity	Rate	Units	Amount
1			-	nos	-
2			-	nos	-
3			300.00	nos	-
4			400.00	nos	-
5			500.00	nos	-
6			600.00	nos	-
7			700.00	nos	-
8			800.00	nos	-
9			900.00	nos	-
10			1,000.00	nos	-
11			1,100.00	nos	-
12			1,200.00	nos	-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-
Total					-
Payment approved by MD:					
Prepared by:					MDs approval
Name					
Date	24-04-2020				

Anx - C - Material received

Annexure - C - send weekly							
Details of magterial received							
Name of contractor:		Rohan Constructions					
Company name:		Silver Oak Villas-Part- 3					
Project name:		Silver Oak Villas-Part- 3					
Date:		24-04-2020					
Period		From:		17-04-2020		To: 23-04-2020	
Sl. No.	Material type	Received date	Inward no.	Quantity	Units	Rate	Amount
1			0				25,875.00
2			0				-
3							-
4							-
5							-
6							-
7							-
8							-
9							-
10							-
11							-
12							-
13							-
14							-
15							-
16							-
17							-
18							-
19							-
20							-
21							-
22							-
23							-
24							-
Total							25,875.00
Payment approved by MD:							
Prepared by:				Approved by:		MDs approval	
Name							
Date	24-04-2020						

Anx - D - Milestone report

Annexure - D - send weekly Mile stone report for CR-												
Company name:		Rohan Constructions										
Project name:		Silver Oak Villas-Part- 3										
Date:		24-04-2020										
Note:		Prepare the 26.03.2020										
S No	Villa no-	Type (2, 3, 4BHK)	SUBA	Work start date	26.03.2020	Completion of RCC	Completion of brickwork and plastering	Completion of stage I	Completion of stage II	Completion of stage III	Completion of stage IV	Date of physical posession
1	101	A1 -3bhk	2,040	18-Jan-20								
2	102	A1 -3bhk	2,040	28-Jan-20								
3	103	A1 -3bhk	-	2-Feb-20								
4	104	A1 -3bhk	-	3-Feb-20								
5	105	A1 -3bhk	2,040									
6	106	A1 -3bhk	2,040									
7	107	A1 -3bhk	2,040									
8	108	A2 -3bhk	2,040									
9	109	A2 -3bhk	2,040									
10	110	A2 -3bhk	2,040	9-Feb-20								
11	111	A2 -3bhk	2,040	5-Feb-20								
12	112	A2 -3bhk	2,040	18-Jan-20								
13	113	A2 -3bhk	2,040	28-Jan-20								
14	114	A2 -3bhk	2,040	20-Feb-20								
15	115	A1 -3bhk	2,040	27-Feb-20								
16	116	A1 -3bhk	2,040	28-Feb-20								
17	117	A1 -3bhk	2,040	17-Mar-20								
18	118	A1 -3bhk	2,040	17-Mar-20								
19	119	A1 -3bhk	2,040									
20	120	A1 -3bhk	2,040									
21	121	A1 -3bhk	2,040									
22												
23												