

Addition & Alteration Approval Form

Project	AGH	Flat Villa No.	81 (A2- 3 BHK)
Customer Name	P. Anjaiah	Request letter date	
A&A Signed	Yes	A&A date	09-12-2019
Remark of CR/Site:			

Sr. No	Description of A&A requested by customer	Additions & alterations permitted as per guidelines	Approved by site egg.	MD's approval required	At extra cost	Modified Plans from HO required
1.	In Ground Floor, walls to be removed between drawing & puja and dining & puja (along with door D1).	No	Yes	No	N	Y
2.	Door between dining and utility to be removed and to be closed-	No	Yes	No	X	Y
3.	Wall to be removed between Dining and Kitchen.	No	Yes	No	N	Y
4.	Require door D2 (2'6" X 7') at east wall in North-East corner of Puja room.	No	No	Yes	Y	Y
5.	Require Door D2 (2'6" X 7') at North wall in North-East corner of Puja (Leaving 2 Feet beside Column)	No	No	Yes	Y	Y
6.	Window W1 (6' X4') to be replaced with Window W2 (3' X4').	No	No	Yes	Y	Y
7.	Kitchen platform to be extended on West wall of Kitchen.	Yes	Yes	No	Y	Y
8.	Require Door D2 (2'6" X 7') in South Wall of Kitchen (In center of the wall)-	No	No	Yes	Y	Y
9.	In First Floor, Door D1 of Bedroom (East) to be shifted to North-East of Lounge- Bed Position to be changed 180 degrees (from East wall to West wall). Marked in Presentation Plan.	Yes	Yes	Yes	Y	Y
10.	Require Door D2 (2'6" X7') between Dressing and Bedroom (East Bedroom of first floor).	No	No	Yes	Y	Y
11.	Wall and Door to be removed between Lounge and Covered Terrace Customer is requesting UPVC Sliding.	No	No	Yes	Not approval	
12.	Require Solar water heater connections in all three bathrooms and in Kitchen.	No	Yes	No	Y	Y

Remarks by Eng.: 1) All above changes are approved for villa no.16. 2) Brickwork has started.

APPROVED BY
17 DEC 2019
SOHAM MODI
MANAGING DIRECTOR

Point # 11 cannot be approved for villa no.16.