


Anx - A - Attendance details

Annexure - A - Send Weekly					
Details of labour charges					
Name of contractor:		Rohan Constructions			
Company name:		Silver Oak Villas-Part- 3			
Project name:		Silver Oak Villas-Part- 3			
Date:		21-05-2020			
Period		From:		15-05-2020 To: 21-05-2020	
Sl. No.	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason	-	550.00	-
2	Civil work	Male helper	-	400.00	-
3	Civil work	Female helper	-	350.00	-
4	RCC work	Mason	-	400.00	-
5	RCC work	Male helper	-	-	-
6	RCC work	Female helper	-	-	-
7	Earth work	Mason	-	-	-
8	Earth work	Male helper	-	450.00	-
9	Earth work	Female helper	-	400.00	-
10	Electrician	Mason	-	-	-
11	Electrician	Male helper	-	-	-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
Total					-
Payment approved by MD:					
Prepared by:				MDs approval	
Name					
Date		21-05-2020			

Certified by:

 Project Manager
 SILVER OAK VILLAS LLP


Certified by:

 Moenakshi
 Asst. Engineer
 SILVER OAK VILLAS LLP

Anx - B - Hire charges

Annexure - B - Send Weekly					
Details of hire charges					
Name of contractor:		Rohan Constructions			
Company name:		Silver Oak Villas-Part- 3			
Project name:		Silver Oak Villas-Part- 3			
Date:		21-05-2020			
Period		From:	15-05-2020	To:	21-05-2020
Sl. No.	Equipment Type	Quantity	Rate	Units	Amount
1	JCB	13.60	800.00	nos	10,880
2	Tractor	4.00	1,800.00	nos	7,200
3			300.00	nos	-
4			400.00	nos	-
5			500.00	nos	-
6			600.00	nos	-
7			700.00	nos	-
8			800.00	nos	-
9			900.00	nos	-
10			1,000.00	nos	-
11			1,100.00	nos	-
12			1,200.00	nos	-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-
Total					18,080
Payment approved by MD:					
Prepared by:				MDs approval	
Name					
Date		21-05-2020			

Certified by:

 Project Manager
 SILVER OAK VILLAS LLP

Certified by:

 Meenakshi
 Asst. Engineer
 SILVER OAK VILLAS LLP

Anx - C - Material received

Annexure - C - send weekly									
Details of material received									
Name of contractor:		Rohan Constructions							
Company name:		Silver Oak Villas-Part-3							
Project name:		Silver Oak Villas-Part-3							
Date:		21-05-2020		From:		15-05-2020		To: 21-05-2020	
Period									
Sl. No.	Material type	Received date	Inward no.	Quantity	Units	Rate	Amount		
1	M25 RMC	14-05-2020	30	6 Cu mtrs		3300	20,100.00		
2	M20 RMC	14-05-2020	31	15 Cu mtrs		3,250.00	48,750.00		
3									
4									
5									
6									
7									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									
22									
23									
24									
Total						68,850.00			
Prepared by:				Approved by:		MDs approval			
Name									
Date		21-05-2020							

Certified by:

Project Manager
SILVER OAK VILLAS LLP

Certified by:

Asst. Prof. AS LLP
SILVER OAK

Anx - D - Milestone report

Annexure - D - send weekly												
Mile stone report for CR-												
Company name:		Rohan Constructions										
Project name:		Silver Oak Villas-Part-3										
Date:		21-05-2020										
Note:		Prepare the statement for all the villas in the project.										
S No	Villa no-	Type (2, 3, 4BHK)	SUBA	Work start date	26.03.2020	Completion of RCC	Completion of brickwork and plastering	Completion of stage I	Completion of stage II	Completion of stage III	Completion of stage IV	Date of physical possession
1	101	A1 -3bhk	2,040	18-Jan-20								
2	102	A1 -3bhk	2,040	28-Jan-20								
3	103	A1 -3bhk	2,040	2-Feb-20								
4	104	A1 -3bhk	2,040	3-Feb-20								
5	105	A1 -3bhk	2,040									
6	106	A1 -3bhk	2,040									
7	107	A1 -3bhk	2,040									
8	108	A2 -3bhk	2,040									
9	109	A2 -3bhk	2,040									
10	110	A2 -3bhk	2,040	9-Feb-20								
11	111	A2 -3bhk	2,040	5-Feb-20								
12	112	A2 -3bhk	2,040	18-Jan-20								
13	113	A2 -3bhk	2,040	28-Jan-20								
14	114	A2 -3bhk	2,040	20-Feb-20								
15	115	A1 -3bhk	2,040	27-Feb-20								
16	116	A1 -3bhk	2,040	28-Feb-20								
17	117	A1 -3bhk	2,040	17-Mar-20								
18	118	A1 -3bhk	2,040	17-Mar-20								
19	119	A1 -3bhk	2,040									
20	120	A1 -3bhk	2,040									
21	121	A1 -3bhk	2,040									
22												
23												

Certified by:

Project Manager
SILVER OAK VILLAS LLP

Certified by:

Asst. Engineer
SILVER OAK VILLAS LLP