

Cancel the Following Villa.no's-01,02 & 03
(After Stage-II) at SOV Site. reg-

Tuesday, 4 Dec 2018, 11:17 am

To: aruna <aruna@modiproperties.com>

From: QC <qc@modiproperties.com>

Cc: QC <qc@modiproperties.com>, soham modi
<sohammodi@modiproperties.com>, Ashaiya
<ashaiya@modiproperties.com>, SOV <sov@modiproperties.com>

To,

Aruna Madam.

Please cancel the Following ID.no's-32274, 32275 & 32276 (After Stage-II) of Villa.no's- 01,02 & 03 at SOV Site. Pending works are as follows

Villa no-01 (After Stage-II)

- 1) Painting Touch ups not done Properly.
- 2) Below Kitchen platform finishing not done.
- 3) Kitchen and Bedroom above Loft finishing not done properly.
- 4) Workman ship of Pavers very poor.
- 5) Villa inside and Outside not cleaned Properly.
- 6) Materials Stored inside the Villa.
- 7) Lot of Luppum Patches are there on the Floor.

Villa.no-02 (After Stage-II)

- 1) Painting Work not done in Both the Toilets.
- 2) For all Door Frames and Beadings Painting not done.
- 3) In Guest Bedroom Door stopper Fixed on Skirting piece instead of Wall.
- 4) At Head Room Door Stopper was Broken.

- 5) Painting was not done Properly above the Skirting level in total Villa.
- 6) A Couple of Civil Patches not done at Headroom area.
- 7) Lot of Luppum Patches are there on the Floor.
- 8) Villa inside and Outside not cleaned Properly.

Villa.no-03 (After Stage-II)

- 1) Painting Work not done in Both the Toilets.
- 2) For all Door Frames and Beadings Painting not done.
- 3) In Guest Bedroom Door stopper Fixed on Skirting piece instead of Wall.
- 4) Painting was not done Properly above the Skirting level in total Villa.
- 5) A Couple of Civil Patches not done at Headroom area.
- 6) Lot of Luppum Patches are there on the Floor.
- 7) Villa inside and Outside not cleaned Properly.

NOTE: 1) The above all Points was shown to Mr.Chandrankanth and Ashok, After completing all Works send the Self-Check Reports to QC Team and then raise the new request.

2) Please find the Photo Copies also.

Regards,
QC Team.