

From: purshotham@modiproperties.com
Sent: 14 11 2018 10:37 AM
To: sohammodi@modiproperties.com
Cc: rahul patil
Subject: Fw: SOV CLUBHOUSE ARCH
Attachments: SOV (CLUB HOUSE) COL ND FOOTING (14-4-2018).dwg

Soham Sir,

In this drawing the detailing is not clear like

- 1) Arch projection detail from slab (West side) and how to construct the arch on brick wall or dummy columns.
- 2) North side sun shade projection on Main door should take from slab support or make it on cantilever beam.
- 3) Projection in elevation it is not mentioned + or – levels.

Please advise.

Regards,

k.Purshotham.

From: sohammodi@modiproperties.com
Sent: Wednesday, November 14, 2018 9:04 AM
To: 'SOV'
Subject: FW: SOV CLUBHOUSE ARCH

Regards,

Soham Modi
Managing Director | +91 40 6633 5556 | sohammodi@modiproperties.com
Don't just buy a flat / villa! Buy a great lifestyle!
Affordable flats / villas in gated communities.
Modi Properties Pvt. Ltd. | www.modiproperties.com
5-4-187/3 & 4, M G Road, Sec'bad -03 | Ph: +91 40 6633 5551

From: ARCHITECTURAL ASSOCIATES <subashanand@hotmail.com>
Sent: 13 11 2018 01:33 PM
To: 'Plans - MPPL' <plans@modiproperties.com>
Subject: SOV CLUBHOUSE ARCH

ENCLOSING SOV CLUBHOUSE ARCH DETAILS. ANAND SAGAR

Fw: RCC work is not happening at site V.no: 33 Saturday, 29 Dec 2018, 7:32 am to 40 

To: karunakar9999@rediffmail.com
From: Purshotham - Engineer <purshotham@modiproperties.com>
Cc: ANIL KUMAR REDDY.S <civil.anils@gmail.com>, <sohammodi@modiproperties.com>

From: purshotham@modiproperties.com
Sent: Saturday, December 29, 2018 11:41 AM
To: karunakar9999@rediffmail.com
Cc: ANIL KUMAR REDDY.S ; sohammodi@modiproperties.com
Subject: RCC work is not happening at site V.no: 33 to 40

Dear Karunakar sir,

V.no: 33 to 40 RCC work is not happening at site from last 1 month.

we are getting frequent calls from customers about not starting work in v.no 33 to 40.

please depute RCC workers to start work.

RCC Schedule of work to be complete.

- 1)V.no 33 ,34, 35 by **22.01.2019**.
- 2)V.no 37 & 40 by **05.02.2019**.
- 3)V.no 36,38,39. by **19.02.2019**.

Note:- Presently only 2 RCC contractors are working at site.

Regards,

K Purshotham.

Project Manager | +91 95021 77288 | purshotham@modiproperties.com
Modi Properties Pvt. Ltd. | www.modiproperties.com
5-4-187/ 3 & 4, M G Road, Secunderabad -03 | Ph: +91 40 6633 5551