

Re: plumbing works in villa no. 1,5,7,16. and Z Wednesday, 3 Oct 2018, 5:09 pm
angle frames.

To: ANIL KUMAR REDDY.S <civil.anils@gmail.com>
From: Purshotham - Engineer <purshotham@modiproperties.com>
Cc: sohammodi@modiproperties.com, <karunakar9999@rediffmail.com>

Dear Anil,

we have Raise the request for the Z Angle frame & Door Frames on 27.09.2018. tomorrow we are getting the material from our main stores as our Drivers are not available today.

Find the attach Photographs of V.no 01 & 14 we have completed the plumbing work.

and in V.no 05,07,16 we will complete the plumbing work by 05.10.18(Friday).

Regards,
K.Purshotham.

From: Soham Modi
Sent: Wednesday, October 3, 2018 3:56 PM
To: Purshotham - Engineer
Subject: Fw: plumbing works in villa no. 1,5,7,16. and Z angle frames.

Your comments.
Give deadlines for completion.

Regards,
Soham Modi

From: civil.anils@gmail.com
Sent: 3 October 2018 12:01 pm
To: purshotham@modiproperties.com
Cc: sohammodi@modiproperties.com; karunakar9999@rediffmail.com
Subject: plumbing works in villa no. 1,5,7,16. and Z angle frames.

Dear Purshotam,

Please complete the plumbing work in villa no's 1,5,7,16. from our side brick work is all done and mesh packing work is completed for most parts of this villa and certain parts of mesh packing is in progress and will be completed by 05th of October. so we request you to deploy the plumbers in above said 4 villas on emergency basis so that we can start the plastering work at the earliest. we also request you to complete the plumbing work in villa no. 12,13 and 14 as the brick work is done in all these villas.

In villa no. 1 and 14 plastering is coming to a closure plumbing is still pending.

"Z" frames for window size 2' * 4' and 3' * 4' are not available at site. we have brought to your notice on September 27th. A gentle reminder to provide us the "Z" angle frames.

—
Regards,
S Anil Kumar Reddy,
Project Manager,
Surasani Constructions Pvt. Ltd
8123097211