

Prepared by:		T.Bhasker		
Date:		20.6.20		
Site:		MGA		Date
Requisition No	Requisition Date	Material Descsription	Purchase Manager - Remarks	Material delivered?
100146	8.6.20	open well submersible	Hold by MD	
100145	8.6.20	Cement	Delevered Today	
100156	11.6.20	Raincoats	Delevered	
100150	9.6.20	Kitchen Cabnet	Work in progress(follow up with Ramlu)	
100161	16.6.20	Queen Bed	Work in progress(follow up with Ramlu)	
100162	16-06-2020	Fans	Delevered	
100157	12.6.20	Black Granite	Pick it from SOVLLP	