		ı	Τ	ı
Prepared b	y:	T.Bhasker		
Date:		27.6.20		
Site:		MGA		Date
Requisitio	Requisition			Material
n No	Date	Material Descscription	Purchase Manager - Remarks	delivered?
100146	8.6.20	open well submersible	Cancelled Send new requistion	
100151	9.6.20	Sofa Set	on 4.7.20 delivery through Amazon	
100161	16.6.20	Queen Bed	Work in progress(follow up with Ramlu)	
100166	17.6.20	Rubber Stamps	this week call ShivShanker Administration	

is not		
delivered -		
]
]	