

SRI SAI VISHAL ENTERPRISES
FLY ASH BRICKS


Factory : Godumakunta Vill., Keesara Mdl, Medchal Dist.

Office : Street No. 17, Tarnaka, Secunderabad.

GSTIN: 36ACZPL1512H1ZF

No. **056**Date 28.06.20M/s. G.V.R.CS.P.O. No. 66924

Date :

S.No.	PARTICULARS	BRICK SIZE	QUANTITY
1)	Puter lom  V. NO : 150806 9193 To : 10500 AM Dm : Kunchu To : 10500 AM 500 Nm	8 x 8 x 16	500 Nm

Received the above material
in good conditionFor **SRI SAI VISHAL ENTERPRISES**

Receiver's Signature

SRI SAI VISHAL ENTERPRISES
FLY ASH BRICKS

Factory : Godumakunta Vill., Keesara Mdl, Medchal Dist.

Office : Street No. 17, Tarnaka, Secunderabad.

GSTIN: 36ACZPL1512H1ZF

No. 53

Date: 23/06/20

M/s. G.V.R.C.

P.O. No. 66974 Date :

S.No.	PARTICULARS	BRICK SIZE	QUANTITY
-------	-------------	------------	----------

1) INTER LOCK BRICKS

8x8x6

500

TIFY - I

V.No: T.S.O & U

9193

4225

TIME 9.30 AM.

Driver. KUNDA, A.

Total

500

Received the above material
in good conditionFor **SRI SAI VISHAL ENTERPRISES**

Receiver's Signature

Venkat

SRI SAI VISHAL ENTERPRISES
FLY ASH BRICKS

Factory : Godumakunta Vill., Keesara Mdl, Medchal Dist.

Office : Street No. 17, Tarnaka, Secunderabad.

GSTIN: 36ACZPL1512H1ZF

No. **052**

Date : 22.06.20

M/s

G.V.N.C

P.O. No.

66974


Date :

No.	PARTICULARS	BRICK SIZE	QUANTITY
1)	Quarter block	8x8x16	500 Nos
INWARD Inward No: 1481 MRN No: 80463 Received By: Dt: 22.6.20 Dt: 25/06/20 Sign: 910 V-MO: TS08UP 91193 Time: 9 am Any Driver: Kumbhar Torq 500 nos			

Received the above material
in good conditionFor **SRI SAI VISHAL ENTERPRISES**

Receiver's Signature

Cement Blocks – Weekly Delivery Report

Company/ firm:	GVRC	Requisition nos.:	73484	Total PO quantity:	25000
Project:	Innopolis	PO No(s).	66974	Quantity delivered in earlier period:	-
Block /Flat / Villa no.:	A	Total material delivered	Yes/ No	Quantity delivered during week:	16000
Supplier:	Sri Sai Vishal Enterprises Flyash Bricks	Close PO:	Yes / No	Balance quantity to be delivered:	9000
Sign of security		Sign of Admin		Sign of Project manager	
Date	27.06.20	Date	27.06.20	Date	27.06.20

Details of solid blocks – delivered in earlier period.

S No	Date	Time	Block Size & type	Quantity delivered	DC No.	Inward no.	MRN No.
1.	11.05.20	12.00	16"x8"x8"	500	003	1299	79818
2.	13.05.20	13.30	16"x8"x8"	500	006	160	79819
3.	15.05.20	13.00	16"x8"x8"	500	010	166	79820
4.	16.05.20	12.00	16"x8"x8"	500	011	167	79821
5.	18.05.20	08.45	16"x8"x8"	500	012	1320	79822
6.	19.05.20	9.00	16"x8"x8"	500	015	1325	79823
7.	19.05.20	12.00	16"x8"x8"	500	016	1326	79824
8.	20.05.20	08.00	16"x8"x8"	500	017	1328	79825
9.	20.05.20	12.30	16"x8"x8"	500	018	1331	79826
10.	21.05.20	08.00	16"x8"x8"	500	019	1338	79827
11.	21.05.20	14.00	16"x8"x8"	500	020	1344	79828
12.	27.05.20	08.00	16"x8"x8"	500	022	1366	79830
13.	27.05.20	13.00	16"x8"x8"	500	023	1370	79831
14.	30.05.20	12.15	16"x8"x8"	500	024	1378	79832

15	02.06.20	09.20	16"x8"x8"	500	025	1394	79833
16	02.06.20	10.00	16"x8"x8"	500	026	1401	79834
17	03.06.20	08.00	16"x8"x8"	500	027	1409	79835
18	03.06.20	14.00	16"x8"x8"	500	028	1412	79836
19	04.06.20	08.00	16"x8"x8"	500	029	1414	79837
20	04.06.20	10.30	16"x8"x8"	500	030	1415	79838
21	04.06.20	14.00	16"x8"x8"	500	031	1419	79839
22	05.06.20	13.30	16"x8"x8"	500	033	1421	79840
23	06.06.20	09.00	16"x8"x8"	500	034	1423	79841
24	13.06.20	15.45	16"x8"x8"	500	040	1456	79917
25	15.06.20	14.00	16"x8"x8"	500	041	1457	79992
26	16.06.20	09.30	16"x8"x8"	500	043	1462	80074
27	17.06.20	09.30	16"x8"x8"	500	048	1464	80072
28	20.06.20	10.30	16"x8"x8"	500	050	1471	80239
29	20.06.20	14.00	16"x8"x8"	500	051	1473	80238
30	22.06.20	11.00	16"x8"x8"	500	052	1481	80453
31	23.06.20	12.00	16"x8"x8"	500	053	1494	80454
32	25.06.20	11.30	16"x8"x8"	500	056	1503	80492
		Total		16000			

Details of solid blocks – delivered during the week.

Note: 1. Report to be sent to HO every Saturday with delivery challans of this week with photos. 2. Report must have totals calculated. 3. Specify block size and block type (solid / hollow). 4. Total quantity and delivered quantity includes all types of blocks.