


**Anx - A - Attendance details**

| Annexure - A - Send Weekly |             |                   |            |        |              |
|----------------------------|-------------|-------------------|------------|--------|--------------|
| Details of labour charges  |             |                   |            |        |              |
| Name of contractor:        |             | POINTEC ASSOCIATE |            |        |              |
| Company name:              |             | SCLLP             |            |        |              |
| Project name:              |             | SERENE FARM       |            |        |              |
| Date:                      |             | 24-01-2020        |            |        |              |
| Period                     |             | From:             | 16-01-2020 | To:    | 22-01-2020   |
|                            |             |                   |            |        |              |
| Sl. No.                    | Work Type   | Worker Type       | Quantity   | Rate   | Amount       |
| 1                          | Civil work  | Mason             | 54         | 575.00 | 31,050       |
| 2                          | Civil work  | Male helper       | 42         | 400.00 | 16,800       |
| 3                          | Civil work  | Female helper     | -          | 350.00 | -            |
| 4                          | RCC work    | Mason             | 30         | 550.00 | 16,500       |
| 5                          | RCC work    | Male helper       | 12         | 400.00 | 4,800        |
| 6                          | RCC work    | Female helper     |            | -      | -            |
| 7                          | Earth work  | Mason             | -          | -      | -            |
| 8                          | Earth work  | Male helper       | 32         | 450.00 | 14,400       |
| 9                          | Earth work  | Female helper     | -          | 400.00 | -            |
| 10                         | Electrician | Mason             |            | 550.00 | -            |
| 11                         | Electrician | Male helper       |            | 400.00 | -            |
| 12                         |             |                   |            |        | -            |
| 13                         |             |                   |            |        | -            |
| 14                         |             |                   |            |        | -            |
| 15                         |             |                   |            |        | -            |
| 16                         |             |                   |            |        | -            |
| 17                         |             |                   |            |        | -            |
| 18                         |             |                   |            |        | -            |
| 19                         |             |                   |            |        | -            |
| 20                         |             |                   |            |        | -            |
|                            | Total       |                   |            |        | 83,550       |
| Payment approved by MD:    |             |                   |            |        |              |
| Prepared by:               |             |                   |            |        | MDs approval |
| Name                       | SARWAR      |                   |            |        |              |
| Date                       | 24-01-2020  |                   |            |        |              |

Certified by:  
  
 S.R. ENGINEER  
 Serene Farm House (Hyc) LLP

# Anx - B - Hire charges

|                            |                               |                   |          |            |              |
|----------------------------|-------------------------------|-------------------|----------|------------|--------------|
| Annexure - B - Send Weekly |                               |                   |          |            |              |
| Details of hire charges    |                               |                   |          |            |              |
| Name of contractor:        |                               | POINTEC ASSOCIATE |          |            |              |
| Company name:              |                               | SCLLP             |          |            |              |
| Project name:              |                               | SERENE FARM       |          |            |              |
| Date:                      | 24-01-2020                    |                   |          |            |              |
| Period                     | From:                         | 16-01-2020        | To:      | 22-01-2020 |              |
| Sl. No.                    | Equipment Type                | Quantity          | Rate     | Units      | Amount       |
| 1                          | JCB                           | -                 | 900.00   | Hour       | -            |
| 2                          | Tractor tipper without labour | -                 | 1,800.00 | Engage     | -            |
| 3                          |                               |                   |          |            | -            |
| 4                          |                               |                   |          |            | -            |
| 5                          |                               |                   |          |            | -            |
| 6                          |                               |                   |          |            | -            |
| 7                          |                               |                   |          |            | -            |
| 8                          |                               |                   |          |            | -            |
| 9                          |                               |                   |          |            | -            |
| 10                         |                               |                   |          |            | -            |
| 11                         |                               |                   |          |            | -            |
| 12                         |                               |                   |          |            | -            |
| 13                         |                               |                   |          |            | -            |
| 14                         |                               |                   |          |            | -            |
| 15                         |                               |                   |          |            | -            |
| 16                         |                               |                   |          |            | -            |
| 17                         |                               |                   |          |            | -            |
| 18                         |                               |                   |          |            | -            |
| 19                         |                               |                   |          |            | -            |
| 20                         |                               |                   |          |            | -            |
| 21                         |                               |                   |          |            | -            |
| 22                         |                               |                   |          |            | -            |
| 23                         |                               |                   |          |            | -            |
| 24                         |                               |                   |          |            | -            |
| 25                         |                               |                   |          |            | -            |
| Total                      |                               |                   |          |            | -            |
| Payment approved by MD:    |                               |                   |          |            | -            |
| Prepared by:               |                               |                   |          |            | MDs approval |
| Name                       | SARWAR                        |                   |          |            |              |
| Date                       | 24-01-2020                    |                   |          |            |              |


Certified by:

*S. R. Engineer*

S.R. ENGINEER  
Modi Farm House (Hyd) LLP

# Anx - C - Material received

| Annexure - C - send weekly    |               |               |                                 |          |       |              |           |              |  |
|-------------------------------|---------------|---------------|---------------------------------|----------|-------|--------------|-----------|--------------|--|
| Details of magterial received |               |               |                                 |          |       |              |           |              |  |
| Name of contractor:           |               |               | PONTTEC ASSOCIATE               |          |       |              |           |              |  |
| Company name:                 |               |               | SCLLP                           |          |       |              |           |              |  |
| Project name:                 |               |               | SERENE FARM                     |          |       |              |           |              |  |
| Date:                         |               |               | 24-01-2020                      |          |       |              |           |              |  |
| Period                        |               |               | From: 16-01-2020 To: 22-01-2020 |          |       |              |           |              |  |
| Sl. No.                       | Material type | Received date | Inward no.                      | Quantity | Units | Rate         | Amount    |              |  |
| 1                             | ROBO SAND     | 22-01-2020    | 170                             | 21.88    | TON   | 892.50       | 19,527.90 |              |  |
| 2                             |               |               |                                 | -        |       | -            | -         |              |  |
| 3                             |               |               |                                 | -        |       | -            | -         |              |  |
| 4                             |               |               |                                 | -        |       | -            | -         |              |  |
| 5                             |               |               |                                 | -        |       | -            | -         |              |  |
| 6                             |               |               |                                 | -        |       | -            | -         |              |  |
| 7                             |               |               |                                 |          |       |              | -         |              |  |
| 8                             |               |               |                                 |          |       |              | -         |              |  |
| 9                             |               |               |                                 |          |       |              | -         |              |  |
| 10                            |               |               |                                 |          |       |              | -         |              |  |
| 11                            |               |               |                                 |          |       |              | -         |              |  |
| 12                            |               |               |                                 |          |       |              | -         |              |  |
| 13                            |               |               |                                 |          |       |              | -         |              |  |
| 14                            |               |               |                                 |          |       |              | -         |              |  |
| 15                            |               |               |                                 |          |       |              | -         |              |  |
| 16                            |               |               |                                 |          |       |              | -         |              |  |
| 17                            |               |               |                                 |          |       |              | -         |              |  |
| 18                            |               |               |                                 |          |       |              | -         |              |  |
| 19                            |               |               |                                 |          |       |              | -         |              |  |
| 20                            |               |               |                                 |          |       |              | -         |              |  |
| 21                            |               |               |                                 |          |       |              | -         |              |  |
| 22                            |               |               |                                 |          |       |              | -         |              |  |
| 23                            |               |               |                                 |          |       |              | -         |              |  |
| 24                            |               |               |                                 |          |       |              | -         |              |  |
| Total                         |               |               |                                 |          |       |              | 19,527.90 |              |  |
| Payment approved by MD:       |               |               |                                 |          |       |              |           |              |  |
| Prepared by:                  |               |               |                                 |          |       | Approved by: |           | MDs approval |  |
| Name                          | SARWAR        |               |                                 |          |       |              |           |              |  |
| Date                          | 24-01-2020    |               |                                 |          |       |              |           |              |  |


  
 S.R. ENGINEER  
 Moon Farm House (Hyd) LLP

## Anx - D - Milestone report

| Figure - D - send weekly<br>the stone report for CR- |           |                   |                                                          |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
|------------------------------------------------------|-----------|-------------------|----------------------------------------------------------|-----------------|----------------------|-------------------|----------------------------------------|-----------------------|------------------------|-------------------------|------------------------|-----------------------------|
| Company name:                                        |           |                   | SCLLP                                                    |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
| Project name:                                        |           |                   | SERENE FARM                                              |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
| Date:                                                |           |                   | 24-01-2020                                               |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
| Note:                                                |           |                   | Prepare the statement for all the villas in the project. |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
| S No                                                 | Villa no- | Type (2, 3, 4BHK) | SBUA                                                     | Work start date | Completion of plinth | Completion of RCC | Completion of brickwork and plastering | Completion of stage I | Completion of stage II | Completion of stage III | Completion of stage IV | Date of physical possession |
| 1                                                    | 1         | 2BHK              | 1,200                                                    |                 | 02-12-2018           | 09-03-2019        |                                        |                       |                        |                         |                        |                             |
| 2                                                    | 2         | 2BHK              | 1,200                                                    |                 | 05-01-2019           | 14-05-2019        |                                        |                       |                        |                         |                        |                             |
| 3                                                    | 3         | 2BHK              | 1,000                                                    |                 | 26-02-2019           | 05-10-2019        |                                        |                       |                        |                         |                        |                             |
| 4                                                    | 4         | 2BHK              | 1,000                                                    |                 | 10-03-2019           | 06-09-2019        |                                        |                       |                        |                         |                        |                             |
| 5                                                    | 5         | 2BHK              | 1,000                                                    |                 | 24-07-2019           | 05-11-2019        |                                        |                       |                        |                         |                        |                             |
| 6                                                    | 6         | 2BHK              | 1,000                                                    |                 | 21-07-2019           | 08-10-2019        |                                        |                       |                        |                         |                        |                             |
| 7                                                    | 7         | 2BHK              | 1,000                                                    |                 | 21-06-2017           | 29-07-2017        | 06-06-2018                             | 27-07-2018            | 30-11-2018             | 12-06-2019              |                        |                             |
| 8                                                    | 8         | 2BHK              | 1,000                                                    |                 | 09-01-2019           | 02-07-2019        |                                        |                       |                        |                         |                        |                             |
| 9                                                    | 9         | 2BHK              | 1,000                                                    |                 | 21-01-2019           | 24-07-2019        |                                        |                       |                        |                         |                        |                             |
| 10                                                   | 10        | 2BHK              | 1,000                                                    |                 | 21-07-2019           | 02-08-2019        |                                        |                       |                        |                         |                        |                             |
| 11                                                   | 11        | 2BHK              | 1,000                                                    |                 | 14-01-2019           | 10-09-2019        |                                        |                       |                        |                         |                        |                             |
| 12                                                   | 12        | 2BHK              | 1,000                                                    |                 | 06-10-2019           | 25-09-2019        |                                        |                       |                        |                         |                        |                             |
| 13                                                   | 13        | 2BHK              | 1,000                                                    |                 | 07-10-2019           | 03-01-2020        |                                        |                       |                        |                         |                        |                             |
| 14                                                   | 14        | 2BHK              | 1,000                                                    |                 | 24-12-2019           |                   |                                        |                       |                        |                         |                        |                             |
| 15                                                   | 15        | 2BHK              | 1,000                                                    |                 | 12-10-2019           | 17-01-2020        |                                        |                       |                        |                         |                        |                             |
| 16                                                   | 16        | 2BHK              | 1,000                                                    |                 | 12-12-2016           | 15-01-2017        | 18-07-2017                             | 12-01-2018            | 07-02-2018             | 30-05-2018              |                        |                             |
| 17                                                   | 17        | 2BHK              | 1,000                                                    |                 | 06-08-2017           | 16-10-2017        | 10-10-2017                             | 10-10-2017            | 16-01-2018             | 25-05-2018              |                        |                             |
| 18                                                   | 18        | 2BHK              | 1,000                                                    |                 | 20-01-2017           | 16-02-2017        | 15-03-2017                             | 12-01-2018            | 12-02-2018             | 30-05-2018              |                        |                             |
| 19                                                   | 19        | 2BHK              | 1,200                                                    |                 | 25-07-2018           | 25-10-2018        | 02-12-2009                             |                       |                        |                         |                        |                             |
| 20                                                   | 20        | 2BHK              | 1,000                                                    |                 | 11-09-2016           | 18-10-2016        | 28-11-2017                             | 28-12-2017            | 06-06-2018             | 12-06-2019              |                        |                             |
| 21                                                   | 21        | 2BHK              | 1,000                                                    |                 | 05-08-2019           | 16-10-2019        |                                        |                       |                        |                         |                        |                             |
| 22                                                   | 22        | 2BHK              | 1,000                                                    |                 | 25-10-2017           | 15-02-2017        | 26-02-2019                             | 26-02-2019            | 07-10-2019             |                         |                        |                             |
| 23                                                   | 23        | 2BHK              | 1,200                                                    |                 | 15-11-2018           | 04-02-2019        | 24-12-2019                             |                       |                        |                         |                        |                             |
| 24                                                   | 24        | 2BHK              | 1,000                                                    |                 | 02-11-2017           | 11-01-2018        | 21-03-2019                             | 06-08-2019            | 07-10-2019             |                         |                        |                             |
| 25                                                   | 25        | 2BHK              | 1,200                                                    |                 | 05-10-2019           | 24-12-2019        |                                        |                       |                        |                         |                        |                             |

# Anx - D - Milestone report

| S No | Villa no- | Type (2, 3, 4BHK) | SBUA  | Work start date | Completion of plinth | Completion of RCC | Completion of brickwork and plastering | Completion of stage I | Completion of stage II | Completion of stage III | Completion of stage IV | Date of physical possession |
|------|-----------|-------------------|-------|-----------------|----------------------|-------------------|----------------------------------------|-----------------------|------------------------|-------------------------|------------------------|-----------------------------|
| 26   | 26        | 2BHK              | 1,000 |                 | 16-02-2018           | 31-08-2018        | 02-08-2019                             | 20-09-2019            |                        |                         |                        |                             |
| 27   | 27        | 2BHK              | 1,000 |                 | 06-09-2019           | 10-12-2019        |                                        |                       |                        |                         |                        |                             |
| 28   | 28        | 2BHK              | 1,000 |                 | 11-02-2019           | 19-09-2019        |                                        |                       |                        |                         |                        |                             |
| 29   | 29        | 2BHK              | 1,000 |                 | 10-09-2019           | 25-11-2019        |                                        |                       |                        |                         |                        |                             |
| 30   | 30        | 2BHK              | 1,000 |                 |                      |                   |                                        |                       |                        |                         |                        |                             |
| 31   | 31        | 2BHK              | 1,000 |                 | 20-07-2018           | 19-09-2018        | 08-08-2019                             | 10-09-2019            |                        |                         |                        |                             |
| 32   | 32        | 2BHK              | 1,000 |                 | 29-08-2016           | 16-10-2016        | 21-03-2017                             |                       |                        |                         |                        |                             |
| 33   | 33        | 2BHK              | 1,000 |                 | 20-07-2018           | 19-09-2018        | 08-08-2019                             | 10-09-2019            |                        |                         |                        |                             |
| 34   | 34        | 1BHK              | 400   |                 | 03-11-2015           | 19-11-2015        | 23-05-2016                             | 23-05-2016            | 25-05-2018             | 20-06-2018              |                        |                             |
| 35   | 35        | 2BHK              | 1,000 |                 | 03-11-2015           | 20-11-2015        | 30-07-2016                             | 23-05-2016            | 25-05-2018             | 20-06-2018              |                        |                             |
| 36   | 36        | 2BHK              | 1,000 |                 | 22-03-2016           | 18-03-2016        | 15-03-2017                             | 12-01-2018            | 25-05-2018             | 20-06-2018              |                        |                             |
| 37   | 37        | 2BHK              | 1,000 |                 | 12-02-2017           | 06-04-2018        | 22-04-2019                             | 05-08-2019            | 07-10-2019             |                         |                        |                             |
| 38   | 38        | 2BHK              | 1,000 |                 | 07-04-2018           | 25-07-2018        | 19-12-2019                             |                       |                        |                         |                        |                             |
| 39   | 39        | 2BHK              | 1,000 |                 | 21-03-2018           | 05-09-2018        | 25-09-2019                             |                       |                        |                         |                        |                             |
| 40   | 40        | 2BHK              | 1,000 |                 | 21-03-2018           | 11-07-2018        | 10-08-2019                             | 23-09-2019            |                        |                         |                        |                             |
| 41   | 41        | 2BHK              | 1,000 |                 | 26-09-2017           | 14-11-2017        | 11-04-2018                             | 05-08-2019            | 07-10-2019             |                         |                        |                             |
| 42   | 42        | 2BHK              | 1,000 |                 | 12-06-2018           | 25-10-2018        |                                        |                       |                        |                         |                        |                             |
| 43   | 43        | 2BHK              | 1,000 |                 | 12-06-2018           | 25-10-2018        |                                        |                       |                        |                         |                        |                             |
| 44   | 44        | 2BHK              | 1,000 |                 | 12-09-2017           | 24-10-2017        | 18-09-2018                             | 06-02-2019            | 05-09-2019             |                         |                        |                             |
| 45   | 45        | 2BHK              | 1,260 |                 | 27-04-2017           | 18-07-2017        | 11-07-2018                             | 05-08-2019            | 05-09-2019             |                         |                        |                             |
| 46   | 46        | 2BHK              | 1,260 |                 | 16-04-2017           | 19-07-2017        | 11-07-2018                             | 05-08-2019            | 05-09-2019             |                         |                        |                             |
| 47   | 47        | 2BHK              | 1,000 |                 | 01-02-2018           | 31-01-2018        | 14-05-2019                             | 10-09-2019            |                        |                         |                        |                             |
| 48   | 48        | 2BHK              | 1,000 |                 | 29-11-2017           | 03-03-2018        | 02-09-2019                             |                       |                        |                         |                        |                             |
| 49   | 49        | 2BHK              | 1,000 |                 | 29-11-2017           | 03-03-2018        | 02-09-2019                             |                       |                        |                         |                        |                             |
| 50   | 50        | 2BHK              | 1,200 |                 | 15-10-2019           |                   |                                        |                       |                        |                         |                        |                             |

Certified by:  
  
 S.R. ENGINEER  
 Mohan Farm House (Hyd) LLP