

Company Name : Modi Realty mallapur LLP					
Project Name Gulmohar Residency					
BLOCK A DRAWING ISSUED FROM H.O			From date	02.01.2019	
prepared by Lakhitha			Approved By :	RAMPRASAD M	
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/WORKING)	APPROVAL DATE ON DRAWING	ORIGINAL	XEROX
1	A	CENTRELINE DRAWING (RCC)	19.06.2020	1	1
2	A	CENTRELINE DRAWING	18.12.2019	1	1
3	A	CENTRELINE DRAWING	18.12.2019	1	1
4	A	EXCAVATION AND RETAINING WALL	19.06.2020	1	1
5	A	EXCAVATION PART 1/2	09.10.2019	1	1
6	A	EXCAVATION PART 2/2	09.10.2019	1	1
7	A	COLOUMN & FOOTING LIFT PIT DETAILS	09.11.2019	1	1
8	A	LIFT DETAILS	09.11.2019	1	1
9	A	PLINTH BEAM	09.11.2019	1	1
10	A	UPPER AND LOWER BASEMENT DETAILS	12.12.2019	1	1
11	A	UPPER BASEMENT PLAN	07.03.2020	1	1
12	A	UPPER AND LOWER BASEMENT ELECTRICAL DETAILS	12.12.2019	1	1
13	A	1ST SLAB BEAM DETAILS	19.06.2020	1	1
14	A	2ND SLAB & BEAM DETAILS	18.03.2020	1	1
15	A	3RD SLAB & BEAM DETAILS	18.03.2020	1	1
16	A	FIRE SERVICE STAIRCASE DETAILS	05.02.2020	1	1
17	A	STAIRCASE DETAILS	05.02.2020	1	1
18	A	FIRE SERVICE STAIRCASE FOR HT - 8,9,10	12.12.2019	1	1
19	A	STAIR CASE - I DETAILS 80"X90" Ht	12.12.2019	1	1
20	A	STAIRCASE DETAILS	11.03.2020	1	1
21	A	PROPOSED EXPANSION JOINT	09.09.2019	1	1
22	A	RAMP SECTION DETAILS	09.12.2019	1	1
23	A	RAMP SLAB & BEAM DETAILS	19.06.2020	1	1
24	A	COLUMN REDUCTION A DETAILS	30.05.2020	1	1
25	A	COLUMN REDUCTION A&B DETAILS	03.02.2020	1	1
26	A	ENTRANCE GATE DETAILS (WORKING)	22.06.2020	1	1
27	A	TYPICAL LINTEL DETAILS	01.06.2020	1	1
28	A	MAIN ENTRANCE DETAILS	12.06.2020	1	1
29	A	A BLOCK ELECTRICAL PLAN	01.06.2020	1	1
30	A	TYPICAL SPLIT FLAT PLAN (1-9)	01.06.2020	1	1
31	A	ELECTRICAL PLAN DETAILS	21.05.2020	1	1
32	A	TYPICAL FLOOR PLAN DETAILS	12.12.2019	1	1
33	A	BRICK WORK DETAILS PLAN	18.03.2020	1	1
34	A	TYPICAL FLOOR PLAN	01.02.2020	1	1
35	A	PLUMBING OPTION 1 & 2	01.11.2019	1	1
36	A	BUILDING SECTION		1	1

APPROVED BY
18 JUL 2020
M. RAM PRASAD
PROJECT MANAGER

Company Name : Modi Realty mallapur LLP					
Project Name Gulmohar Residency					
BLOCK B DRAWING ISSUED FROM H.O			From date	02.01.2019	
prepared by Likhitha			Approved By :	RAMPRASAD M	
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/WORKING)	APPROVAL DATE ON DRAWING	ORIGINAL	XEROX
1	B	LOWER & UPPER BASEMENT ELECTRICAL DETAILS (RCC)	12.12.2019	1	1
2	B	CENTER LINE DETAILS	12.12.2019	1	1
3	B	EXCAVATION DETILS PART 1/2 & 2/2	09.10.2019	1	1
4	B	EXCAVATION DETILS	08.11.2019	1	1
5	B	COLUMN FOOTING & LIFT PIT DETAILS	14.10.2019	1	1
6	B	PLINTH BEAM DETAILS	09.11.2019	1	1
7	B	TIE BEAMS DETAILS	09.11.2019	1	1
8	B	LOWER BASEMENT SLAB & BEAM DETAILS	18.12.2019	1	1
9	B	1 ST SLAB BEAM DETAILS	07.01.2020	1	1
10	B	1 ST SLAB DETAILS	28.02.2020	1	1
11	B	2 ND SLAB & BEAM CANTILEVER DETAILS	21.03.2020	1	1
12	B	3 RD SLAB DETAILS	23.01.2020	1	1
13	B	4 TH SLAB DETAILS	30.05.2020	1	1
14	B	3RD - 7 TH SLAB BEAM DETAILS	30.05.2020	1	1
15	B	FIRE STAIRCASE DETAILS	21.03.2020	1	1
16	B	STAIRCASE DETAILS	24.12.2019	1	1
17	B	STAIRCASE -2 Ground level 76" HT	12.02.2020	1	1
18	B	STAIRCASE -1 DETAILS	02.01.2020	1	1
19	B	FIRE STAIRCASE DETAILS	21.03.2020	1	1
20	B	COLUMN REDUCTION DETAILS	30.05.2020	1	1
21	B	ELECTRICAL PLAN FOR FLATS (WORKING)	06.03.2020	1	1
22	B	HAVC 4" SLEEVE PLAN DETAILS	27.05.2020	1	1
23	B	SPLIT FLAT PLANS(1-4)	06.06.2020	1	1
24	B	SPLIT FLAT PLANS(5-8)	29.05.2020	1	1
25	B	ELECTRICAL PLAN FOR CORRIDOR	06.03.2020	1	1
26	B	NORTH SIDE ELEVATION	29.01.2020	1	1
27	B	EAST SIDE ELEVATION	29.01.2020	1	1
28	B	WEST SIDE ELEVATION	29.01.2020	1	1
29	B	SOUTH SIDE ELEVATION	29.01.2020	1	1
30	B	BUILDING SECTION	01.11.2019	1	1
31	B	TYPICAL FLOOR BRICK WORK PLAN	09.03.2020	1	1
32	B	TYPICAL FLOOR PLAN	10.02.2020	1	1

APPROVED
10 JUL 2020
M. RAM PRASAD
PROJECT MANAGER

Company Name : Modi Realty mallapur LLP					
Project Name Gulmohar Residency					
BLOCK F DRAWING ISSUED FROM H.O			From date	12.02.2020	
prepared by Likhitha			Approved By :	RAMPRASAD M	
SL.NO	BLOCK NAME	TYPE OF DRAWINGS (RCC/WORKING)	APPROVAL DATE ON DRAWING	ORIGINAL	XEROX
1	F	EXCAVATION DETAILS	27.02.2020	1	1
2	F	DETAILED EXCAVATION DETAILS	19.02.2020	1	1
3	F	LIFT PIT DETAILS	19.02.2020	1	1
4	F	CENTERLINE DETAILS	19.02.2020	1	1
5	F	TYPICAL FLOOR PLAN	19.02.2020	1	1
6	F	BASEMENT PLAN	10.02.2020	1	1

