


Weekly report Sept. 19/ 19/


Firm/Company	Modi Realty Mallapur LLP	Site	Customer Residency	Date	10/07/20			
Prepared by	A Sravan			Sign				
	A	B	C	D	E = A+B+C+D			
Sl. No.	Week starting date (Fri)	Week ending date (Thu)	Total Days charges for week - Rs.	Total Job work charges per week - Rs.	Total Misc charges per week - Rs.	cutting charges per week - Job work - Rs.	Total of Days & Job work charges - Rs.	Total work cutting charges per week Or amount - Rs.
1	04.10.19	09.10.19	11,775	-	3,420	-	11,775	28,380
2	10.10.19	16.10.19	15,650	-	87,200	-	15,850	83,021
3	17.10.19	23.10.19	12,350	-	63,574	-	12,350	84,707
4	24.10.19	30.10.19	15,700	-	59,699	64,265	15,700	-
5	31.10.19	06.11.19	16,150	1,584	19,766	83,030	17,734	-
6	07.11.19	13.11.19	18,900	-	64,548	68,586	18,900	7,810
7	14.11.19	20.11.19	15,700	-	107,565	44,685	15,700	36,465
8	21.11.19	27.11.19	16,100	4,300	19,110	18,280	20,400	196,130
9	28.11.19	04.12.19	21,475	4,000	57,750	44,055	25,475	110,797
10	05.12.19	11.12.19	18,350	-	30,490	-	18,350	134,825
11	12.12.19	18.12.19	18,915	1,525	28,455	16,637	20,440	121,620
12	19.12.19	25.12.19	19,450	5,160	16,414	10,395	24,610	88,560
13	26.12.19	01.01.20	16,175	-	15,200	-	16,175	175,367
14	02.01.20	08.01.20	22,200	-	15,650	10,422	22,200	155,477
15	09.01.20	15.01.20	21,093	5,000	6,705	12,457	26,093	189,837
16	16.01.20	22.01.20	23,950	1,500	36,580	2,448	25,450	67,057
17	23.01.20	29.01.20	22,243	4,400	15,120	21,972	26,643	189,612
18	30.01.20	05.02.20	28,675	3,450	50,835	41,195	32,125	202,073
19	06.02.20	12.02.20	22,025	-	88,265	-	22,025	261,262
20	13.02.20	19.02.20	27,350	1,125	125,122	11,550	28,475	141,700
21	20.02.20	26.02.20	18,025	5,800	50,240	3,850	23,825	132,392
22	27.02.20	04.03.20	27,575	1,950	43,680	3,850	29,525	91,670
23	05.03.20	11.03.20	23,500	-	39,640	11,247	23,500	147,570
24	12.03.20	18.03.2020	27,225	14,867	56,560	4,015	42,092	119,877
25	19.03.20	25.03.20	-	3,450	26,300	-	3,450	-
26	26.03.20	01.04.20	-	-	-	-	-	-
27	02.04.20	08.04.20	-	-	-	-	-	-
28	09.04.20	15.04.20	-	-	-	-	-	-
29	16.04.20	22.04.20	-	-	-	-	-	-
30	23.04.20	29.04.20	-	-	-	-	-	-
31	30.04.20	06.05.20	6,000	-	8,600	-	6,000	-
32	07.05.20	13.05.20	18,025	-	-	-	18,025	-
33	14.05.20	20.05.20	27,900	-	4,800	-	27,900	-
34	21.05.20	27.05.20	20,450	-	11,746	-	20,450	-
35	28.05.20	03.06.20	20,850	-	1,200	-	20,850	-
36	04.06.20	10.06.20	24,525	2,600	24,526	-	27,125	-
37	11.06.20	17.06.20	24,175	-	9,200	-	24,175	49,400
38	18.06.20	24.06.20	25,075	-	29,000	-	25,075	52,675
39	25.06.20	01.07.20	13,112	-	27,000	-	13,112	30,450
40	02.07.20	08.07.20	30,500	-	-	-	30,500	102,900
Total :			691,163	60,711	1,244,000	452,919	751,874	2,963,634

Certified by:





A. Sravan
Asst. Engineer
MODI REALTY (MALLAPUR) LLP

APPROVED BY



10 JUL 2020
M. RAJ. CHAND
PROJECT MANAGER

Certified by:

A. Sravan
Asst. Engineer
MODI REALTY (MALLAPUR) LLP

APPROVED BY

10 JUL 2020
M. K. Ravi Kumar
PROJECT MANAGER