

Prepared by:		T.Bhasker		
Date:		11.7.20		
Site:		BRGC/MCMET/MRGV		Date
Requisition No	Requisition Date	Material Descsription	Purchase Manager - Remarks	delivered?
94698	29.6.20	Bill Inward Log Book	Contact Iqra and take it	
94699	29.6.20	Car Log book	Contact Iqra and take it	
94702	1.7.20	Mutlilometer	Online Purchase Awaiting for delivery	
94703	1.7.20	Tool Kit	Online Purchase Awaiting for delivery	
94708	9.7.20	Sink waste coupling	Delevered	
94709	9.7.20	cable 3core	Delevered	