



Annexure - A - Send Weekly					
Details of labour charges					
Name of contractor:		B. Anand			
Company name:		Homeline Infra			
Project name:		GHT			
Date:		17 July 2020			
Period		From:	09 July 2020	To:	17 July 2020
Sl. No.	Work Type	Worker Type	Quantity	Rate	Amount
1	Civil work	Mason		575.00	-
2	Civil work	Male helper		400.00	-
3	Civil work	Female helper		350.00	-
4	RCC work	Mason	-	550.00	-
5	RCC work	Male helper		400.00	-
6	RCC work	Female helper		300.00	-
7	Earth work	Mason		450.00	-
8	Earth work	Male helper		450.00	-
9	Earth work	Female helper		400.00	-
10	Electrician	Mason		550.00	-
11	Electrician	Male helper	-	450.00	-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
Total					-
Payment recommended by project manager:					
Payment approved by MD:					
Prepared by:		Approved by:		MDs approval	
Name	A Suresh				
Sign					
Date	17 July 2020				
Note:					
1. Attach attendance summary from database					
2. Recoomend payment as per our guideline rates for wages.					





Annexure - B - Send Weekly					
Details of hire charges					
Name of contractor:		B. Anand			
Company name:		Homeline Infra			
Project name:		GHT			
Date:		17 July 2020			
Period		From:	09 July 2020	To:	17 July 2020
Sl. No.	Equipment Type	Quantity	Rate	Units	Amount
1	Tippers		3,000.00	Hour	-
2	tractor		1,800.00	Perday	-
3	Hitachi		1,900.00	Hour	-
4	JCB		800.00	Hour	-
5	Miller mixture		3,500.00	per day	-
6					-
7					-
8					-
9					-
10					-
11					-
12					-
13					-
14					-
15					-
16					-
17					-
18					-
19					-
20					-
21					-
22					-
23					-
24					-
25					-
Total					-
Payment recommended by project manager:					
Payment approved by MD:					
Prepared by:		Approved by:		MDs approval	
Name	A Suresh				
Sign					
Date	17 July 2020				
Note:					
1. Attach hirecharges summary from database					
2. Recoomend payment as per our guideline rates for hirecharges.					





Annexure - C - send weekly							
Details of material received							
Name of contractor:		B. Anand					
Company name:		Homeline Infra					
Project name:		GHT					
Date:		17 July 2020					
Period		From	09 July 2020	To:	17 July 2020		
Sl. No.	Material type	Received date	Inward no.	Quantity	Units	Rate	Amount
1							-
3							-
4							-
5							-
6							-
7							-
8							-
9							-
10							-
11							-
12							-
13							-
14							-
15							-
16							-
17							-
18							-
19							-
20							-
21							-
22							-
23							-
24							-
Total							
Payment recommended by project manager:							
Payment approved by MD:							
Prepared by:				Approved by:		MDs approval	
Name	A Suresh						
Sign							
Date	17 July 2020						






Note:							
1. Attach inward summary report from database.							
2. Attach details sheet from database with photographs							
3. Recoomend payment as per our guideline rates for building material.							
4. Other material rates can be adopted as per bills produced.							






Annexure - D - send weekly												
Mile stone report for CR.												
Name of contractor:				B. Anand								
Company name:				Homeline Infra								
Project name:				GHT								
Date:				30 April 2020								
S No	Villa no.	Type (2, 3, 4BHK)	SBUA	Work start date	Completion of plinth	Completion of RCC	Completion of brickwork and plastering	Completion of stage I	Completion of stage II	Completion of stage III	Completion of stage IV	Date of physical posession









Annexure - F - Summary of accounts -send on the last Saturday of the month.

Estimate of work done

Name of contractor:

B. Anand

Company name:

Homeline Infra

Project name:

GHT

Date:

30 April 2020

S No	Summary - of credits	Amount
1	Work completed & billed	-
2	Unbilled amount	-
3	Mobilization advance paid	-
4	Payment for increase in rate form ____ to ____	
5	Payment for increase in rate form ____ to ____	
6	Other credits	
7	Club house - billed value	
8	Club house - unbilled value - approx.	
9		
10		
Total A		-

S No	Summary - of debits	Amount
1	Amount paid	94,66,620
2	Mobilization advance adjusted	-
3	Other debits	
4		
5		
6		
7		
8		
9		
10		
Total B		94,66,620
Net payable to contractor (A-B)		(94,66,620)

