

| Company Name    |         |                   | Vista Homes                              |                          |                           |               |
|-----------------|---------|-------------------|------------------------------------------|--------------------------|---------------------------|---------------|
| Project         |         |                   | Vista Homes                              |                          |                           |               |
| Prepared By     |         |                   | T Madhu                                  |                          |                           |               |
| Last updated on |         |                   | 13/Jul/20                                |                          |                           |               |
| Block No        |         |                   | F Block                                  |                          |                           |               |
|                 |         |                   |                                          |                          |                           |               |
| S.No            | Flat No | Slab casting date | BW & internal plastering completion date | Stage II completion date | Stage III completion date | Re,arks       |
| 1               | 001     | 2/Nov/18          | 6/Mar/19                                 | 16/Sep/19                | 9/Dec/19                  |               |
| 2               | 002     | 2/Nov/18          | 6/Mar/19                                 | 16/Sep/19                | 9/Dec/19                  |               |
| 3               | 003     | 2/Nov/18          | 6/Mar/19                                 | 18/Sep/19                | 12/Dec/19                 |               |
| 4               | 004     | 2/Nov/18          | 6/Mar/19                                 | 18/Sep/19                | 9/Dec/19                  |               |
| 5               | 005     | 2/Nov/18          | 6/Mar/19                                 | 18/Sep/19                | 10/Dec/19                 |               |
| 6               | 006     | 30/Aug/18         | 5/Mar/19                                 | 25/May/20                | 6/Jun/20                  |               |
| 7               | 007     | 30/Aug/18         | 5/Mar/19                                 | 20/Jun/19                | 3/Jan/20                  |               |
| 8               | 008     | 30/Aug/18         | 5/Mar/19                                 | 24/Sep/19                | 10/Dec/19                 |               |
| 9               | 009     | 30/Aug/18         | 5/Mar/19                                 | 12/Dec/19                | 20/Dec/19                 |               |
| 10              | 101     | 11/Dec/18         | 8/Apr/19                                 |                          |                           | Moratagage    |
| 11              | 102     | 11/Dec/18         | 8/Apr/19                                 | 20/Dec/19                | 14/Jan/20                 |               |
| 12              | 103     | 11/Dec/18         | 8/Apr/19                                 |                          |                           | Moratagage    |
| 13              | 104     | 11/Dec/18         | 8/Apr/19                                 | 20/Dec/19                | 14/Jan/20                 |               |
| 14              | 105     | 11/Dec/18         | 8/Apr/19                                 |                          |                           | Moratagage    |
| 15              | 106     | 24/Oct/18         | 8/Apr/19                                 |                          |                           | Moratagage    |
| 16              | 107     | 24/Oct/18         | 8/Apr/19                                 |                          |                           | Moratagage    |
| 17              | 108     | 24/Oct/18         | 8/Apr/19                                 |                          |                           | Moratagage    |
| 18              | 109     | 24/Oct/18         | 8/Apr/19                                 | 12/Dec/19                | 6/Jun/20                  |               |
| 19              | 201     | 25/Jan/19         | 12/Apr/19                                | 3/Jan/20                 | 17/Jan/20                 |               |
| 20              | 202     | 25/Jan/19         | 12/Apr/19                                | 14/Jan/20                | 20/Jan/20                 |               |
| 21              | 203     | 25/Jan/19         | 12/Apr/19                                | 3/Jan/20                 | 17/Jan/20                 |               |
| 22              | 204     | 25/Jan/19         | 12/Apr/19                                | 14/Jan/20                | 20/Jan/20                 |               |
| 23              | 205     | 25/Jan/19         | 12/Apr/19                                | 3/Jan/20                 | 17/Jan/20                 |               |
| 24              | 206     | 23/Nov/18         | 20/Apr/19                                | 17/Jan/20                | 28/Jan/20                 |               |
| 25              | 207     | 23/Nov/18         | 20/Apr/19                                | 17/Jan/20                | 28/Jan/20                 |               |
| 26              | 208     | 23/Nov/18         | 20/Apr/19                                | 9/Dec/19                 | 16/Dec/19                 |               |
| 27              | 209     | 23/Nov/18         | 20/Apr/19                                | 20/Jan/20                | 4/Feb/20                  |               |
| 28              | 301     | 7/Mar/19          | 3/Jul/19                                 | 28/Jan/20                | 13/Feb/20                 |               |
| 29              | 302     | 7/Mar/19          | 3/Jul/19                                 | 28/Jan/20                | 13/Feb/20                 |               |
| 30              | 303     | 7/Mar/19          | 3/Jul/19                                 |                          |                           | partner share |
| 31              | 304     | 7/Mar/19          | 3/Jul/19                                 | 4/Feb/20                 | 25/Feb/20                 |               |
| 32              | 305     | 7/Mar/19          | 3/Jul/19                                 | 10/Feb/20                | 13/Feb/20                 |               |
| 33              | 306     | 11/Jan/19         | 3/Jul/19                                 | 14/Jan/20                | 28/Jan/20                 |               |
| 34              | 307     | 11/Jan/19         | 3/Jul/19                                 | 4/Feb/20                 | 25/Feb/20                 |               |
| 35              | 308     | 11/Jan/19         | 3/Jul/19                                 | 10/Feb/20                | 13/Feb/20                 |               |
| 36              | 309     | 11/Jan/19         | 3/Jul/19                                 | 4/Feb/20                 | 10/Feb/20                 |               |
| 37              | 401     | 9/Apr/18          | 9/Oct/19                                 | 16/Mar/20                | 6/Jun/20                  |               |
| 38              | 402     | 9/Apr/18          | 20/Dec/19                                | 4/May/20                 | 19/Mar/20                 |               |
| 39              | 403     | 9/Apr/18          | 9/Oct/19                                 | 5/May/20                 | 27/Jun/20                 |               |
| 40              | 404     | 9/Apr/18          | 9/Oct/19                                 | 4/Mar/20                 | 6/Jun/20                  |               |
| 41              | 405     | 9/Apr/18          | 9/Oct/19                                 | 16/Mar/20                | 19/Mar/20                 |               |
| 42              | 406     | 14/Feb/19         | 9/Oct/19                                 | 5/May/20                 | 20/Jun/20                 |               |
| 43              | 407     | 14/Feb/19         | 9/Oct/19                                 | 5/May/20                 | 20/Jun/20                 |               |
| 44              | 408     | 14/Feb/19         | 28/Sep/19                                | 4/Mar/20                 | 5/May/20                  |               |
| 45              | 409     | 14/Feb/19         | 16/Sep/19                                | 5/May/20                 | 20/Jun/20                 |               |

*R. Ashok*  
**APPROVED BY**  
**13 JUL 2020**  
**T. MADHU**  
**PROJECT MANAGER**

| Company Name    |         |                   | Vista Homes                              |                           |         |
|-----------------|---------|-------------------|------------------------------------------|---------------------------|---------|
| Project         |         |                   | Vista Homes                              |                           |         |
| Prepared By     |         |                   | T Madhu                                  |                           |         |
| Last updated on |         |                   | 13/Jul/20                                |                           |         |
| Block No        |         |                   | C Block                                  |                           |         |
|                 |         |                   |                                          |                           |         |
| S.No            | Flat No | Slab casting date | BW & internal plastering completion date | Stage III completion date | Remarks |
| 1               | 001     | 30/May/16         | 25/Jul/16                                | 5/Jun/17                  |         |
| 2               | 002     | 30/May/16         | 25/Jul/16                                | 5/Jun/17                  |         |
| 3               | 003     | 30/May/16         | 25/Jul/16                                | 27/Dec/17                 |         |
| 4               | 004     | 30/May/16         | 25/Jul/16                                | 6/Jul/17                  |         |
| 5               | 005     | 30/May/16         | 25/Jul/16                                | 12/May/18                 |         |
| 6               | 006     | 5/Jul/16          | 25/Jul/16                                | 5/Jun/17                  |         |
| 7               | 007     | 5/Jul/16          | 25/Jul/16                                | 18/Jul/17                 |         |
| 10              | 101     | 1/Jul/16          | 28/Oct/16                                | 6/Jul/17                  |         |
| 11              | 102     | 1/Jul/16          | 28/Oct/16                                | 3/Mar/18                  |         |
| 12              | 103     | 1/Jul/16          | 28/Oct/16                                | 24/Apr/18                 |         |
| 13              | 104     | 1/Jul/16          | 28/Oct/16                                | 27/Aug/17                 |         |
| 14              | 105     | 1/Jul/16          | 28/Oct/16                                | 5/Jun/17                  |         |
| 15              | 106     | 22/Jul/16         | 28/Oct/16                                | 10/Dec/17                 |         |
| 16              | 107     | 22/Jul/16         | 28/Oct/16                                | 5/Jun/17                  |         |
| 17              | 108     | 22/Jul/16         | 28/Oct/16                                | 5/Jun/17                  |         |
| 19              | 201     | 1/Aug/16          | 2/Nov/16                                 | 5/Jun/17                  |         |
| 20              | 202     | 1/Aug/16          | 2/Nov/16                                 | 5/Jun/17                  |         |
| 21              | 203     | 1/Aug/16          | 2/Nov/16                                 | 5/Jun/17                  |         |
| 22              | 204     | 1/Aug/16          | 2/Nov/16                                 | 5/Jun/17                  |         |
| 23              | 205     | 1/Aug/16          | 6/Dec/16                                 | 5/Jun/17                  |         |
| 24              | 206     | 10/Aug/16         | 6/Dec/16                                 | 6/Jul/17                  |         |
| 25              | 207     | 10/Aug/16         | 6/Dec/16                                 | 15/Jun/17                 |         |
| 26              | 208     | 10/Aug/16         | 6/Dec/16                                 |                           |         |
| 28              | 301     | 2/Sep/16          | 6/Dec/16                                 | 24/Aug/17                 |         |
| 29              | 302     | 2/Sep/16          | 6/Dec/16                                 | 15/Jun/17                 |         |
| 30              | 303     | 2/Sep/16          | 17/Dec/16                                | 14/Jul/17                 |         |
| 31              | 304     | 2/Sep/16          | 17/Dec/16                                | 15/Jun/17                 |         |
| 32              | 305     | 2/Sep/16          | 17/Dec/16                                | 15/Jun/17                 |         |
| 33              | 306     | 7/Sep/16          | 17/Dec/16                                | 15/Jun/17                 |         |
| 34              | 307     | 7/Sep/16          | 17/Dec/16                                | 15/Jun/17                 |         |
| 35              | 308     | 7/Sep/16          | 17/Dec/17                                |                           |         |
| 37              | 401     | 4/Oct/16          | 9/Feb/17                                 | 6/Jul/17                  |         |
| 38              | 402     | 4/Oct/16          | 9/Feb/17                                 | 15/Jun/17                 |         |
| 39              | 403     | 4/Oct/16          | 9/Feb/17                                 | 26/Jul/18                 |         |
| 40              | 404     | 4/Oct/16          | 9/Feb/17                                 | 26/Jul/18                 |         |
| 41              | 405     | 4/Oct/16          | 9/Feb/17                                 | 24/Feb/18                 |         |
| 42              | 406     | 9/Oct/16          | 10/Mar/17                                | 6/Jul/17                  |         |
| 43              | 407     | 9/Oct/16          | 9/Feb/17                                 | 15/Jun/17                 |         |
| 44              | 408     | 9/Oct/16          | 9/Feb/17                                 |                           |         |
|                 |         |                   |                                          |                           |         |

*R. Arshad*  
**APPROVED BY**  
**13 JUL 2020**  
**T. MADHU**  
**PROJECT MANAGER**

| Company Name    |         |                   | Vista Homes                              |                           |
|-----------------|---------|-------------------|------------------------------------------|---------------------------|
| Project         |         |                   | Vista Homes                              |                           |
| Prepared By     |         |                   | T Madhu                                  |                           |
| Last updated on |         |                   | 13/Jul/20                                |                           |
| Block No        |         |                   | G Block                                  |                           |
|                 |         |                   |                                          |                           |
| S.No            | Flat No | Slab casting date | BW & internal plastering completion date | Stage III completion date |
| 1               | 001     | 22.02.17          | 2/Jul/17                                 | 23-Dec-17                 |
| 2               | 002     | 22.02.17          | 2/Jul/17                                 | 22/Jan/18                 |
| 3               | 003     | 22.02.17          | 14/Jul/01                                | 17/Jan/18                 |
| 4               | 004     | 22.02.17          | 14/Jul/01                                | 22/Jan/18                 |
| 5               | 005     | 22.02.17          | 14/Jul/01                                | 11/Apr/18                 |
| 6               | 006     | 3.03.17           | 4/Jul/17                                 | 17/Jan/18                 |
| 7               | 007     | 3.03.17           | 4/Jul/17                                 | 22/Jan/18                 |
| 8               | 008     | 3.03.17           | 2/Jul/17                                 | 23-Dec-17                 |
| 9               | 009     | 3.03.17           | 2/Jul/17                                 | 15/Apr/19                 |
| 10              | 101     | 18.03.17          | 25/Jul/07                                | 9/Aug/18                  |
| 11              | 102     | 18.03.17          | 1/Aug/17                                 | 17/Jan/18                 |
| 12              | 103     | 18.03.17          | 15/Aug/17                                | 8/May/18                  |
| 13              | 104     | 18.03.17          | 15/Aug/17                                | 17/Jan/18                 |
| 14              | 105     | 18.03.17          | 18/Aug/17                                | 15/Jul/18                 |
| 15              | 106     | 27.03.17          | 18/Aug/17                                | 11/May/18                 |
| 16              | 107     | 27.03.17          | 18/Aug/17                                | 11/May/18                 |
| 17              | 108     | 27.03.17          | 18/Aug/17                                | 18/Nov/18                 |
| 18              | 109     | 27.03.17          | 18/Aug/17                                | 17/Jan/18                 |
| 19              | 201     | 13.4.17           | 7/Sep/17                                 | 22/Jan/18                 |
| 20              | 202     | 13.4.17           | 7/Sep/17                                 | 29/Jan/18                 |
| 21              | 203     | 13.4.17           | 7/Sep/17                                 | 24/Jan/18                 |
| 22              | 204     | 13.4.17           | 7/Sep/17                                 | 24/Jan/18                 |
| 23              | 205     | 13.4.17           | 7/Sep/17                                 | 22/Jan/18                 |
| 24              | 206     | 18.4.17           | 7/Sep/17                                 | 17/Jan/18                 |
| 25              | 207     | 18.4.17           | 7/Sep/17                                 | 20/Feb/18                 |
| 26              | 208     | 18.4.17           | 7/Sep/17                                 | 17/Jan/18                 |
| 27              | 209     | 18.4.17           | 7/Sep/17                                 | 17/Jan/18                 |
| 28              | 301     | 18.5.17           | 21/Sep/17                                | 11/Apr/18                 |
| 29              | 302     | 18.5.17           | 10/Oct/17                                | 11/Apr/18                 |
| 30              | 303     | 18.5.17           | 21-Sep-17                                |                           |
| 31              | 304     | 18.5.17           | 21/Sep/17                                | 16/Mar/18                 |
| 32              | 305     | 18.5.17           | 21/Sep/17                                | 16/Mar/18                 |
| 33              | 306     | 29/May/17         | 21/Sep/17                                | 22/Mar/18                 |
| 34              | 307     | 29/May/17         | 21/Sep/17                                | 11/Apr/18                 |
| 35              | 308     | 29/May/17         | 21/Sep/17                                | 22/Mar/18                 |
| 36              | 309     | 29/May/17         | 21/Sep/17                                | 2/Apr/18                  |
| 37              | 401     | 20/Jul/17         | 16/Oct/17                                | 9/Apr/18                  |
| 38              | 402     | 20/Jul/17         | 16/Oct/17                                | 11/Apr/18                 |
| 39              | 403     | 20/Jul/17         | 16/Oct/17                                | 3/Apr/18                  |
| 40              | 404     | 20/Jul/17         | 16/Oct/17                                | 11/Apr/18                 |
| 41              | 405     | 28/Jun/17         | 16/Oct/17                                | 9/Jun/18                  |
| 42              | 406     | 28/Jun/17         | 16/Oct/17                                | 11/May/18                 |
| 43              | 407     | 28/Jun/17         | 16/Oct/17                                | 21/Apr/18                 |
| 44              | 408     | 28/Jun/17         | 16/Oct/17                                | 8/May/18                  |
| 45              | 409     | 28/Jun/17         | 16/Oct/17                                | 24/May/18                 |

R. Adda

**APPROVED BY**

**13 JUL 2020**

**T. MADHU**  
PROJECT MANAGER

| Company Name    |         | Vista Homes       |                                          |                          |                           |                    |
|-----------------|---------|-------------------|------------------------------------------|--------------------------|---------------------------|--------------------|
| Project         |         | Vista Homes       |                                          |                          |                           |                    |
| Prepared By     |         | T Madhu           |                                          |                          |                           |                    |
| Last updated on |         | 13/Jul/20         |                                          |                          |                           |                    |
| Block No        |         | E Block           |                                          |                          |                           |                    |
| S.No            | Flat No | Slab casting date | BW & internal plastering completion date | Stage II completion date | Stage III completion date | Remarks            |
| 1               | 001     | 20/May/19         | 3/Feb/20                                 | 3/Mar/20                 | 24/Jun/20                 |                    |
| 2               | 002     | 20/May/19         | 3/Feb/20                                 | 10/Apr/20                | 27/May/20                 |                    |
| 3               | 003     | 20/May/19         | 3/Feb/20                                 | 6/Mar/20                 | 24/Jun/20                 |                    |
| 4               | 004     | 20/May/19         | 3/Feb/20                                 | 3/Mar/20                 | 24/Jun/20                 |                    |
| 5               | 005     | 20/May/19         | 6/Feb/20                                 | 3/Mar/20                 | 24/Jun/20                 |                    |
| 6               | 006     | 20/May/19         | 6/Feb/20                                 | 3/Mar/20                 | 24/Jun/20                 |                    |
| 7               | 007     | 20/May/19         | 6/Feb/20                                 |                          |                           | Ready to stage II  |
| 8               | 008     | 20/May/19         | 6/Feb/20                                 | 6/Mar/20                 | 24/Jun/20                 |                    |
| 9               | 009     | 20/May/19         | 6/Jan/20                                 | 24/Jun/20                | 29/Jun/20                 |                    |
| 10              | 101     | 16/Jun/19         | 13/Feb/20                                | 10/Apr/20                |                           | Mortaged           |
| 11              | 102     | 16/Jun/19         | 12/Feb/20                                | 10/Apr/20                |                           | Mortaged           |
| 12              | 103     | 16/Jun/19         | 13/Feb/20                                | 10/Apr/20                |                           | Mortaged           |
| 13              | 104     | 16/Jun/19         | 12/Feb/20                                | 29/Jun/20                | 8/Jul/20                  |                    |
| 14              | 105     | 16/Jun/19         | 12/Feb/20                                | 10/Apr/20                |                           | Mortaged           |
| 15              | 106     | 16/Jun/19         | 12/Feb/20                                | 15/Apr/20                |                           | Mortaged           |
| 16              | 107     | 16/Jun/19         | 13/Feb/20                                | 15/Apr/20                | 8/Jul/20                  |                    |
| 17              | 108     | 16/Jun/19         | 12/Feb/20                                | 15/Apr/20                |                           | Mortaged           |
| 18              | 109     | 16/Jun/19         | 13/Feb/20                                | 15/Apr/20                | 30/May/20                 | Mortaged           |
| 19              | 201     | 13/Jul/19         | 17/Feb/20                                | 20/Apr/20                | 2/Jun/20                  |                    |
| 20              | 202     | 13/Jul/19         | 17/Feb/20                                | 8/Jul/20                 |                           |                    |
| 21              | 203     | 13/Jul/19         | 17/Feb/20                                | 20/Apr/20                |                           |                    |
| 22              | 204     | 13/Jul/19         | 17/Feb/20                                | 20/Apr/20                | 8/Jul/20                  |                    |
| 23              | 205     | 13/Jul/19         | 20/Feb/20                                | 20/Apr/20                | 8/Jul/20                  |                    |
| 24              | 206     | 13/Jul/19         | 20/Feb/20                                | 25/Apr/20                | 8/Jul/20                  |                    |
| 25              | 207     | 13/Jul/19         | 20/Feb/20                                | 25/Apr/20                | 8/Jul/20                  |                    |
| 26              | 208     | 13/Jul/19         | 20/Feb/20                                | 4/Jul/20                 | 8/Jul/20                  |                    |
| 27              | 209     | 13/Jul/19         | 20/Feb/20                                | 8/Jul/20                 |                           |                    |
| 28              | 301     | 17/Aug/19         | 2/Mar/20                                 |                          |                           | Ready for stage II |
| 29              | 302     | 17/Aug/19         | 2/Mar/20                                 |                          |                           | Ready for stage II |
| 30              | 303     | 17/Aug/19         | 19/Mar/20                                |                          |                           | Ready for stage II |
| 31              | 304     | 17/Aug/19         | 19/Mar/20                                |                          |                           | Ready for stage II |
| 32              | 305     | 17/Aug/19         | 6/Mar/20                                 |                          |                           | Ready for stage II |
| 33              | 306     | 17/Aug/19         | 2/Mar/20                                 |                          |                           | Blocked            |
| 34              | 307     | 17/Aug/19         | 2/Mar/20                                 |                          |                           | Ready for stage II |
| 35              | 308     | 17/Aug/19         | 2/Mar/20                                 |                          |                           | Ready for stage II |
| 36              | 309     | 17/Aug/19         | 2/Mar/20                                 |                          |                           | Ready for stage II |
| 37              | 401     | 17/Sep/19         | 18/May/20                                |                          |                           |                    |
| 38              | 402     | 17/Sep/19         | 18/May/20                                |                          |                           |                    |
| 39              | 403     | 17/Sep/19         | 18/May/20                                |                          |                           |                    |
| 40              | 404     | 17/Sep/19         | 18/May/20                                |                          |                           |                    |
| 41              | 405     | 15/Sep/19         | 18/May/20                                |                          |                           |                    |
| 42              | 406     | 15/Sep/19         | 18/May/20                                |                          |                           |                    |
| 43              | 407     | 15/Sep/19         | 4/Apr/20                                 |                          |                           |                    |
| 44              | 408     | 15/Sep/19         | 4/Apr/20                                 |                          |                           |                    |
| 45              | 409     | 15/Sep/19         | 4/Apr/20                                 |                          |                           |                    |
| 46              | 010     | 31/Oct/19         | 5/Feb/20                                 |                          |                           |                    |
| 47              | 011     | 31/Oct/19         | 27/Feb/20                                |                          |                           |                    |
| 48              | 110     | 27/Nov/19         | 5/Feb/20                                 |                          |                           |                    |
| 49              | 111     | 27/Nov/19         | 27/Feb/20                                |                          |                           |                    |
| 50              | 112     | 27/Nov/19         | 5/Feb/20                                 |                          |                           |                    |
| 51              | 210     | 16/Dec/19         | 4/Mar/20                                 |                          |                           |                    |
| 52              | 211     | 16/Dec/19         | 4/Mar/20                                 |                          |                           |                    |
| 53              | 212     | 16/Dec/19         | 4/Mar/20                                 |                          |                           |                    |
| 54              | 310     | 6/Jan/20          | 4/Apr/20                                 |                          |                           |                    |
| 55              | 311     | 6/Jan/20          | 4/Apr/20                                 |                          |                           |                    |
| 56              | 312     | 6/Jan/20          | 4/Apr/20                                 |                          |                           |                    |
| 57              | 410     | 28/Jan/20         | 4/Apr/20                                 |                          |                           |                    |
| 58              | 411     | 28/Jan/20         | 4/Apr/20                                 |                          |                           |                    |
| 59              | 412     | 28/Jan/20         | 4/Apr/20                                 |                          |                           |                    |

*R. Adh*

**APPROVED BY**  
**13 JUL 2020**  
**T. MADHU**  
**PROJECT MANAGER**