

Firm/Company:		GV RESEARCH CENTRE PV		Site:	GVRC		Date:	23-Jul-20
Prepared by:		Harini			D		Sign:	
		A		B	C		E = A+B+C+D+F	
Sl. No.	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges per week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - job work - Rs.	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.
1							-	-
2	2-Jan-20	8-Jan-20	72,544	9,500	49,878	31,328	1,63,250	-
3	9-Jan-20	15-Jan-20	42,275	4,000	62,456	32,901	1,41,632	-
4	16-Jan-20	22-Jan-20	49,499	4,000	1,01,572		1,55,071	-
5	23-Jan-20	29-Jan-20	27,600	6,000	35,678	14,779	84,057	-
6	30-Jan-20	5-Jan-20	33,475	10,200	86,771	19,310	1,49,756	-
7	6-Feb-20	12-Feb-20	19,000	-	1,30,996	-	1,49,996	-
8	13-Feb-20	19-Feb-20	24,750	6,000	76,688	-	1,07,438	-
9	20-Feb-20	26-Feb-20	23,300	14,100	55,088	-	92,488	-
10	27-Feb-20	4-Mar-20	15,100	8,900	38,936	-	62,936	-
11	5-Mar-20	11-Mar-20	21,075	4,900	23,432	-	3,09,407	2,60,000
12	12-Mar-20	18-Mar-20	18,825	7,000	38,180	-	1,84,005	1,20,000
13	19-Mar-20	25-Mar-20	8,000	-	-	-	8,000	-
14	26-Mar-20	1-Apr-20	8,700	-	-	-	8,700	-
15	2-Apr-20	8-Apr-20	5,400	-	-	-	5,400	-
16	9-Apr-20	16-Apr-20	5,800	-	-	-	5,800	-
17	17-Apr-20	23-Apr-20	6,300	18,000	-	-	24,300	-
18	24-Apr-20	1-May-20	8,700	-	9,060	-	17,760	-
19	2-May-20	6-May-20	8,100	12,000	7,740	-	92,400	64,560
20	7-May-20	13-May-20	13,000	12,000	94,964	-	2,98,082	1,78,118
21	14-May-20	20-May-20	13,100	10,000	69,520	-	1,23,553	30,933
22	21-May-20	27-May-20	12,500	12,000	56,790	-	1,22,213	40,923
23	28-May-20	3-Jun-20	16,300	6,000	72,210	-	3,15,614	2,21,104
24	4-Jun-20	10-Jun-20	31,700	-	2,07,360	-	10,13,755	7,74,695
25	11-Jun-20	17-Jun-20	13,500	14,000	65,600	-	93,100	54,183
26	18-Jun-20	24-Jun-20	46,450	50,300	77,580	-	1,74,330	7,590
27	25-Jun-20	1-Jul-20	51,212	16,600	1,91,302	-	2,59,114	-
28	2-Jul-20	8-Jul-20	19,700	7,250	1,52,715		1,79,665	-
29	9-Jul-20	15-Jul-20	21,725	8,300	42,720	74,150	1,46,895	-
30	16-Jul-20	22-Jul-20	15,000	7,500	40,842	39,449	1,02,791	-
31							-	-
32							-	-
33							-	-
34							-	-
35							-	-
36							-	-
37							-	-
38							-	-
39							-	-
40							-	-
41							-	-
42							-	-
43							-	-
44							-	-
45							-	-
46							-	-
47							-	-
48							-	-
49							-	-
50							-	-
51							-	-
52							-	-
Total:			6,52,630	2,48,550	17,88,078	2,11,917	45,91,507	17,52,106

APPROVED BY

23 JUL 2020

G. Venkatesh
Project Manager

2020

Firm/Company:		GV DISCOVER CENTRE PM Site:		GVDC		Date:		23.07.20
Prepared by:		Harini		C		Sign:		
		A		B		D		F
Sl. No.	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job work - Rs.	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.
1								
2								
3								
4								
5								
6								
7								
8								
9								
10								
11								
12								
13								
14								
15								
16								
17								
18								
19								
20								
21								
22								
23								
24								
25								
26								
27								
28								
29								
30								
31								
32								
33								
34								
35								
36								
37								
38								
39								
40								
41								
42								
43								
44								
45								
46								
47								
48								
49								
50								
51								
52								
Total:								

Certified by:

ADMIN MANAGER
G.V.R.C.PVT.LTD.

APPROVED BY

G. Venkatesh
Project Manager