

Prepared by:		T.Bhasker		
Date:		18.7.20		
Site:		MGA		Date
Requisition No	Requisition Date	Material Descsription	Purchase Manager - Remarks	Material delivered?
100165	17.6.20	Grinding Machine	Delevered	
100171	29.6.20	Curtain Rods	Online Purchase Awaiting for delivery	
100172	30.6.20	Thermometer	Delevered	
100179	3.7.20	SI Windows	Delevered	
100181	6.7.20	MS Railing	Pick it from SOV of SSLLP Stock	
100189	10.7.20	Templates	Pick it from SSLLP Stock	
100193	15.7.20	Bottles	Delevered	
100186	9.7.20	Grills	PO to be issue	