

weekly payment report 3 (MCMET).xlsx
20-21

Firm/Company:		MCMET		Site:		MCMET		Date:		06.08.2020	
Prepared by:		Pushpalatha						Sign:			
		A		B		C		D		E = A+B+C+D F	
Sl. No.	Week starting date (Fri)	Week ending date (Thu)	Total Dept. charges for week - Rs.	Total Job work charges per week - Rs.	Total Hire charges per week - Rs.	Total rock cutting charges per week - Job work - Rs.	Total of Dept. & Job work charges - Rs.	Total rock cutting charges per week - On account - Rs.			
1	27-Dec-19	2-Jan-20	-	-	13,494	-	13,494	-			
2	3-Jan-20	9-Jan-20	-	-	1,764	-	1,764	-			
3	10-Jan-20	16-Jan-20	-	-	-	-	-	65,000			
4	17-Jan-20	23-Jan-20	-	-	-	63,700	63,700	-			
5	24-Jan-20	30-Jan-20	-	8,000	-	-	8,000	-			
6	31-Jan-20	6-Feb-20	-	4,000	-	-	4,000	-			
7	7-Feb-20	13-Feb-20	-	-	3,528	-	3,528	-			
8	14-Feb-20	20-Feb-20	-	4,000	14,268	-	18,268	-			
9	21-Feb-20	27-Feb-20	-	-	1,411	-	1,411	-			
10	28-Feb-20	5-Mar-20	-	-	-	-	-	-			
11	6-Mar-20	12-Mar-20	-	2,000	-	-	2,000	-			
12	13-Mar-20	19-Mar-20	-	-	-	-	-	-			
13	20-Mar-20	26-Mar-20	-	-	6,480	3,850	10,330	-			
14	27-Mar-20	02-April-20	-	-	-	-	-	-			
15	03-April-20	09-April-20	-	-	-	-	-	-			
16	10-April-20	16-April-20	-	-	-	-	-	-			
17	17-April-20	23-April-20	-	-	-	-	-	-			
18	24-April-20	30-April-20	-	-	-	-	-	-			
19	1-May-20	7-May-20	-	-	-	-	-	-			
20	8-May-20	14-May-20	-	-	18,090	27,115	45,205	-			
21	15-May-20	21-May-20	-	2,000	27,000	30,910	59,910	-			
22	22-May-20	28-May-20	-	-	22,140	31,240	53,380	-			
23	29-May-20	4-Jun-20	-	-	35,380	46,200	81,580	-			
24	5-Jun-20	10-Jun-20	-	2,000	18,990	38,940	59,930	-			
25	11-Jun-20	17-Jun-20	-	-	42,200	46,200	88,400	-			
26	18-Jun-20	24-Jun-20	-	-	40,600	42,350	82,950	-			
27	25-Jun-20	1-Jul-20	-	-	21,360	30,470	51,830	-			
28	2-Jul-20	8-Jul-20	-	-	3,040	7,700	10,740	-			
29	9-Jul-20	15-Jul-20	-	-	-	-	-	-			
30	16-Jul-20	22-Jul-20	-	-	8,320	-	8,320	-			
31	23-Jul-20	29-Jul-20	-	-	-	-	-	-			
32	30-Jul-20	5-Aug-20	-	-	32,800	-	32,800	-			
33											
34											
35											
36											
37											
38											
39											
40											
41											
42											
43											
44											
45											
46											
47											
48											
49											
50											
51											
52											
Total:			22,000	3,10,865	3,68,675	7,01,540	65,000				

Certified by:

Project Manager
MC MODI EDUCATIONAL TRUST

Certified by:

ADMIN MANAGER
MC MODI EDUCATIONAL TRUST