

Prepared by:		T.Bhasker		
Date:		1.8.20		
Site:		BRGC/MCMET/MRGV		Date
Requisition No	Requisition Date	Material Descsription	Purchase Manager - Remarks	delivered?
94702	1.7.20	Mutlilimeter	Delevered	
94703	1.7.20	Tool Kit	Delevered	
94710	10.7.20	Borewell Casing	Local purchase by site	
94715	15.7.20	Umbrella	Delevered	
94716	15.7.20	Safety Shoe	Call supplier and take	
94718	21.7.20	Measurment Boxes	Delevered	

is not	
