

sohammodi@modiproperties.com

From: "Anand Kumar Bhashyakarla" <anandhomeline@gmail.com>
Date: 04 September 2016 21:33
To: "Stephen Modi" <stephen@modiproperties.com>
Cc: "Soham Modi" <sohammodi@modiproperties.com>
Subject: Re: NE civilwork-reg-

Good Evening,

The villas 78 & 51 what we started that is not in schedule because we given for new batch of Masons .

What villas you are mentioning like 6,26 etc that villa works is already started by the old group of masons . Now they are not in station. They all are coming back by 10th of this month. Once they come back all the works in the above said villas will resume. New masons can not start in middle .

V.No.s 6,26,34,57,79,25,54&33 in these 40% to 70% of the works already completed by the old mason groups. Remaining works has to do by them only. I will start after 10th of this month this works.

Regards

Anand

On 3 September 2016 at 03:16, <stephen@modiproperties.com> wrote:

Sir

this is to inform you that schedule is not being followed by your people,while executing civil works

V.No.s 78 & 51 brickwork is in progress,which are not given in the schedule.

V.No.s 6,26 34,57,79,25,54&33 there is no progress of work which are given in schedule, due date is 6th sep Inspite 14 Masons are working,no one is being deployed in these villas.

Hence I request you to kindly ensure that schedule is strictly followed.

Regards,
Stephen

--
ANAND KUMAR BHASHYAKARLA

M/S. HOME-LINE INFRA.

301 Nagarjuna Arcade, Sree Colony,

Nerajmet X Road, Secunderabad.-500056.

Mobile: 9246548074

05-09-2016