

Prepared by:		T.Bhasker		
Date:		8.8.20		
Site:		BRGC/MCMET/MRGV		Date
Requisition No	Requisition Date	Material Descsription	Purchase Manager - Remarks	delivered?
94702	1.7.20	Mutimeter	Delevered	
94690	17.6.20	Address Stamp	with Admin to follow up	
94710	10.7.20	Borewell Casing	Local purchase by site	
94698	30.6.20	Bills inward log book	with Admin to follow up	
94716	15.7.20	Safety Shoe	Call supplier and take	
Missing	94719		Po.no.69565	
