

Prepared by:		T.Bhasker		
Date:		8.8.20		
Site:		MGA		Date
Requisition No	Requisition Date	Material Descsription	Purchase Manager - Remarks	Material delivered?
100197	21.7.20	Shoe Rack	PO no 69403	
100218	4.8.20	Grills	Ready with SSLP pick it	
100179	4.7.20	Sliding Windows	Partly delivered balance pick it from SSLP	
100186	9.7.20	Grills	Partly delivered balance pick it from SSLP	
100187	10.7.20	MS Sq Pipe	Ready with supplier pick it	
100212	22.7.20	Chimney	Follow up with Supplier	
100199	21.7.20	Measurment Boxes	MD sir approved only 4 nos balance at SSLP	
100219	5.8.20	Corner Glass	Delevered	
Missing	100178	A4 Files	Po.no.69565	