

Company Name:	BNC Estates	Approved by:	S.V. Subba Reddy			
Project Name:	May Flower Grande	Date:	27-08-2015			
Work Description:	Morrum shifting from BNC to Other Sites					
Prepared by:	V Ravi					
Date:	27-08-2015					
S.No.	From	Received at	No's of Trips	Total Quantity	Units	Remarks
1	BNC	N.E. (Rampally)	63	16940	CFT	
2	BNC	Sob (Phase - IX)	143	33045	CFT	
Note: Confirmation taken from both Admin officers & tallied both records.						

Company Name	BNC Estates				Approved by	S.V.Subba Reddy
Project Name	May Flower Grande				Date	20-08-2015
Work Discription	Excavation & Murrum shifting from BNC to Nilgiri Estates					
Prepared by	V Ravi					
Date	13-08-2015					
S No	Dated	Vehicle No	Volume	No's Trips	Total Volume	Grand Total in CFT
1	13-08-2015	AP22Y 5172	275	6	1650	
2	13-08-2015	AP29U 8176	300	5	1500	
3	13-08-2015	AP29V 6052	300	4	1200	
4	13-08-2015	AP29U 3022	250	2	500	
Total (A)				17		4850
1	14-08-2015	AP29U 8176	300	3	900	
2	14-08-2015	AP22Y5172	275	1	275	
3	14-08-2015	AP09V 2766	200	1	200	
4	14-08-2015	AP29V 6052	300	2	600	
5	14-08-2015	AP29U 3022	250	1	250	
Total (B)				8		2225
1	17-08-2015	AP09V 2766	200	6	1200	
2	17-08-2015	AP29V 6052	300	5	1500	
3	17-08-2015	AP29U 8176	300	6	1800	
4	17-08-2015	AP29U 7704	200	5	1000	
5	17-08-2015	AP22Y 5171	300	5	1500	
6	17-08-2015	AP22Y 5172	275	5	1375	
7	17-08-2015	AP26X 0649	190	1	190	
8	17-08-2015	AP29U 3022	250	4	1000	
9	17-08-2015	AP29U 7698	300	1	300	
Total (C)				38		9865
Mud Shifting Summary:						
* Total Trips			63	Amount		
* Total CFT (A+B+C)			16940	3.25	55055	

On receiving certified copies
from sites pay @ 0.50
for BAC and

2.75 from NE.

In NE debit 2/3 rds
amount to B. Anand
Material A/c.

