

aruna@modiproperties.com

~~NA~~ (NE)

From: "Soham Modi" <sohammodi@modiproperties.com>
Date: 06-08-2019 6:39 PM
To: "Aruna P.A." <aruna@modiproperties.com>
Attach: status of works - 06-8-2019.xlsx
Subject: Fw: remarks and stage-II and stage-III works pending.

Print

Regards,
Soham Modi

From: nilgiriestate@modiproperties.com
Sent: 6 August 2019 5:23 PM
To: sohammodi@modiproperties.com
Cc: ashaiya@modiproperties.com
Subject: remarks and stage-II and stage-III works pending.

Respected MD sir,

As per the task the report is attached villa wise remarks and stage-II and stage-III works pending.

Regards
M. Madhusudhan
Project Manager.

07-08-2019

STATUS OF WORKS

File No.
 Review
 27/8/19

S.No	Villa No.	stage-II works pending	stage-III works pending	Material required	Remarks
1	160	not started		Requisition to be raised.	two days back S1 completed
2	162	Parking, pavers tiles		available	Mason work
3	138	Pavers, painting for patches		available	Mason work
4	145	Pavers, parking, painting for patches, granite steps		available	Mason work
5	140	bathroom tiles completed, remaining works pending		available	Tiles works in progress
6	141	Pavers, parking, painting,		available	painting work in progress
7	146	Pavers, parking, painting for patches, granite steps, kitchen platform		available	Mason work
8	123	completed	Al. windows, grills	P.O.No.72111	windows bring from SOV
9	134	Pavers, parking, painting,		available	painting work in progress
10	144	Ready for Q.C			
11	133	pavers & parking		available	Mason work
12	114	Pavers		available	Mason work
13	142	Pavers & painting		available	Mason work
14	143	Pavers		available	Mason work
15	108	completed	Al. windows, grills, gate, switches	P.O.No.72111 for al.windows	windows bring from SOV
16	113	completed	completed		Ready for q.c
17	115	completed	Al. windows, gate, switches	P.O.No.72111 for al.windows	windows bring from SOV
18	116	completed	wiring, switches, gate, windows	P.O.No.72111 for al windows	windows bring from SOV
19	119	completed	Al windows, grills, wires, switches, gate	P.O.No.72111 for al.windows	windows bring from SOV
20	120	completed	Al windows	P.O.No.72111 for al.windows	windows bring from SOV
21	121	completed	Al windows	P.O.No.72111 for al.windows	windows bring from SOV
22	124	completed	Ready for q.c		Civil patchworks and putty work
23	126	completed	Ready for q.c		Civil patchworks and putty work

24	102	completed	✓ Al windows, gate	P.O.No.72111 for al.windows	windows bring from SOV
25	104	completed	completed		Civil patchworks and putty work
26	106	completed	completed		
27	107	completed	✓ Al windows, gate	P.O.No.72111 for al.windows	windows bring from SOV
28	118	completed	✓ Al windows, gate	P.O.No.72111 for al.windows	windows bring from SOV
29	137	completed	Al windows, gate	P.O.No.72111 for al.windows	windows bring from SOV

↑
not
yet received.
~