

Plans Report

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
319		Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Survey Plans	07 Jan 2012	07 Jan 2012	Approved		Survey plan.pdf	Survey Plan.dwg	Survey Plan.jpg	25 Dec 2019
320		Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Site layout plan	10 Dec 2012	10 Dec 2012	Approved		Site plan.pdf	Site plan.dwg	1. Site Plan.jpg	25 Dec 2019
321	Block-A	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Sanction Plan	11 Dec 2012	11 Dec 2012	Approved		Block-A plan.pdf	Block-A plan.dwg	4. A Block Plan.jpg	25 Dec 2019
323	B,F,G,H,I blocks	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Sanction Plan	11 Dec 2012	11 Dec 2012	Approved		Block-B,F,G,H,I.pdf	Block-B,F,G,H,I.dwg	5. B,F,G,H & I Blocks Plan.jpg	25 Dec 2019
326	C-block	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Sanction Plan	11 Dec 2012	11 Dec 2012	Approved		Block-C.pdf	Block-C.dwg	7. C Block Plan.jpg	25 Dec 2019
328	D-block	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Sanction Plan	11 Dec 2012	11 Dec 2012	Approved		Block-D.pdf	Block-D.dwg	8. D Block Plan.jpg	25 Dec 2019
330	E-block	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Sanction Plan	11 Dec 2012	11 Dec 2012	Approved		Block-E.pdf	Block-E.dwg	10. E Block Ground Floor Plan.jpg	25 Dec 2019
331	E-block typical floor	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Sanction Plan	11 Dec 2012	11 Dec 2012	Approved		Block-E sections.pdf	Block-E sections.dwg	11. E Block Typical Floor Plan.jpg	25 Dec 2019
333	Amenities block	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Sanction Plan	11 Dec 2012	11 Dec 2012	Approved		Amenities block.pdf	Amenities block.dwg	12. Amenities Block Plan.jpg	25 Dec 2019

APPROVED BY

14 AUG 2020

T.MADHU
PROJECT MANAGER

Plan ID	Plan Desc	Company Name	Project Name	Location Name	Plan Type	Issued Date	Appr. Date	Plan Appr. Status	Remarks	PDF	Autocad	JPEG	Creation Date
2055	working plans	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Working plans	30 Dec 2019	30 Dec 2019	Approved	E-block part-2 working plans	pdf_5e7ddb2ef137.pdf	autocad_5e7ddb2efaa9.dwg		27 Mar 2020
2056	Landscape plan	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Landscape plan	05 Dec 2019	05 Dec 2019	Approved	Flooring pattern near C.D & D.F blocks	pdf_5e7ddcb5441ac.pdf	autocad_5e7ddcb544647.dwg		27 Mar 2020
2057	Presentation plans	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Furniture & False ceiling plans	18 Dec 2019	18 Dec 2019	Approved	E-block part-2 presentation plans	pdf_5e7ddfc74661b.pdf	autocad_5e7ddfc746bc5.dwg		27 Mar 2020
2058	Elevation plans	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Elevation & Sectional details	18 Sep 2019	18 Sep 2019	Approved	E-block East side elevation details	pdf_5e7de565b7502.pdf	autocad_5e7de565b7b6c.dwg		27 Mar 2020
2059	Elevation plans	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Elevation & Sectional details	18 Sep 2019	18 Sep 2019	Approved	E-block west side elevation details	pdf_5e7de5b98ab7.pdf	autocad_5e7de5b98b0fc.dwg		27 Mar 2020
2060	Elevation plans	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Elevation & Sectional details	18 Sep 2019		Approved	E-block North side elevation details	pdf_5e7de671d223b.pdf	autocad_5e7de671d268d.dwg		27 Mar 2020
2061	Elevation plans	Vista Homes	Vista Homes	Sy.No 193, 194, 195, Kushaiguda	Elevation & Sectional details	18 Sep 2019	18 Sep 2020	Approved	E-block sectional details	pdf_5e7de6ff88cd9.pdf	autocad_5e7de6ff89a0.dwg		27 Mar 2020

*** The End ***

APPROVED BY
14 AUG 2020
T.MADHU
PROJECT MANAGER