

LIST OF APPROVED PLANS AT SITE					
SL NO	BLOCK NO	TITLE	Approved Date	M-CODEX Upload	M-CODEX ID
1	5600	Electrical Plan	28-Sep-19	Yes	2212
2		30M Tower Position	09-Oct-19	Yes	2213
3	5600	Furniture Details For 5600 Site Office	15-Nov-19	Yes	2024
4		Guard Room Material Entry Gate Structural Details	18-Nov-19	Yes	1768
5	5600S	Site Office at 5600 Building electrical points	20-Dec-19	Yes	2210
6	5600S	Site Office at 5600 Building -False Ceiling Type	13-Dec-19	Yes	2211
7	MISC	BOQ of Hoarding Structure	30-Dec-19	Yes	2208
8	MISC	STRL Details Of Hoarding	30-Dec-19	Yes	2209
9	Gatehouse	Plinth Beam and Column Details	05-Jan-19	Yes	1385;1724;1725
10	Gatehouse	Gatehouse-Slab and Beam Details	05-Jan-19	Yes	1386;1726;
11		Gatehouse & Front Boundary Wall Detail	22-01-2019	Yes	1510;1744
12	4545	Lower Basement Plan	04-Jan-20	Yes	2250
13	4545	Upper Basement Plan	04-Jan-20	Yes	2251
14	5600	Floor Plans ,Sections,Elevations	27-Feb-19	Yes	1429;1727
15	5600	Centerline -Sitte, Ground,Terrace	27-Feb-19	Yes	1430;1728
16	5600	Plinth Beam & Terrace level Details	27-Feb-19	Yes	1460;1731
17	5600	Terrace Shuttering Layout,Terrace and Above Terrace Slab	27-Feb-19	Yes	1732;1461;1730
18	Electrical Bulding	Column & Footing Layout	28-Feb-20	Yes	2040
19	Electrical Bulding	Plinth Beam Details and Footing Section	28-Feb-20	Yes	2043
20	Electrical Bulding	Ground,First and Second Floor Plan	10-Feb-20	Yes	2041
21	Electrical Bulding	Sections	10-Feb-20	Yes	1733
22	Electrical Bulding	Elevations	10-Feb-20	Yes	2042
23	4700(chemical support)	Column & Footing Layout	28-Feb-20	Yes	2038
24	4700(chemical support)	Footing Details	28-Feb-20	Yes	2036
25	2727-1	Revised Column Details	07-Feb-20	Yes	1986
26	2727	Ground Floor Beam Details	07-Feb-20	Yes	1982
27	2727	Ground Floor Slab Details Top Reinforcement Layout	07-Feb-20	Yes	1984
28	2727	Top Reinforcement Dimensions	07-Feb-20	Yes	1988
29	2727	Bottom Reinforcement Dimensions	07-Feb-20	Yes	1980
30	2727	Ground Floor Beam Layout	20-Mar-20	Yes	1983
31	2727	Drop and Strip Layout	20-Mar-20	Yes	1981
32	Chemical Store	Centerline Drawing	02-Mar-20	Yes	2021
33		South-East Guard Room Elevation Details	20-Mar-20	Yes	1970
34	4545	Plinth Beam With Basement Slab Details	07-Mar-20	Yes	1993
35	4545-2	Revised Column and Footing Details	18-Mar-20	Yes	2003
36	Electrical Bulding	Centerline Drawing	02-Mar-20	Yes	2022
37	Electrical Bulding	Ground Floor Slab Details	04-Mar-20	Yes	2023
38	5600	Site Office at 5600 Building-Side Table &Storage Details	11-Mar-20	Yes	2020
39	4545	Retaining wall column details	07-Mar-20	Yes	2045
40	5600	Foundation Details	20-Apr-19	Yes	1345
41		Entrance Gate Eletrical Detail	17-Apr-19	Yes	1970;1344
42		Entrance Compound Wall Detail	26-Apr-19	Yes	1711
43		Guard Room-Entry Plaza & Material Entry	26-Apr-19	Yes	1710;1969
44		Gatehouse & Front Boundary Wall Detail	26-Apr-19	Yes	1712
45	2727-1	Revised Column Details	22-May-20	Yes	1986
46	2727-1	Revised Column Details	22-May-20	Yes	1987
47		Block Marking with levels	27-05-2020	Yes	2248
48	2727-1	Staircase Detail-1	05-May-20	Yes	2008
49	2727	Staircase Detail-2	05-May-20	Yes	2009
50	2727	Ground Floor Beam Layout	12-Jun-20	Yes	2247
51		Material Entrance Guard Room Structural Details	21-Jun-19	Yes	1992
52	2727	Ground Floor Slab Details Top Reinforcement Layout	12-Jun-20	Yes	2220
53	2727	Top Reinforcement Dimensions	12-Jun-20	Yes	2246
54	2727	Ground Floor Slab Details Section Details -2	12-Jun-20	Yes	2245
55	2727	Ground Floor Slab Details Section Details -1	12-Jun-20	Yes	2244
56	2727	Ground Floor Slab Details Bottom Reinforcement Layout	12-Jun-20	Yes	2242
57	2727	Drop and Strip Layout	12-Jun-20	Yes	2243
58		Septic Tank	17-07-2020	Yes	2195
59	5600E	Column & Footing Details	28-02-2020	Yes	2041
60	5600E	Plinth	28-02-2020	Yes	2040
61	600c(chemical support)	Column & Footing Details	28-02-2020	Yes	2038
62	600c(chemical support)	Footing Details	28-02-2020	Yes	2036
63	5600	site office pantry furniture	28-02-2020	Yes	2024