

(NH) 112

Nilgiri Estates							
Schedule of Work							
Prepared by: Mallikarjun							
Date : 03.05.17							
Stage of work - Definition							
Plinth							
RCC							
Civil work & waterproofing							
Stage I - plumbing, drainage, OTH. - 2 weeks							
Stage II - bathroom tiles, flooring, painting 1 coat, outside doors, staircase, platform.							
Stage III - electrical, windows, grills, doors, beading, railing, portico tiles, pavers, gate, elevation - 3 weeks							
Stage IV - CP, sanitary, final coat paint, final polishing, lawn - 2 weeks							
* complete next stage within specified time.							
** complete next two stages within specified time.							
S No	Plot No	Type	Type	Built-up area	Stage to be completed	Due Date	Pending works
1	20	B	Duplex	1,710	Civil	16-Apr-17	work in progress
2	19	B	Single	950	Civil	18-Apr-17	work in progress
3	35	A1	Duplex	2,265	Civil	18-Apr-17	Kitchen platform
4	72	A2	Single	1,210	Civil	26-Apr-17	work in progress
5	39	A2	Single	1,210	Civil	30-May-17	work in progress
6	40	A2	Single	1,210	Civil	30-May-17	work in progress
7	41	A2	Single	1,210	Civil	30-May-17	work in progress
8	42	A2	Single	1,210	Civil	30-May-17	work in progress
9	38	A2	Single	1,210	Civil	6-Jun-17	work in progress
10	43	A2	Single	1,210	Civil	6-Jun-17	work in progress
11	13	B	Single	950	Civil	26-Apr-07	work in progress
12	14	B	Duplex	1,710	Civil	26-Apr-07	work in progress
13	15	B	Duplex	950	Civil	26-Apr-07	work in progress
14	77	A2	Single	1,210	Civil	26-Apr-17	work in progress
15	3	B	Single	950	I	18-Apr-17	Completed
16	8	B	Single	950	I	18-Apr-17	Drainage line
17	12	B	Single	950	I	18-Apr-17	Drainage line
18	24	A1	Duplex	2,265	I	18-Apr-17	Completed
19	36	A1	Single	1,215	I	18-Apr-17	Completed
20	48	A2	Single	1,210	I	18-Apr-17	Completed
21	49	A2	Single	1,210	I	18-Apr-17	Completed
22	66	A2	Single	1,210	I	18-Apr-17	Completed
23	50	A2	Single	1,210	I	25-Apr-17	Completed
24	79	A2	Duplex	2,255	II	NA	Supply of tiles by Customers
25	25	A1	Single	1,215	II	18-Apr-17	Parking tiles and pavers, Kitchen platform granite
26	26	A1	Single	1,215	II	18-Apr-17	Parking tiles and pavers, Kitchen platform granite
27	53	A1	Single	1,215	II	18-Apr-17	Completed
28	54	A1	Single	1,215	II	18-Apr-17	Painting
29	55	A1	Single	1,215	II	18-Apr-17	Painting
30	56	A1	Single	1,215	II	18-Apr-17	Painting
31	58	A1	Single	1,215	II	18-Apr-17	Completed, QC pending
32	59	A1	Single	1,215	II	18-Apr-17	Kitchen platform
33	76	A2	Single	1,210	II	18-Apr-17	Parking tiles and pavers
34	1	B	Single	950	II	25-Apr-17	Bathroom tiles and kitchen platform granite
35	2	B	Single	950	II	25-Apr-17	Bathroom tiles and kitchen platform granite
36	4	B	Single	950	II	25-Apr-17	Bathroom tiles and kitchen platform granite
37	5	B	Single	950	II	25-Apr-17	Bathroom tiles and kitchen platform granite
38	34	A1	Single	1,215	II	25-Apr-17	Kitchen platform granite, Parking tiles and pavers

39	37	A1	Single	1,215	II	25-Apr-17	Kitchen platform granite, Parking tiles and pavers
40	57	A1	Single	1,215	II	25-Apr-17	Parking tiles and pavers
41	68	A2	Single	1,210	II	25-Apr-17	Kitchen platform granite and pavers
42	69	A2	Single	1,210	II	25-Apr-17	Kitchen platform granite and pavers
43	70	A2	Single	1,210	II	25-Apr-17	Kitchen platform granite and pavers
44	71	A2	Single	1,210	II	25-Apr-17	Kitchen platform granite and pavers
45	75	A2	Single	1,210	II	25-Apr-17	Kitchen platform granite and pavers
46	67	A2	Single	1,210	II	2-May-17	Kitchen platform granite and pavers
47	32	A1	Single	1,215	II	NA	Parking tiles and pavers
48	60	A1	Single	1,215	III	18-Apr-17	✓ Completed, QC pending
49	61	A1	Single	1,215	III	18-Apr-17	✓ Completed, QC pending
50	62	A1	Single	1,215	III	18-Apr-17	✓ Completed, QC pending
51	63	A1	Single	1,215	III	18-Apr-17	✓ Completed, QC pending
52	64	A1	Single	1,215	III	18-Apr-17	✓ Completed, QC pending
53	65	A1	Single	1,215	III	18-Apr-17	✓ Completed, QC pending
54	78	A2	Single	1,210	III	18-Apr-17	Parking tiles and pavers
55	7	B	Single	950	III	25-Apr-17	Texture, civil patch works, Parking tiles and pavers
56	10	B	Single	950	III	25-Apr-17	Parking tiles and pavers
57	11	B	Single	950	III	25-Apr-17	Parking tiles and pavers
58	16	B	Duplex	1,710	III	25-Apr-17	Parking tiles and pavers
59	17	B	Single	950	III	25-Apr-17	Parking tiles and pavers
60	18	B	Single	950	III	25-Apr-17	Parking tiles and pavers
61	21	B	Single	950	III	25-Apr-17	Parking tiles and pavers
62	22	B	Single	950	III	25-Apr-17	Kitchen platform, Parking tiles and pavers
63	23	A1	Single	1,215	III	25-Apr-17	Parking tiles and pavers
64	27	A1	Single	1,215	III	25-Apr-17	Kitchen platform granite and painting
65	28	A1	Single	1,215	III	25-Apr-17	Kitchen platform granite and painting
66	29	A1	Single	1,215	III	25-Apr-17	Painting
67	30	A1	Single	1,215	III	25-Apr-17	Cleaning
68	31	A1	Single	1,215	III	25-Apr-17	Cleaning
69	33	A1	Single	1,215	III	25-Apr-17	Parking tiles and pavers
70	45	A2	Single	1,210	III	25-Apr-17	Texture and pavers
71	46	A2	Single	1,210	III	25-Apr-17	Painting, Texture and pavers
72	47	A2	Single	1,210	III	25-Apr-17	Texture and pavers
73	51	A2	Single	1,210	III	25-Apr-17	Parking tiles and pavers
74	6	B	Duplex	1,710	III	2-May-17	Texture, Parking tiles and pavers
75	80A	A2	Single	1,210	RCC	20-Jun-17	
76	80B	A2	Single	1,210	RCC	20-Jun-17	
77	80C	A1	Single	1,215	RCC	20-Jun-17	
78	80D	A1	Single	1,215	RCC	20-Jun-17	

18/5 - 9 Nos
11/5 - 8 Nos

