

Soham Modi

From: QC <qc@modiproperties.com>
Sent: 26 05 2017 17:33
To: soham modi
Cc: nilgiriestate@modiproperties.com; anand kumar; radheshyam; QC
Subject: Curing Photos not Sent at NE-II Site. reg-

To,
MD Sir.

As per Internal memo-912/89/a.

1) Villa no-84 Col-01, Curing Photos not sent till this date

- a) 3 days X Rs.5000 /- = Rs. 15,000 /- (Contractor)
- b) 3 days X Rs.1000 /- = Rs.3000 /-(Project Manager)

2) Villa no-92 slab-02, Curing photos not Sent till this date.

- a) 6 days X Rs.5000 /- = Rs.30,000 /- (Contractor)
- b) 6 days X Rs.1000 /- = Rs. 6,000 /- (Project Manager)

The Total Amount to be Fined on Contractor Rs.45,000 /- and on Project Manager Rs.9,000 /- .

This is for Your kind Infromation.

Thanking You.

Regards,
QC Team